

Raj. State Industrial Development & Investment Corp. Ltd.,
Udyog Bhawan, Tilak Marg, Jaipur-5.

No. RHCO/SE (P)/12-13/83

Dated
15/6/12

OFFICE ORDER

It has been observed that a very long time has been allowed for the completion of the work even also for small quantum of work, which cause delay in fast execution of work. Even in some cases, the line material stolen/damaged before charging or handover to Discoms. At many places, the cables got damaged because of long period i.e. 9 Months to 12 Months between commencement & completion and contractor takes it casually.

Due to this, the civil works also get delayed and ultimately the whole project delay, henceforth it has been decided that a period of 10 days to 30 days may be allowed for starting of work from the date of issue of work order and period for completion of work may be allowed as under from the date of starting.

S.No.	Quantum of Work	Days allowed for Starting of work	Time to be allowed for completion of work
1.	Up to Rs. 10.00 lacs	10 days	45 days
2.	Above 10.00 and up to 25.00 lacs	15 days	60 days (Two Months)
3.	Above 25.00 and up to 50.00 lacs	20 days	90 days (Three Months)
4.	Above 50.00 and up to 100.00 lacs	30 days	120 days (Four Months)
5.	Above 100.00 lacs	30 days	180 days (Six Months)

During the time allowed for starting of work, the inspection of poles, conductor, towers, cables and other items shall be carried out as per request of contractor.

It is therefore enjoined upon all the concerned to take note of these time frame for power line and Street light work so as to get the work completed within time frame.

1
12/15/16
(P.S. Shekhawat)
Suptdg. Engineer (Power)