



Resettlement Plan

PUBLIC

January 2025

India: Rajasthan Secondary Towns Development Sector Project

Subproject: Ratangarh Wastewater Works

Prepared by Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation Limited, Government of Rajasthan for the Asian Development Bank (ADB).

Asian Development Bank

This resettlement plan is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature. Your attention is directed to the "terms of use" section of ADB's website.

In preparing any country program or strategy, financing any project, or by making any designation of or reference to a particular territory or geographic area in this document, ADB does not intend to make any judgments as to the legal or other status of any territory or area.

Resettlement Plan

Document Stage: Final Draft
Project Number: 42267-031
Loan Number: 3972 IND
December 2024

SFg Log: 6438

Type text here

INDIA: Rajasthan Secondary Towns Development Sector Project – Ratangarh Wastewater Works

Prepared by Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation Limited-
Externally Aided Projects for the Asian Development Bank.

CURRENCY EQUIVALENTS

(as of 06 Dec 2024)

Currency unit	–	Indian rupee (₹)
₹1.00	=	\$0.012
\$1.00	=	₹84.66

ABBREVIATIONS

ADB	–	Asian Development Bank
CAPPC	–	Community Awareness Public Participation Consultant
CLC	–	City Level Committee
CMSC	–	Construction Management and Supervision Consultant
CRMC	–	Consumer Relation Management Centre
CWR	–	Clear Water Reservoir
CRO	–	Complaint Receiving Officer
DPR	–	Detail Project Report
EMP	–	Environmental Management Plan
ESR	–	Elevated Service Reservoir
FGD	–	Focus Group Discussions
GOI	–	Government of India
GOR	–	Government of Rajasthan
GRM	–	Grievance Redress Mechanism
LSGD	–	Local Self Government Department
NGO	–	Non-governmental Organization
O&M	–	Operation and Maintenance
OBC	–	Other Backward Castes
OHSR	–	Over Head Service Reservoir
PIU	–	Project Implementation Unit
PMU	–	Project Management Unit
RoW	–	Right of Way
RSTDSP	–	Rajasthan Secondary Towns Development Sector Project
RUDSICO	–	Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation Limited
RUIDP	–	Rajasthan Urban Infrastructure Development Project
SCADA	–	Supervisory Control and Data Acquisition
SPS	–	Safeguard Policy Statement, 2009
STP	–	Sewage Treatment Plant
SPS	–	Sewage Pumping Station
ULB	–	Urban Local Body
DBO	–	Design Built Operate
SIP	–	Safe Implementation Plan
IEE	–	Initial Environmental Examination
O&M	–	Operation and Maintenance
WTP	–	Water Treatment Plant

NOTE

In this report, "\$" refers to United States dollars.

This final resettlement plan is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature. Your attention is directed to the "terms of the use" section on ADB's website.

In preparing any country program or strategy, financing any project, or by making any designation of or reference to a territory or geographic area in this document, the Asian Development Bank does not intend to make any judgments as to the legal or other status of any territory or area.

CONTENTS

	Pages
I. INTRODUCTION	1
A. Project Description	1
B. Proposed Subproject Components.....	1
<u>C</u> Objectives of Resettlement Plan	7
II. SCOPE OF LAND ACQUISITION AND INVOLUNTARY RESETTLEMENT	8
A. Land Acquisition and Involuntary Resettlement.....	8
B. Indigenous People	21
III. SOCIO-ECONOMIC INFORMATION AND PROFILE	22
IV. CONSULTATION, PARTICIPATION AND INFORMATION DISCLOSURE	25
A. Public Consultation	25
B. Information Disclosure	26
<u>C</u> Continued Consultation and Participation.....	26
V. GRIEVANCE REDRESS MECHANISM.....	26
VI. POLICY AND LEGAL FRAMEWORK	30
VII. ENTITLEMENTS, ASSISTANCES AND BENEFITS	32
<u>A</u> Types of Losses and Affected Person Category	32
<u>B</u> Entitlements	32
VIII. RESETTLEMENT BUDGET AND FINANCING PLAN	36
IX. INSTITUTIONAL ARRANGEMENTS AND IMPLEMENTATION SCHEDULE...	37
X. MONITORING AND REPORTING	52
XI. STATUS OF WORKS AND ITS DUE DILIGENCE	52
XII. Implementation of Resettlement plan and its status	56

FIGURE

Figure 1: Schematic Diagram of Proposed Works.....	3
Figure 2: Layout of proposed Sewage Treatment Plant (3.80 MLD) near National Highway.....	4
Figure 3: Layout of proposed Sewage Treatment Plant (6.10 MLD), Gaushala	4
Figure 4: Layout of proposed SPS (3.80 MLD), near BSNL Office	5
Figure 5: Layout of proposed SPS (4.60 MLD), near Ginani Pond	5
Figure 6: Drawing Depicting FSSM Coverage Area	6

Figure 7: Layout of Proposed CRMC Site	6
Figure 8: Map showing high, medium and low density (commercial activity) areas	17
Figure 9: Map showing high density commercial activity areas	18
Figure 10: Map showing medium density commercial activity areas.....	19
Figure 11: Grievance Redress Mechanism-RSTDSP	29
Figure 12: Safeguard Organogram – RSTDSP	44
Figure 13: Site Photographs of Additional length (2.92 Kms) covered under Trenchless (HDD Method)	53
Figure 14: Community Consultation in Ward Number 33.....	55

TABLE

Table 1: Details of decadal population growth rate of Ratangarh town	1
Table 2: Proposed Subproject Components	2
Table 3: Details of Proposed Wastewater Pipelines	7
Table 4: Subproject Components and their Land Acquisition and Resettlement Impacts.....	9
Table 5: Details of main pipes proposed.....	11
Table 6: Area wise details of affected persons	12
Table 7: Summary of Temporary Impacts on Hawker, Vendor.....	16
Table 8: Summary of Involuntary Resettlement Impact.....	21
Table 9: Summary Profile of Affected Persons (based on extrapolation of survey data)	24
Table 10: Entitlement Matrix	34
Table 11: Resettlement Budget	37
Table 12: Institutional Roles and Responsibilities	44
Table 13: Indicative Training Needs Assessment.....	50
Table 14: Implementation Schedule	51
Table 15: Status of Civil Works Component wise	52
Table 16: Summary of the Affected Persons after Implementation of RP of Sub-project Waste Water, Ratangarh town.....	56

APPENDIX

Appendix 1: Details of Land Availability, Ownership and Status of No Objection Certificates (NOC) For Sites	59
Appendix 2: Land Records of Proposed STP (3.80 MLD), near NH-11	61
Appendix 3: Land Allotment by District Collector	63
Appendix 4: Google Map of Proposed STP (3.80 MLD) site near NH-11	64
Appendix 5: Land Revenue Records of Proposed STP (6.10 MLD) site at Gaushala, Ratangarh	65
Appendix 6: Google Map of Proposed STP (6.10 MLD) Site at Gaushala, Ratangarh	67
Appendix 7: NOC Issued by Gaushala Committee for proposed STP (6.10 MLD) Site at Gaushala	68
Appendix 8: Third Party Validation of proposed STP (6.10 MLD) Site at Gaushala.....	69
Appendix 9: Lease Agreement Between Nagar Palika and Gaushala Committee	70
Appendix 10: Land Revenue Records of Proposed SPS (3.8 MLD) Site,	77
Appendix 11: Google Map of Proposed SPS (3.8 MLD)-site, Near BSNL office-Ratangarh.....	80
Appendix 12: Land Revenue Records of Proposed SPS (4.6 MLD) at main Ginani.....	81
Appendix 13: Google Map of Proposed SPS (4.6 MLD) Site, near main Ginani.....	84
Appendix 14: NOC of Municipality for Proposed CRMC Site	85
Appendix 15: Google Map of Proposed CRMC Site-Municipality	86
Appendix 16: Photos of Transect Walk.....	87

Appendix 17: Overview of Subproject area with High, Medium and Low-density commercial activities/structures.....	90
Appendix 18: Profile of Affected Persons	92
Appendix 19: Status of APs during/after implementation of RP of Sub-project Waste Water Ratangarh town	117
Appendix 20: Photographs of Income Loss Survey	155
Appendix 21: Joint site visit of PIU/CMSC and Contractor for ensure to provide access to permanent shops	156
Appendix 22: Minimum Wage Rate in Rajasthan (August 2020).....	157
Appendix 23: Summary of Public Consultations	160
Appendix 24: Minutes of CLC meeting	181
Appendix 25: Photograph of Leaflet Distribution	185
Appendix 26: Copy of cut-off date.....	188
Appendix 27: Cut-off date List Pasting Photographs	190
Appendix 28: Orientation program for Safeguard requirement.....	191
Appendix 29: Grievance Registration Format	196
Appendix 30: Copy of office order of PMU for follow grievance mechanism agreed with ADB.....	198
Appendix 31: Sample Monitoring Template	200
Appendix 32: Due diligence details of the areas where pipeline works laid	202
Appendix 33: Status of recommendation suggested in Draft RP	204
Appendix 34: Minutes of Meeting and Consent Given by Local Farmers regarding usage of treated effluent from STP-1 (3.8 MLD) for Irrigation.....	207
Appendix 35: Glimpses of RP Implementation under Sub-project Waste Water, Ratangarh town	213

EXECUTIVE SUMMARY

Background: The Rajasthan Secondary Towns Development Sector Project (RSTDSP), is the fourth phase of investment projects financed by Asian Development Bank (ADB) and implemented by the Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation Limited-Externally Aided Projects (RUDSICO-EAP), previously known as Rajasthan Urban Infrastructure Development Project (RUIDP). RSTDSP has been supporting the ongoing efforts of the Government of Rajasthan (government) towards improving the water supply and wastewater services in about 14 towns, each with population between (50,000 and 100,000, in the state) or which are district headquarters (irrespective of population) or having heritage, cultural or other importance and irrespective of population. The project has been investing in (i) the rehabilitation and expansion of water supply network through a district metering approach for management of nonrevenue water (NRW) and aiming for 24x7 water supply, (ii) the rehabilitation and expansion of the sewerage network, (iii) modernization and new construction of water supply and waste water treatment plants, as required, (iv) construction of fecal sludge management treatment plant, and (v) decentralized waste water management systems in the project towns. The project also aims for wastewater reuse and a city-wide, inclusive sanitation approach to improving sanitation for all, including below poverty line households. The project is expected to increase operational efficiency, improve service delivery, and result in positive impact on health and quality of life for the residents of project towns in the state. Ratangarh, a town in Churu district of Rajasthan, is one of the project towns selected under RSTDSP for sewerage works.

Subproject Description: Subproject components include (i) Construction of 2 sewage treatment plants (STP) - STP-1 of 3.80 MLD near NH-11 and STP-2 of 6.10 MLD near Gaushala (a Cow care centre), based on sequencing batch reactor (SBR) technology; (ii) Construction of 2 sewage pumping stations (SPS); SPS-1 (4.60 MLD) - near main Gianni pond and SPS-2 (3.80 MLD) near BSNL office; (iii) Laying of Sewer Network 143.63 km. (lateral-129 km + Trenchless-14.63 km) of sewer lines and pumping main of DI K-9 with length of 3.50 km; (iv) House service connection – 13100 units; (v) Electrical and mechanical works; (vi) Rising main for pumping the sewage from a) SPS near Main Gianni to STP near Gaushala and b) SPS near BSNL office to STP near NH-11; (vii) Treated effluent reuse works; (viii) Faecal sludge and septate management (FSSM); (ix) Instrumentation, automation and Supervisory Control and Data Acquisition (SCADA) works and stores etc. along with ancillary civil works; (x) CC/BT road restoration; (xi) Consumer relation management centre-2 nos.; (xii) other related works; (xiii) Operation and maintenance of sewerage system (from inspection chamber to STP) for 10 Years; (xiv) Design, construction, execution, testing and commissioning of sewer pipe from STP effluent chamber to natural drain; (xv) Safe disposal of sludge.

Scope of Land Acquisition and Resettlement: This final resettlement plan is prepared after the completion of civil works on the proposed components of the wastewater subproject in Ratangarh town under RSTDSP. The document is updated to indicate the final components and location of such components of this subproject based on the Service Improvement Plan (SIP), confirmatory survey, and 100% census /socio-economic surveys of potential affected persons. No private land has been acquired for the construction of proposed subproject components. STP-1 of 3.80 MLD near Johari NH-11 has been constructed on unproductive/vacant government land, which was earlier classified as pasture land. The District Collector has made a land allotment order as per the Rajasthan Land Reforms Act, 1963, and as a compensatory measure, the collector has set aside an equivalent land area from another Municipality-owned land parcel and declared it as pasture land. STP-2 of 6.10 MLD near Gaushala (a cow care centre) has been constructed on vacant land owned by a Gaushala trust. The trust agreed to provide land under a lease agreement (based on monthly payable rent and free supply of treated wastewater). The trust has also issued

a no-objection certificate for the use of its land for STP construction. Third-party certification of the process has been done, and a formal legal agreement has also been signed between the Municipality (Nagar Palika) and Gaushala Trust to use this site. Both sewage pumping stations (SPS) i.e., SPS-1 near the main Ginani pond and SPS-2 near the BSNL office, have been constructed in the Municipality's unproductive/vacant land. One Consumer Relation Management Centre (CRMC) was constructed within the same premises where STP-1 (near NH-11) was constructed. The CRMC was proposed earlier within the premises of SPS near the BSNL office; after an assessment of site feasibility, it was changed, and the new location was finalized within the premises of STP (3.8 MLD) near NH-11, while the second CRMC has been constructed in the Municipality office premises.

Pipelines of sewer network were proposed within the existing available right of way (RoW) of government roads and no loss of structure, common property resources (CPRs) or relocation impact was envisaged. All pipelines have been laid within RoW of roads owned by government departments. However, before the execution of the work transect walk/impact assessment and public consultations were conducted, it was anticipated that laying of pipelines may cause temporary loss of livelihood/income due to access disruptions to 287 road side non-titled mobile vendors /transitory structure (pushcarts etc.). Based on data from the impact assessment and 100% census/ socio-economic survey, 76 affected persons (26%) were in the vulnerable category.

Consultation and Disclosure: Goals and objectives of the project were disclosed to stakeholders (including beneficiaries, affected persons, elected representatives, and institutional stakeholders) through consultation meetings during the preparation of a detailed project report and preparation and updating of this resettlement plan through consultation meetings. Stakeholders were briefed about technical details of the benefits of the project and adverse impacts envisaged during the execution of works and efforts to avoid impacts. Two types of leaflets containing (i) project information, cost, benefits, and probable temporary impacts and (ii) information regarding the cut-off date for temporary impacts of the entire affected area, key entitlements, and eligibility were disseminated to residents and beneficiaries in general and potential affected persons in particular. A hard copy of the approved resettlement plan was also available at government offices, and all the documents were uploaded to the project and ADB websites.

Grievance Redress Mechanism: GRM has been established under this subproject. The GRM aims to provide a time-bound and transparent mechanism to voice and resolve social and environmental concerns linked to the Project. Office order of PMU was also issued to all PIUs/CMSCs to follow that grievance mechanism.

Resettlement Budget and Financing Plan: The total resettlement cost for the subproject was estimated as ₹ 2,899,598 /-. PIU issued a sanction order to release payment to affected persons and transfer funds electronically. Community awareness and public participation (CAPP) consultant was involved in facilitating the disbursement process and opening bank accounts for the affected persons who do not have bank accounts.

Institutional Setup: The Local Self Government Department (LSGD), Government of Rajasthan (GoR) is the executing agency (EA) of the Project and is responsible for overall strategic approvals, guidance, and monitoring of the project. Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation Limited (RUDSICO) is the Implementing Agency (IA) for the

project. The Project Management Unit (PMU) is housed in the Externally Aided Projects division of RUDSICO (RUDSICO – EAP). PIU/PMU is closely monitoring the implementation of the resettlement plan. Monitoring reports prepared by PIU are being compiled by PMU on a semi-annual basis for its due submission to ADB.

I. INTRODUCTION

A. Project Description

1. The Rajasthan Secondary Towns Development Sector Project (RSTDSP), is the fourth phase of investment projects financed by Asian Development Bank (ADB) and implemented by the Rajasthan Urban Drinking Water Sewerage and Infrastructure Corporation Limited-Externally Aided Projects (RUDSICO-EAP), previously known as Rajasthan Urban Infrastructure Development Project (RUIDP). RSTDSP has been supporting the ongoing efforts of the Government of Rajasthan (government) towards improving the water supply and wastewater services in about 14 towns¹, each with a population between (50,000 and 100,000 in the state) or which are district headquarters (irrespective of population) or having heritage, cultural or other importance and irrespective of population. The project has been investing in (i) the rehabilitation and expansion of the water supply network through a district metering approach for management of nonrevenue water (NRW) and aiming for 24x7 water supply, (ii) the rehabilitation and expansion of the sewerage network, (iii) modernization and new construction of water supply and waste water treatment plants, as required, (iv) construction of fecal sludge management treatment plant, and (v) decentralized waste water management systems in the project towns. The project also aims for wastewater reuse and a city-wide, inclusive sanitation approach to improve sanitation for all, including below poverty line households. The project is expected to increase operational efficiency, improve service delivery, and result in positive impact on health and quality of life for the residents of project towns in the state.

2. Ratangarh is a town in Churu district of Rajasthan State in India. It is part of the Shekhawati region. Ratangarh is situated 200 km off Jaipur in the north on national highway -52. There are several temples in the area, to an extent that Ratangarh has earned the nickname "the Varanasi of Rajasthan". Salasar Balaji, the most famous and widely popular religious spot in the district, is situated 45 km south-east of Ratangarh. It has the only fossil museum in Asia (national highway -11, Bharpalsar Rly Gate, Near Ichchhapurn Manshapurn Balaji Temple). Ratangarh is located at 28.08°N 74.6°E. It has an average elevation of 312 meters (1023 feet). As per 2011 India census, Ratangarh has a population of 71,124. Males constitute 36,355 of the population and females 34,769. Population of children within age group of 0-6 years is 10041 which is 14.12% of total population of Ratangarh. In Ratangarh municipality, female sex ratio (per 1000 male) is 956 as against state average of 928. Literacy rate of Ratangarh city is 75.76%, which is higher than state average of 66.11%. In Ratangarh, male literacy is around 86.70% while female literacy rate is 64.48 %.

Table 1: Details of decadal population growth rate of Ratangarh town

	Population				Sewage Generation (MLD)		
	2011	2021	2036	2051	2021	2036	2051
Ratangarh	71124	79358	89799	97946	9.0	10.18	11.10

Source: Preliminary Detailed Project Report, Ratangarh, 2020

B. Proposed Subproject Components

3. The contract of this subproject (Contract Package Number RSTDIP/RTG-FTP-LXG/01-Lot 01 (Lot 1 has awarded to M/s Larsen & Toubro Limited, Chennai and Contract firm mobilized on 22 June 2020 (stipulated date of start) and as per Contract, stipulated date of completion of

¹The project towns under consideration for the sector loan are: Abu Road, Banswara, Didwana, Fatehpur, Khetri, Kuchaman, Ladnu, Laxmangarh, Makrana, Mandawa, Pratapgarh, Ratangarh, Sardarshahar and Sirohi. Of these towns, Khetri and Mandawa are heritage towns.

design-build 21 June 2023 (1095 days) and stipulated date of completion of operation and maintenance services 18th June 2033 (3650 days). This subproject will likely be completed on 31 March 2025, as handing over the site of the proposed STP (6.10 MLD) was delayed. After the confirmatory survey/during the service improvement plan (SIP)² stage, the location of the consumer relation management centre (CRMC-1), which was earlier proposed in the premises of the sewage pumping station (SPS) near BSNL office has been changed after assessment of site feasibility by the design-built operator (DBO) Contractor. The new location has been finalized within STP (3.8 MLD) premises near NH-11. The length of the sewer network has been curtailed from 158 km to 143.63 km, including lateral sewer 129 km and trenchless sewer 14.63 km. In rising/pumping main, the length of the sewer line is also reduced from 5.5 km to 3.5 km without any change in pipe Dia and type. In addition to that, inspection chambers are also reduced from 14300 to 11355. The details of the proposed sewerage subproject components are provided in the table below:

Table 2: Proposed Subproject Components


S. No	Components	Details
1	Construction of sewage treatment plants (STP)	STP-1 of 3.80 MLD capacity near National Highway (NH-11), and STP-2 of 6.10 MLD capacity adjacent to Gaushala (a Cow care center).
2	Construction of Sewage Pumping stations (SPS)	SPS-1- near main Ginani of 4.60 MLD and SPS -2 of 3.80 MLD near BSNL office.
3	Treated effluent reuse works including construction of Treated Effluent Elevated Reservoirs (TEER), Treated Effluent storage Reservoirs (TESR) and Effluent Pumping station (EPS)	within the premises where STPs are proposed.
4	Pipe laying for wastewater collection	Laying of Sewer Network 143.63 km. (lateral-129 km + Trenchless-14.63 km)
5	Rising Main	3.50 Km (DI K-9) a) Rising Main for Pumping the Sewage from SPS near Main Ginani to STP near Ginani (ward no.1) Approximate Length = 1.5 km, Dia=450 mm DI K9 pipe and Supply, Laying, Testing and Commissioning of Rising Main for Pumping Sewage. b) From SPS near BSNL office to STP near NH-11 Approximate Length = 2 km., Dia=400 mm DI K9 pipe.
6	House service connection	13100 No.
7	Faecal sludge and Septage management (FSSM)	Faecal sludge and Septage management (FSSM) proposed as low-cost solution where sewer network is not an immediate requirement, e.g., for population on the outskirts of the town and for scattered habitations until laying of sewer lines. 4193 Households will be benefitted under FSSM as per consumer survey
8	Instrumentation, automation and SCADA works and stores etc. along with ancillary civil works	within the premises where STPs are proposed.
9	Consumer relation management centre	One Consumer Relation Management Centres (CRMC-1) constructed within the premises of STP-01 (3.8 MLD), while second CRMC-2 constructed in the premises of Municipality office, Ratangarh.

² SIP preparation includes finalization of Designs/ coverage area/alignment.

S. No	Components	Details
10	Other related works	Manholes all types - 9158 in nos. (Installation Shallow MH-5485 & Precast-3673) and Inspection Chamber (all types) 11355 in nos. – from property chamber to manhole including construction of property chamber, house sewer connection (including 10% in future development) inside properties, erecting precast RCC (M20) vent shaft with cowl, ordinary/drop manhole connection, near upstream of sewerage pumping station
11	Operation and Maintenance	10 Years operation and maintenance of Sewerage System (from inspection chamber to STP) including collection and intermediate pumping stations and STPs with performance guarantee of collection system laid under this project


Source: Confirmatory Survey and Service Improvement Plan (SIP)-2022, Ratangarh

Figure 1: Schematic Diagram of Proposed Works




Source: Detailed Project Report, Ratangarh, 2020

Figure 2: Layout of proposed Sewage Treatment Plant (3.80 MLD) near National Highway




Source: Confirmatory Survey and Service Improvement Plan (SIP)-2022, Ratangarh

Figure 3: Layout of proposed Sewage Treatment Plant (6.10 MLD), Gaushala




Source: Confirmatory Survey and Service Improvement Plan (SIP)-2022, Ratangarh

Figure 4: Layout of proposed SPS (3.80 MLD), near BSNL Office




Source: Confirmatory Survey and Service Improvement Plan (SIP), Ratangarh

Figure 5: Layout of proposed SPS (4.60 MLD), near Ginani Pond



Source: Confirmatory Survey and Service Improvement Plan (SIP), Ratangarh

Figure 6: Drawing Depicting FSSM Coverage Area



Source: Detailed Project Report, Ratangarh, 2020

Figure 7: Layout of Proposed CRMC Site



Source: Confirmatory Survey and Service Improvement Plan (SIP), Ratangarh

Table 3: Details of Proposed Wastewater Pipelines

Details of Network	Length in (Kms)	Road Width (in m)	Dia of Pipe (mm)
Total Sewer Network in town	143.63 km (Lateral-129 kms + Trenchless-14.63 kms)	3 - 7.5	200 - 500
Raising Main (SPS to STP)	3.5	3 - 7.5	400 - 450

Source: Confirmatory Survey and Service Improvement Plan (SIP), Ratangarh

C. Objectives of Resettlement Plan

4. The final resettlement plan is prepared for the sewerage subproject of Ratangarh Town under RSTDSP. The document is updated to indicate the final components and location of such components of this subproject based on service improvement plan (SIP), confirmatory survey and 100% socio-economic surveys of potential affected persons. It addresses the potential involuntary resettlement impacts of the proposed subproject components and is consistent with the agreed resettlement framework for the Project, prepared in accordance with national laws and ADB SPS (2009).

5. This resettlement plan is prepared in accordance with ADB SPS 2009 requirements for involuntary resettlement Category B projects and to meet the following objectives:

- (i) To describe the identified scope and extent of land acquisition and involuntary resettlement impacts because of identified project components, and address them through appropriate recommendations and mitigation measures in the resettlement plan;
- (ii) To present the socio-economic profile of the population in the project area, identify social impacts, including impacts on the poor and vulnerable, and the needs and priorities of different sections of the population, including women, poor and vulnerable;
- (iii) to describe the likely economic impacts and identified livelihood risks of the proposed project components;
- (iv) to describe the process undertaken during project design to engage stakeholders and the planned information disclosure measures and the process for carrying out consultation with affected people and facilitating their participation during project implementation;
- (v) to establish a framework for grievance redressal for affected persons that is appropriate to the local context, in consultation with stakeholders;
- (vi) to describe the applicable national and local legal framework for the project, and define the involuntary resettlement policy principles applicable to the project;
- (vii) to define entitlements of affected persons, and assistance and benefits available under the project;
- (viii) to present a budget for resettlement and define institutional arrangements, implementation responsibilities and implementation schedule for resettlement implementation; and
- (ix) to describe the monitoring mechanism that will be used to monitor resettlement plan implementation.

II. SCOPE OF LAND ACQUISITION AND INVOLUNTARY RESETTLEMENT

A. Land Acquisition and Involuntary Resettlement

6. **Construction of two Sewage Treatment Plants (STP)s:**³ No land acquisition envisaged for the proposed subproject component. A summary table on the status of land availability, ownership etc. is attached in **Appendix 1**. STP-1 3.80 MLD capacity, has been constructed near National Highway-11 on unproductive and vacant land (owned by the government). The land, though erstwhile classified as pasture land, was lying vacant and not used in any form by the community. Site visits were made to confirm. The said land was being used as a collection point for wastewater from the city. District Collector-Churu has approved the change of land use and allotment of the proposed land parcel to Municipality (Nagar Palika)-Ratangarh as per provisions under Rajasthan Land Reforms Act 1963. The total land required for STP (3.80 MLD) was around 3500 m² and sufficient land (8093.6 m²) is available at the identified site. Land revenue records, a khasra map of the proposed site, and a Google map are attached in **Appendix 2**. An order copy of the land allotment by District Collector-Churu is attached in **Appendix 3**. Another STP-2 of 6.10 MLD capacity is constructed on vacant, unused, unproductive land owned by a Gaushala (Cow care center) trust, Ratangarh. The land required for the STP was around 4800 m², and sufficient land (6000 m²) was available. The trust has agreed to provide land under a lease agreement, which has been formalized, and third-party validation has also been done. Gaushala Trust has also provided a no-objection certificate (NOC) for the use of its land for this sub-project component, refer to **Appendix 7**. The lease agreement made between Municipality (Nagar Palika) and Gaushala Trust (**Appendix 9**), land revenue records, and khasra map of proposed sites are attached in **Appendix 5**, layout plan and google map in **Appendix 6**, and third-party validation is provided in **Appendix 8**.

7. **Construction of sewage pumping stations (SPS) and consumer relation management centers (CRMC):** Two sewage pumping stations of capacity 3.80 MLD and 4.60 MLD near BSNL office and near main Ginani, respectively, are proposed under the subproject. Both sites are owned by municipal body. Land parcels currently serve as collection points for local wastewater discharge and are not under any other use by local community, institution or government. For CRMC-1, a new location was finalized within the premises of STP (3.8 MLD) near NH-11. The site was lying vacant (free of encumbrances) and was not used for any other purpose. The total land required for SPS was around 400 m² and 500 m² each, and sufficient land was available at the proposed sites. A summary table on the status of land availability and ownership is provided in **Appendix 1**, and land revenue records, khasra map of proposed SPS sites, layout plan, and Google Maps are provided in **Appendix 10, 11, 12, and 13**.

8. After the confirmatory survey and service improvement plan (SIP), the location of CRMC-1, which was earlier proposed within the premises of SPS (3.8 MLD) near BSNL office, has been changed after the assessment of site feasibility by the DBO contractor. The new location was finalized within the premises of the proposed STP (3.8 MLD) near NH-11; land details are provided in **Appendix 2**. Due diligence/field visit/transect walk were also conducted by a team including safeguard staff of CMSC/PMCBC, PIU, and Project contractor, and it was confirmed that the land is under the possession of Municipality-Ratangarh. No change in the proposed CRMC-2 site at the vacant land within the office of Municipality-Ratangarh town and NOC obtained from

³ Both STPs will serve as co-treatment units for sewage and fecal sludge.

Municipality is attached in **Appendix 14**. Google Map is provided in **Appendix 15**. The Municipality has ownership of the land of both the CRMCs.

Table 4: Subproject Components and their Land Acquisition and Resettlement Impacts

S N	Name of the Components	Permanent Impact on Land Acquisition and Resettlement	Temporary Impact	Remarks
Sewerage				
1	Construction of Sewage Treatment Plant -1 (3.80 MLD) near NH 11 and Treated Effluent Elevated Reservoirs (TEER), Treated Effluent storage Reservoirs (TESR) and Effluent Pumping station (EPS)	None	None	STP has been constructed on unproductive and vacant land, which was earlier classified as pasture land. The community did not use this government-owned land; it was used as a collection point for wastewater discharge from town. The District Collector has converted land use as per the Rajasthan Land Reforms Act 1963 and the land has been allotted to Municipality (Nagar Palika)-Ratangarh for this project. In lieu of this allotment, the collector has set aside an equivalent area from another municipality-owned land parcel and declared the alternate land as pastureland. No involuntary resettlement impact was identified. Land records are attached in Appendix 2 and 3
2	Construction of Sewage Treatment Plant – 2 (6.10 MLD) adjacent to Gaushala and Treated Effluent Elevated Reservoirs (TEER), Treated Effluent storage Reservoirs (TESR) and Effluent Pumping station (EPS)	None	None	Proposed site was a vacant land which was under the possession of Goshala Committee-Ratangarh. Land records, google map depicting location of site and NOC from Gaushala Committee are attached. Lease agreement, NOC and third party ⁴ certification have been obtained. A monthly rent of ₹20,000 and free supply of treated wastewater as a mitigation measure, are among the key agreement terms. No involuntary resettlement impact was identified. Refer to Appendix 5, 7, 8 and 9
3	2 Nos of Sewage Pumping stations: (SPS -1 (4.60 MLD) near main Ginani and SPS-2 (3.80 MLD near BSNL office	None	None	Both the SPS were constructed on the vacant available land which is under possession of Nagar Palika-Ratangarh. Proposed land parcels being low-lying, areas the natural collection point for untreated wastewater discharge leading to

⁴ Third- party certification issued in the presence of Swastik Jan Sewa Sansthan, a Ratangarh based NGO and the chairman of the municipal body.

S N	Name of the Components	Permanent Impact on Land Acquisition and Resettlement	Temporary Impact	Remarks
				unhygienic conditions. Both the land were not under use by local community or government. No involuntary resettlement impact was identified. Refer to Appendix 10 and 12
4	Sewer network 143.63 km. (Lateral-129 km + Trenchless-14.63 km)	Temporary income loss	None	Impacts was limited to temporary economic loss impact on 287 businesses due to access disruption.
5	Rising mains ((i) Length of Rising main from SPS near Main Ginani to STP near Ginani = 1.5 Kms and (ii) from SPS near BSNL office to STP near NH-11 = 2 km	None	None	No involuntary resettlement impact was identified.
6	2 Nos of CRMCS (with in the premises of STP-1 (3.8 MLD) and at Municipal office-Ratangarh	None	None	Both CRMCS has been constructed on the vacant available land which is under possession of Municipality (Nagar Palika)-Ratangarh. Refer to Appendix 14 . No involuntary resettlement impact was identified.
7	House service connections (HSC)-13100 nos.	None	None	No involuntary resettlement impact was envisaged.

Source: Transect walks, census surveys and site observations of Ratnagarh subproject area, December 2020 and after SIP

9. **Pipeline Works:** Being Design Build and Operation (DBO) contract, even though consultants have prepared the DPR, the final design/alignment was prepared and provided by the project Contractor. As per the contract, the contractor should carry out the execution activities in all respects for that particular zone. After completing the particular zones, the contractor shall focus on the remaining zones on a priority basis. The Contractor provided the final alignment of sewer network zone- wise and no major change was reported. During the updation of this resettlement plan (RP), including 100% census/ socio-economic survey conducted before the start of civil work, joint visits and transect walk was undertaken by the officials of respective PIU, CMSC and Contractor in all the areas where pipeline (sewer network) was to be laid and it was confirmed that rising main of Dia (400 and 450 mm) is proposed from SPS to STP is laid within the right of way (RoW) of government roads and doesn't have any involuntary resettlement impact. No commercial establishments- permanent shops or mobile vendors were present along the route, and no economic impact was anticipated. The width of the trench required for the trunk main ranged from 0.7 m to 0.75 m. Details of the main pipes and photographs of the alignment of the main pipes are appended in **Appendix 16**.

Table 5: Details of main pipes proposed

Details of Network	Length in km	Road Width (in m)	Dia of Pipe in mm
Sewer Network			
Total Sewer Network in town	143.63 km (Lateral-129 km + Trenchless-14.63 km)	3 - 7.5	200 - 500
Rising Main			
SPS (BSNL office to STP near NH (3.8 MLD)	1.5 km	3 - 7.5	400
SPS main Ginani to STP Gaushala (4.6 MLD)	2 km	3 - 7.5	450

Source: SIP, Ratangarh-2022

10. Sewer lines were usually laid underground and be laid in the middle of the roads in some cases, as the width of the road in some stretches was not sufficient; hence, there was a possibility of temporary livelihood disruption on mobile/ambulatory vendors who were earning their livelihood by using public land and are considered as non-titleholders (NTH) affected persons. The diameter of pipeline ranges from 150 to 200 mm in areas where such impacts were anticipated. In areas where the depth of the sewer was more than 3.5 metres, trenchless pipe laying work of up to 14.63 km was proposed. This has been done to ease the traffic on important roads/junctions of the town to minimize inconvenience to the public and commercial establishments and to minimise temporary impacts. Based on transect walks along the alignment, it was confirmed that there would be no loss of structure, common property resources (CPRs)⁵ or other relocation impacts during the laying of pipelines. Government departments own all proposed RoW of existing roads for laying pipelines. Transect walks confirmed that the impacts of the proposed subproject was temporary in nature. The majority of affected persons were non-titled movable /transitory structures (push carts, etc.) within RoW of roads, and they could face temporary economic impacts during construction due to access disruption. There were no temporary economic impacts or other impacts on permanent shops.

11. 100% census/ socio-economic survey was conducted for all the vendors/hawkers in both side of the road where sewerage networks pipeline was to be laid. During pipe laying, only one side/front was utilized. Prior to conducting inventory loss survey, project area was categorized based on level of commercial activities/structures (high, medium and low density). 100% census/ socio-economic survey conducted in high and medium density areas. The subproject was expected to cause temporary loss of access/disruption to livelihood during civil works to 287 non-titled movable /transitory structure (pushcarts etc.)⁶ vendors/traders located at both sides of the road. After confirmatory survey and finalization of alignment, joint visit was done by the officials of PIU, CMSC and contractor to finalize the list of affected persons likely to be impacted due to civil works. During finalizing the alignment, efforts were made to avoid the impacts, and accordingly, the affected persons present in such section were included in the mitigated list, having no impacts. Those who were impacted during civil works, were paid resettlement assistance as per agreed entitlement matrix. Such type of safeguard activities are being reported to ADB through the bi-annual social safeguard monitoring report (SSMR). Based on data from the

⁵ Common property resources include public resources, community-owned facilities or cultural property such as temples, shrines, public utility posts, etc, that the landless poor and vulnerable depend on for survival.

⁶ Resettlement impacts based on the detailed survey.

100% census/ socio-economic survey of APs, out of 287 APs, 76 APs belong to vulnerable category (33 scheduled caste, 32 below poverty line⁷ and 11 female-headed households). Based on socio-economic survey, no affected persons belonging to scheduled tribe community, hence, in accordance with the IPPF, no Indigenous Peoples Plan was required for this subproject. The overview of subproject area with High, Medium and Low-density commercial activities/structures are attached in **Appendix 17** and the socio-economic profile of temporarily affected persons, photographs taken during survey are attached in **Appendix 18**. Photographs of inventory loss survey is attached in **Appendix 20**.

Table 6: Area wise details of affected persons

Start Point	End Point	Zone Number	Type of Area (High/Medium)	Die Proposed (In mm)	Trench Width (In meter)	Total APs	Total Vulnerable APs
Station Road	Jariyandevi bhawan	2	Medium	150-200	0.72-0.80	1	1
Station Road	Ashok stambh	5	Medium	150-200	0.72-0.80	2	
Station Road	Janana hospital ke samne	2	Medium	150-200	0.72-0.80	5	1
Station Road	Gandhi bal school ke pas	2	Medium	150-200	0.72-0.80	1	
Janana hospital ke samne	Ashok stambh	2	Medium	150-200	0.72-0.80	4	2
Ambedakar bhawan ke pas	Ashok stambh	2	Medium	150-200	0.72-0.80	1	1
Bus stand ke pas	Ashok stambh	2	Medium	150-200	0.72-0.80	6	1
Jadiya bhawan ke pas	Ashok stambh	2	Medium	150-200	0.72-0.80	1	
Raghunath school	Chhotha puliya	2	Medium	150-200	0.72-0.80	1	1
Raghunath school	Ashok stambh	2	Medium	150-200	0.72-0.80	1	
Ren basera ke pas	Ashok stambh	2	Medium	150-200	0.72-0.80	1	
Agrasen bhawan ke pas	Ashok stambh	2	Medium	150-200	0.72-0.80	5	2

⁷ Government of Rajasthan has in recent times been using the indicators of National Food Security Act (NFSA, 2013) for estimation of poverty in the state. Under NFSA, the state has set the inclusion and exclusion criteria. Based on these, poor and deprived have been identified by village/urban local general body through participatory approach. So far, about 53% of the beneficiaries in the urban areas have been identified using this method. For urban areas, inclusion criteria includes BPL families already identified under 2003 urban BPL census, all state BPL families, Antyodaya and Annapurna beneficiaries, families not included in preceding category but are beneficiary under schemes (7 schemes are mentioned) such as chief minister senior citizen yojana, Indira Gandhi national old age pension scheme, Indira Gandhi widow pension schemes and other listed national/state social assistance schemes or if they are- surveyed families from slums, rag pickers, registered construction labour, rickshaw pullers, vendors and others (13 such groups are identified). Similarly, 7 exclusion parameters such as income tax payee in the family, family member in government/semi government employment, assets such as four-wheeler (unless it constitutes source of livelihood), pucca (concrete) house of size greater than 1000/1500 ft² (as per type of urban area) etc are mentioned. Source: <https://niti.gov.in/writeraddata/files/rajasthan.pdf>. During survey respondents were inquired about their official BPL status. This information is reflected in the document.

Start Point	End Point	Zone Number	Type of Area (High/Medium)	Die Proposed (In mm)	Trench Width (In meter)	Total APs	Total Vulnerable APs
Raghunath school	Ashok stambh	2	Medium	150-200	0.72-0.80	1	1
Sabji mandi	Ashok stambh	5	Medium	150-200	0.72-0.80	2	
Sangam choraha	Ashok stambh	5	Medium	150-200	0.72-0.80	1	1
Bus stand ke pas	Ashok stambh	2	Medium	150-200	0.72-0.80	15	7
Police choki ke pas	Ashok stambh	2	Medium	150-200	0.72-0.80	6	2
PNB Bank ke pas	Ashok stambh	5	High	150-200	0.72-0.80	6	2
Ved school ke pas	Ashok stambh	2	High	150-200	0.72-0.80	5	3
Bus stand link road	Chhotha puliya	2	High	150-200	0.72-0.80	44	19
India public school ke samne	Chhotha puliya	2	Medium	150-200	0.72-0.80	1	
Bus stand ke pas	Chhotha puliya	2	High	150-200	0.72-0.80	2	
Rajput chatwala ke paas	Ashok stambh	2	Medium	150-200	0.72-0.80	1	1
Police choki ke pichhe	Ashok stambh	2	Medium	150-200	0.72-0.80	9	3
ICICI Bank ke pas	Ashok stambh	3	Medium	150-200	0.72-0.80	2	
Prajapati bhawan ke pichhe	Ashok stambh	3	Medium	150-200	0.72-0.80	1	
Bus stand ke pas	Station road	2	Medium	150-200	0.72-0.80	1	
Ghantaghar ke pas	Ashok stambh	5	High	150-200	0.72-0.80	2	1
Jail ke pas	Ramchandra park	5	Medium	150-200	0.72-0.80	1	
Bus stand ke pas	Jail ke pas	2	Medium	150-200	0.72-0.80	1	
India public school ke samne	Ghantaghar	5	High	150-200	0.72-0.80	1	
Bus stand link road	Link road	2	High	150-200	0.72-0.80	1	
Station Road	Station Road	2	Medium	150-200	0.72-0.80	1	1
Ashok stambh	Ashok stambh	5	Medium	150-200	0.72-0.80	2	1
Ashok stambh	Pooja market	5	High	150-200	0.72-0.80	7	1
SBI Bank ke paas	Pooja market	5	High	150-200	0.72-0.80	3	1
Pooja market	Pooja market	5	High	150-200	0.72-0.80	1	1

Start Point	End Point	Zone Number	Type of Area (High/Medium)	Die Proposed (In mm)	Trench Width (In meter)	Total APs	Total Vulnerable APs
Shyam medical ke samne	Pooja market	5	High	150-200	0.72-0.80	1	1
Hanuman store ke samne	Pooja market	5	High	150-200	0.72-0.80	2	1
PNB Bank ke pas	Ashok stambh	5	High	150-200	0.72-0.80	2	
Raghunath school station road	Ashok stambh	5	Medium	150-200	0.72-0.80	1	
Raghunath school station road	Staion road	2	Medium	150-200	0.72-0.80	2	
Bus stand ke pas	Ghantaghar	2	High	150-200	0.72-0.80	1	1
Ramchandra Park ke pas	Ramchandra park	5	High	150-200	0.72-0.80	1	
Agrasen bhawan ke pas	Ramchandra park	5	High	150-200	0.72-0.80	1	
Agrasen bhawan ke pas	Ashok stambh	5	High	150-200	0.72-0.80	2	
Ashok stambh	Ghantaghar	5	High	150-200	0.72-0.80	3	1
Ghantaghar ke pas	Ganesh mandir	5	High	150-200	0.72-0.80	8	3
Chandra mama jewelary ke pas	Ganesh mandir	5	High	150-200	0.72-0.80	3	
Ganuman pustakalya ke pas	Ganesh mandir	5	High	150-200	0.72-0.80	3	1
Ganesh mandir ke pas	Ganesh mandir	5	High	150-200	0.72-0.80	3	
Chotiya restaurent ke pas	Ganesh mandir	5	High	150-200	0.72-0.80	3	
Chohan e-mitra ke pas	Ganesh mandir	5	High	150-200	0.72-0.80	3	
Ratangarh jewelry ke pas	Ganesh mandir	5	High	150-200	0.72-0.80	2	
Ganesh mandir ke pichhe	Ganesh mandir	5	High	150-200	0.72-0.80	5	
Bajoriya School ke samne	Ganesh mandir	5	High	150-200	0.72-0.80	1	
Powar house Road	Ramchandra park	5	Medium	150-200	0.72-0.80	1	
Garh choraha ke pas	Ramchandra park	5	Medium	150-200	0.72-0.80	5	1
Hanuman balika school ke pas	Ramchandra park	5	High	150-200	0.72-0.80	2	
Laxminath Mandir ke pass	Ramchandra park	5	High	150-200	0.72-0.80	1	
Laxminath Mandir ke samne	Ramchandra park	5	Medium	150-200	0.72-0.80	2	
Ajitsariya Bhawan ke pas	Ramchandra park	5	Medium	150-200	0.72-0.80	2	2

Start Point	End Point	Zone Number	Type of Area (High/Medium)	Die Proposed (In mm)	Trench Width (In meter)	Total APs	Total Vulnerable APs
Ramchandra Park ke pas	Ramchandra park	5	Medium	150-200	0.72-0.80	5	2
Vyayam Shala	Ramchandra park	5	Medium	150-200	0.72-0.80	3	
IPS Acedmi	Ramchandra park	5	Medium	150-200	0.72-0.80	1	1
Sdavat Dharmada Society	Ramchandra park	5	Medium	150-200	0.72-0.80	1	
India post pyment bank	Ramchandra park	5	Medium	150-200	0.72-0.80	2	
Mehndipur balaji	Chungi naka	4	Medium	150-200	0.72-0.80	4	2
Dhanuka Dharmshala	Chungi naka	4	Medium	150-200	0.72-0.80	7	
Ghantaghar ke pas	Chungi naka	4	Medium	150-200	0.72-0.80	1	
Surya Cinema ke pas	Chungi naka	4	Medium	150-200	0.72-0.80	5	
Chungi choki ke pas	Chungi naka	4	Medium	150-200	0.72-0.80	9	
Satynarayan mandir ke pas	Power house road	5	Medium	150-200	0.72-0.80	5	
JB Market	Power house road	5	Medium	150-200	0.72-0.80	8	2
Ramdev mandir, sabji mandi	Power house road	5	Medium	150-200	0.72-0.80	1	1
Bank of India ke pas	Power house road	5	High	150-200	0.72-0.80	3	1
Ramchandra Park ke pas	Bus stand	5	High	150-200	0.72-0.80	1	
Jadiya devi kuye ke pas	Bus stand	2	Medium	150-200	0.72-0.80	1	
Nagar palika ke pas	Jail ke pas	2	Medium	150-200	0.72-0.80	12	1
Prajapati Bhawan	Jail ke pas	2	Medium	150-200	0.72-0.80	2	
Puliya, Luharo ki gali	Jail ke pas	2	Medium	150-200	0.72-0.80	8	
Ganga ram Hospital Road	Jail ke pas	2	Medium	150-200	0.72-0.80	2	1
						287	76

Source: Socio-economic survey of Affected Persons (APs), February 2021.

12. The last date of the 100% census/ socio-economic survey along probable corridor of impact based on detailed design was considered as the cut-off date which was 28 February 2021 for this subproject. Persons who settle in the affected areas after the cut-off date has not been eligible for resettlement assistance. High and medium density areas marked on Figure 8 to 10 below:

Table 7: Summary of Temporary Impacts on Hawker, Vendor

Street Stretch	No. of Affected Persons	Average Income Range (Rs)	Types of businesses
A. High Density			
a. Mobile/Street vendor	123	200-500	Fancy, Footwear, Fruit and Vegetable, Hotel /Dhaba, Juice, Pan/Cigarette, Repairing Tea and Toys
b. BPL	20	200-400	Fruit and vegetables, Fancy, Barber, Kirana, Repairing, Snacks, Tea and Toys
c. WHH	5	300-450	Fancy, Fruit and Vegetable and Tea
d. SC	12	200-400	Flowers, Fancy, Juice, Kirana, Footwear and Tea
B. Medium density			
a. Mobile/Street vendor	154	Rs 200-500	Dishes, Fruit and Vegetable, Plastics, Fancy, Kirana, Readymade garments, Snacks, Tea Repairing and Toys
b. BPL	12	Rs 250-500	Fancy, Fruit and Vegetable, Repairing and Tea
c. WHH	06	Rs 200-400	Cobbler, Kirana and Fruit and Vegetable
d. SC	21	Rs 300-500	Cobbler, Fancy, Footwear, Fruit and Vegetable, Kirana, Pan/Cigarette, Readymade Garments, Repairing, Snacks and Tea
C. Low density			There were no hawkers or vendors on the RoW of the road/existing pipeline. Access provided to businesses, residences and institutions


Source: Socio-economic survey of APs, February, 2021.

Figure 8: Map showing high, medium and low density (commercial activity) areas




Source: Detailed Project Report, Ratangarh, 2020

Figure 9: Map showing high density commercial activity areas



Source: Detailed Project Report, Ratangarh, 2020

Figure 10: Map showing medium density commercial activity areas



Source: Detailed Project Report, Ratangarh, 2020

13. As regards the impacts on the permanent shops in high and medium density areas, the officials of the Contractor, CMSC and PIU visited the high density areas, after consultations with the shopowners and ensured that an engineering solution would be adopted to avoid any inconvenience to the permanent shops and the civil work could be carried out at convenient time/night time/non-peak hours/trenchless method.⁸ (Visit note is attached in **Appendix 21**). The work was carried out in small sections with proper traffic planning. The permanent shop owners were also informed about the PIU and contractors' decision and extended their support to the implementing agency for the smooth execution of the sub-project. As per the contract, contractor was required to maintain access to shops and residences or other buildings along pipe alignments and to institutions close to proposed sites. Safety was also ensured through hard barricading of excavated alignments/sites in line with EMP provisions.

The Contractor was directed to ensure noise levels are within limits and do not exceed 55 dB (A) as per Noise Pollution (Regulation & Control) Rules 2000 (Refer to the detailed plan given in the environment management plan for this project).

14. Pipelaying with the use of trenchless technology was the preferred approach for roads with narrow width and dense traffic. The trenchless technology has also been adopted in important circles in the town where traffic density is higher, in the streets where traffic diversion was not feasible, highway, railway crossings etc. In general, trenchless pipelaying technology has been adopted in sections that are characterized by inadequate RoW, alignment passing at a depth of 3.5 m or more, and site conditions favoring use of the technology in that section.

15. To further minimize construction impacts, work was executed during the night and early (morning) hours of the day to avoid inconveniences to the public, traders, and vendors. All safety norms were strictly adhered to, considering the magnitude of work and the sensitivity of the location. The Project Implementation Unit (PIU) also ensured that the contractor followed all the necessary rules related to the safety and security of the public and residents. The actual dates of the construction schedule with respect to rush hour, festival time, and special business days were discussed with vendors, squatters, market committee members, and residents, and accordingly, construction activities were planned. After laying pipes, the lane/road has been restored to its original condition (including bitumen, cement concrete (CC), and CC interlocking tiles as applicable).

16. During civil works, Contractor was directed to maintain access to shops and residences or other buildings along pipe alignments and to institutions located close to construction sites and ensured safety through hard barricading of excavated alignments/sites. Specific provisions related to impact avoidance were undertaken for pipe laying activities including construction work near schools, health centers, Anganwadi centers (ICDS), etc.

17. Measures to be taken up by Contractor to avoid/mitigate economic impacts include: (a) announcement of proposed civil works in advance (to enable shop owners to stock up and remain unaffected if goods vehicles are unable to reach them during construction), (b) provision of planks to ensure pedestrian access; (c) careful timing of implementation to avoid peak sale hours/days or school timings; (d) use of trenchless pipe laying technology, major civil work during night hours, maximum use of precast materials particularly for manhole will be used in commercial areas and

⁸ As a general practice, trenchless pipe laying technology will be adopted in sections where proposed pipe excavation depth is more than 3.5 m; unless available right of way (RoW) is adequate and site conditions favourable for open cut excavation. The Contractor will maintain the noise levels within permissible limits.

narrow roads, where possible; (e) minimizing construction period to the extent possible; (f) assistance to mobile vendors if any present during construction, to shift nearby; (g) signage with project details and contact details for grievance redress; (h) proper coordination of civil works pertaining to both water supply and sewerage, such that the period of disruption along a particular road section is minimized; and (i) proper traffic management. These measures will be part of the contract and will be implemented with careful monitoring by the concerned PIU.

18. Viable construction practices are used by the contractor to avoid/mitigate impacts through the following measures: (a) announcement of proposed civil works in advance (to enable shop owners to stock up and remain unaffected if goods vehicles are unable to reach them during construction, (b) provision of access planks to ensure pedestrian access; (c) careful timing of implementation to avoid peak sale hours/days or school timings; (d) night work in commercial areas, where possible; (e) minimizing construction period to the extent possible; (f) assistance to mobile vendors if any present during construction, to shift nearby; (g) signages with project details and contact details for grievance redress; and (h) proper traffic management. These measures will be part of the contract and will be implemented with careful monitoring by the concerned PIU.

Table 8: Summary of Involuntary Resettlement Impact

Sl.No.	Details	Affected Persons	Remarks
1.	Permanent land acquisition	None	Not required.
2.	Structure loss/permanent relocation	None	Not anticipated
3.	Permanent and significant livelihood impact (landowners)	None	Not anticipated
4.	Loss of crops (farming by non-titleholders)	None	Not anticipated
5.	Permanent loss of livelihood	None	Not anticipated
6	Temporary loss of access/disruption to livelihood	Yes	287-mostly non-titled movable /transitory structures (push carts etc.).
7.	Potential temporary income loss to employees of affected shops/ businesses	None	Not anticipated.
8	Number of vulnerable affected persons*	Yes	Out of total 287 persons), 76 affected persons are estimated to fall under vulnerable category persons. Out of the 76 vulnerable affected persons, 33 persons belong to scheduled caste community, 11 are FHH, 32 from BPL category.
9.	Affected Indigenous People	None	Not anticipated.

Source: Income loss survey February, 2021

*Vulnerable households comprise below poverty line households, female-headed households, households with out of school/working children, disabled person-headed household, elderly headed household, landless household, household with no legal title/tenure security, and schedule caste and scheduled tribe households.

B. Indigenous People

19. As per ADB SPS, indigenous peoples safeguards are triggered if a project directly or indirectly affects the dignity, human rights, livelihood systems, or culture of indigenous peoples or affects the territories or natural or cultural resources that indigenous peoples own, use, occupy,

or claim as their ancestral domain; no such impacts are anticipated in Ratangarh.⁹ Ratangarh has 0.25% population classified as scheduled tribe, however, this population however, this population is scattered (does not stay in cohesive tribal communities/tribal groups), is well assimilated in urban society and does not retain the defining characteristics of scheduled tribes including primitive traits, distinctive culture, shyness, geographical isolation and social and economic backwardness. Ratangarh does not fall in a scheduled area, and no particularly vulnerable tribal groups are reported in project areas.¹⁰ Based socio-economic survey, no affected persons belonged to scheduled tribe community, hence, in accordance with the IPPF, no Indigenous Peoples Plan is required for this subproject.

III. SOCIO-ECONOMIC INFORMATION AND PROFILE


20. The following sections present the socioeconomic profile of the households likely to be affected by the proposed works. Based on the census and a socio-economic survey, 287 persons (non-titled movable structure, vendors and traders) were potentially affected under the subproject. The survey provides information on the socio-economic conditions of the potential affected households. A wide range of data including social category, type of losses, type of occupation, sources of income, choice of resettlement etc. have been collected. About 26.48% of the potential affected persons belong to vulnerable category.

21. **Occupation:** A majority of affected businesses (43%) were fruit and vegetable sellers, 4% were general stores, about 5% readymade clothes sellers, 13%, snacks sellers, 11%, tea stalls, and the remaining (24%) included cobblers, flower sellers, toys sellers, cosmetics sellers, etc.


⁹ ADB SPS 2009 uses the term indigenous peoples in a generic sense to refer to a distinct, vulnerable, social and cultural group possessing the following characteristics: (i) self-identification as members of a distinct indigenous cultural group and recognition of this identity by others; (ii) collective attachment to geographically distinct habitats or ancestral territories in the project area and to the natural resources in these habitats or territories; (iii) customary cultural, economic, social or political institutions that are separate from those of the dominant society and culture; and (iv) a distinct language, often different from the official language of the country or region.

¹⁰ As per the Constitutional provision under Article 244 (1) of the Constitution of India, the 'scheduled areas' are defined as "such areas as the President may by order declare to be scheduled areas"- as per paragraph 6(1) of the Fifth Schedule of the Constitution. The specification of "Scheduled Areas" in relation to a State is by a notified order of the President, after consultation with the State Government concerned. The same applies in the case of any alteration, increase, decrease, incorporation of new areas, or rescinding any Orders relating to "Scheduled Areas". Criteria for declaring any area as a "Scheduled Area under the Fifth Schedule are: • Preponderance of tribal population, • Compactness and reasonable size of the area, A viable administrative entity such as a district, block or taluk, and • Economic backwardness of the area as compared to the neighbouring areas.

Source: <https://tribal.nic.in/declarationof5thSchedule.aspx> <https://tribal.nic.in/DivisionsFiles/clm/ScheduledAreas.pdf>



22. **Income:** 5% of the potential affected persons reported daily income of Rs. 100- 200. 61 % have reported their income between Rs. 201 to 300 per day ,30 % of them have reported it to be in Rs. 301-400 range and 4 % of them have reported it to be in Rs. 401-500 range.



23. **Vulnerability:** 26.48% of surveyed persons were found to be belonging to vulnerable category. Of the total 76 affected persons, 43 % are from scheduled caste category 15 % are female-headed households (FHH), 42% are BPL.




Table 9: Summary Profile of Affected Persons (based on extrapolation of survey data)

Impact	Number of affected persons
1. Loss of land	
Permanent land acquisition	0
Temporary land acquisition	0
2. Loss of structures/permanent relocation	
Residential	0
Commercial	0
3. Loss of livelihood	
Permanent	0
4. Temporary Impact	287
Temporary loss of land	0
Temporary loss of access/disruption to livelihood	287- majority are non-titled movable/transitory structures (pushcarts etc.)
Average income/day (shops)	₹ 324 /day ^{11*} (Daily income ranges from ₹ 100-500/ day)
5. Vulnerable affected persons (facing temporary impact)	76
Female Headed Households	11(15%)

¹¹ Total income per day, summed up for all surveyed affected persons (287 nos) comes to ₹92975 and accordingly an average of ₹324 per day per affected person has been arrived. The average income arrived (₹ 324 appr), is much above the current minimum wage (Rs 225 per day for unskilled labour, 237 per day for semi-skilled and 249 per for skilled labour) notified by government of Rajasthan. Refer **Appendix 22**.

Impact	Number of affected persons
Scheduled caste	33 (43%)
Schedule Tribe	0
Persons with disability	0
BPL ¹²	32(42%)

Source: Income loss survey, February 2021

IV. CONSULTATION, PARTICIPATION AND INFORMATION DISCLOSURE

A. Public Consultation

24. This preparation of the resettlement plan (RP), from the planning stage to the execution stage, involved meaningful consultations¹³ with stakeholders. The key stakeholders consulted during the preparation of the resettlement plan and updating/final include (i) affected persons, including vulnerable households, (ii) program beneficiaries, (iii) elected representatives, community leaders, and representatives of community- based organizations, (iv) local NGOs, (v) local government and relevant government agency representatives, and (vi) Program staff, PMU, PIU, and consultants. Meetings and individual interviews were held involving stakeholders, particularly potentially temporarily affected persons, and transect walks, surveys, and interviews were conducted to determine the potential impacts of subproject. During meetings, stakeholders were briefed about the technical details of project and project implementation cycle; project benefits as well as adverse impacts envisaged during construction, environmental and social safeguards, gender inclusion, community participation aspects built into the project etc. Consultations covered issues such as awareness and scope of the subproject components, benefits of project, and envisaged impacts such as traffic disruptions and temporary loss of income. It was informed to affected persons that appropriate measures would be undertaken during construction to minimize impacts (including scheduling of activities and reducing construction activities during the rush hour), grievance redressal mechanism and entitlement matrix etc. During the course, it was also informed that despite mitigation measures, there would be any temporary impacts on livelihood, would be compensated in accordance with the agreed entitlement matrix. Further consultations has also been included focus group discussions (FGDs) and structured census surveys before project implementation. Details of the consultation are

¹² Government of Rajasthan has in recent times been using indicators of National Food Security Act (NFSA, 2013) for estimation of poverty in the state. State has set criteria for inclusion and exclusion in BPL list. For urban areas, BPL inclusion criteria requires a family to qualify under any of these- BPL families already identified under 2003 urban BPL census, all state BPL families, Antyodaya and Annapurna beneficiaries, families not included in preceding category but are beneficiary under schemes (7 schemes are mentioned) such as chief minister senior citizen yojana, Indira Gandhi national old age pension scheme, Indira Gandhi widow pension schemes and other listed national/state social assistance schemes or if they are- surveyed families from slums, rag pickers, registered construction labour, rickshaw pullers, vendors and others (13 such groups are identified). A family is excluded if it fails under any of the 7 exclusion parameters that include- income tax payee in the family, family member in government/semi government employment, other asset based parameters such as four wheeler ownership (unless it constitutes source of livelihood), house ownership (of specified built and size) Source: <https://niti.gov.in/writereaddata/files/rajasthan.pdf>. During survey, respondents were inquired about their officially recognized poverty status (BPL or APL). This information is reflected in the table 9 above

¹³ ADB SPS requires meaningful consultation to be a process that (i) begins early in the project preparation stage and is carried out on an ongoing basis throughout the project cycle; (ii) provides timely disclosure of relevant and adequate information that is understandable and readily accessible to affected people; (iii) is undertaken in an atmosphere free of intimidation or coercion; (iv) is gender inclusive and responsive, and tailored to the needs of disadvantaged and vulnerable groups; and (v) enables the incorporation of all relevant views of affected people and other stakeholders into decision making, such as project design, mitigation measures, the sharing of development benefits and opportunities, and implementation issues

attached in **Appendix 23**. During the updating/finalizing of the resettlement plan, goals and objectives of the project have been disclosed to stakeholders (including beneficiaries, affected persons, elected representatives, and institutional stakeholders) through consultation meetings. Details of the consultation done during the updating/final of the resettlement plan are attached in **Appendix 23**. Leaflets were also distributed to households to make them aware of the work and its advantages (Refer to **Appendix 25**).

B. Information Disclosure

25. This draft and updated resettlement plan has been uploaded in ADB and local government's websites. During the subproject implementation, construction schedules were informed to all residents (including affected persons) prior to the commencement of pipe laying, through signboards. The signboards were in local language and included at least the following information: (i) section to be affected, (ii) start and end dates, (iii) information on traffic rerouting if any, and (iv) contact information for questions/grievances.

26. During updating of the resettlement plan, the cut-off date for temporary impacts was communicated in the entire affected area at the start of the census/ Socio-economic survey and a list of potential affected persons was displayed area-wise on 28 February 2021 and at the same time for the entire city to prevent duplication in the identification of affected persons specifically those moving into a new area during project planning and implementation phase. Copy of cut-off date and photographs displayed are attached in **Appendix 26 and 27**. Such information sharing will facilitate affected persons to have access to lists in their area and resolve issues around any duplication, missing/absentee person from the list. RP/IEC materials translated in Hindi and disclosed/discussed with APs and beneficiaries.

C. Continued Consultation and Participation

27. Consultation and disclosure is a continuous process since the beginning of the project. Information dissemination is being carried out throughout project circle to affected persons, including the vulnerable affected persons. The project management consultants and construction management supervision consultant (CMSC) have conducted training of contractor team, PIU staff (engineers as well as safeguards personnel) (refer to **Appendix 28**), and community groups were consulted and information disseminated about the civil works and project activities, anticipated impacts and mitigation measures, grievance redress process. The PMU, with the support of CAPPC, designed and conducted a public awareness campaign that targeted all citizens, including scheduled tribe communities, during project implementation. A consultation and participation consultant was mobilized for the preparation and implementation of community awareness activities, and scheduled tribe communities were included in such activities.

V. GRIEVANCE REDRESS MECHANISM

28. A project-specific, three-tier grievance redress mechanism (GRM) covers both environment and social issues. The GRM has been established to receive, evaluate, and facilitate the resolution of affected persons' concerns, complaints, and grievances about the social and environmental performance at project level. The GRM aims to provide a time-bound and transparent mechanism to voice and resolve social and environmental concerns related to the project. Assessment of the GRM designed and implemented for the Rajasthan Urban Sector

Development Program (RUSDP)¹⁴ shows that the system was effective in timely resolution of grievances in a transparent manner.¹⁵ The multichannel, project-specific, three-tier GRM is functional at RUSDP, hence the design of GRM for RSTDSP takes into account the proposed institutional structure for RSTDSP and the positive features and learnings from the previous GRM.¹⁶

29. **Common GRM.** A common GRM is in place for social, environmental, or any other grievances related to the project. Implementation of the resettlement plans/RIPPs/DDR/IEEs will follow the GRM described below. The GRM is providing an accessible and trusted platform for receiving and facilitating resolution of affected persons' grievances related to the project.

30. Public awareness campaigns was conducted across the ULB/municipal area to create awareness of grievance redressal procedures. The nodal officer- safeguards and gender supported by ASO at zonal level, oversee the conduct of ULB/project coverage area-based awareness campaigns by the town-level safeguards and safety officers, through the CAPPC. The awareness campaigns ensured that poor and vulnerable households were made aware of grievance redress procedures and entitlements. Contractors provided pamphlets to communities prior to start of works and billboards during construction. The pamphlets and billboards include relevant environmental and social safeguards, GRM information, and contact details of key personnel from PIU and contractors.

31. Affected persons have the flexibility of conveying grievances/suggestions by dropping grievance redress/suggestion forms (refer to **Appendix 29**) for template of grievance redress form) in complaint/suggestion boxes that have been installed by project PIUs or by e-mail, by post, or by writing in a complaints register in ULB offices/complaints register at contractor's work site¹⁷ or by sending a WhatsApp message to the PIU¹⁸ or by dialing the phone number of town

¹⁴ The procedures followed for grievance redress during implementation of RUSDP Phase III included the project GRM and the pilot GRM software application (Smart Check) in Pali, the Sampark portal of Government of Rajasthan, and the Chief Minister's helpline. Complaints received through various channels were mostly minor and pertained to damage to existing water supply pipelines and disruption of water supply during construction, delays in road restoration, and pending new connections. Complaints related to damage to private property (compound walls/steps, etc.) were less in number. The grievances were mostly possible to resolve in coordination with the contractors. Complaints received were immediately referred by the CAPC/PMDSC supervision staff to the PIU Nodal officer (safeguards) and concerned engineer at PIU, who advised them on further action. Follow up with the contractor on complaint resolution was undertaken by PIU Nodal officer CAPC and PMDSC and final feedback sought from complainant upon resolution. Complaints requiring inter-departmental coordination were referred to the PMU for resolution, and feedback provided to complainant. The PMU kept regular track of grievances through WhatsApp and email alerts, ensuring registration and follow-up until resolution.

¹⁵ Town-level grievance registration data indicates that a large number of grievances were registered, pointing to the effectiveness of the multi-channel GRM. No major grievance was received for RUSDP Phase III. The GRM helped smoothen the process of project implementation, hence the proposed architecture for the RSTDSP GRM remains similar, with some refinement, taking into account the changes in institutional setup proposed for project implementation.

¹⁶ Continued logistics support at field level will be key to successful management of grievance redress under RSTDSP. The target date for establishment of the first level (PIU level) and second level (Zonal level) of GRM is before loan negotiation.

¹⁷ RUSDP piloted an online application based live GRM counter for resolution of public grievances over and above the usual process of grievance registration and redressal. This app based GRM - "RUIDP Smart Check" is available at Google play store (free of cost) and is operational. The RUIDP Smart Check "app" was launched in Pali town in July 2017 and is proposed to be scaled up in RSTDSP project towns. For persons without access to the application, the traditional channels will continue to be available.

¹⁸ It is suggested for each PIU to have a dedicated WhatsApp group for registration of grievances and receipt of quick feedback, to be followed by more formal communication.

level PIU/CAPPC or by dialing a toll-free number.¹⁹ Any aggrieved person can also avail the facilities of online grievance monitoring system 'Rajasthan Sampark' portal to register their grievances which is a parallel mechanism of grievance registration, in addition to the project GRM²⁰. Careful documentation of the name of the complainant, date of receipt of the complaint, address/contact details of the person, location of the problem area, and how the problem was resolved have been undertaken, and feedback provided to the complainant on action/decision taken. The SSO of town/city level PIU has the overall responsibility for timely grievance redressal on environmental and social safeguards issues and for registration of grievances, related disclosure with the assistance of project consultants. In case of grievances that are immediate and urgent in the perception of the complainant, the contractor, and officials of PIU with assistance from CMSC and CAPPC on-site has been provided the most easily accessible or first level of contact for quick resolution of grievances. Contact numbers and names of the concerned PIU safeguard and safety officer, contractors, CAPPC, and CMSC personnel have also been posted at all construction sites at visible locations.

- (i) **1st level grievance.** The contractors, PIU executive engineer /assistant engineer designated as SSO (social and environment), CMSC (safeguard staff) and CAPPC can immediately resolve issues on-site, in consultation with each other and will be required to do so within 7 days of receipt of a complaint/grievance. If required, city level monitoring committee (CLMC)²¹ will be involved in resolution of grievances at the 1st level;
- (ii) **2nd level grievance.** All grievances that cannot be redressed within 7 days at field/PIU level will be brought to the notice of Zonal PIU headed by Additional Chief Engineer (ACE). The ACE at zonal PIU will resolve the grievance within 7 days of receipt of complaint/grievance in discussion with the assistant safeguard officer (ASO), field level PIU, CMSC, CAPPC and the contractor;
- (iii) **3rd level grievance.** All the grievances that are not addressed by Zonal PIU within 7 days of receipt will be brought to the notice of the PMU. Depending on the nature of grievance, the Project Officer (Social/Environment) at PMU will resolve the grievance within 15 days of receipt of grievance with necessary coordination of Zonal PIU and CMSC and guidance/instruction of additional project director (APD-PMU);
- (iv) Grievances not redressed through this process within/at the project level within stipulated time period will be referred to the CLC/grievance redress committee (GRC), which has been set up.²² In its role as a GRC, the CLC will meet whenever there is an urgent, pending grievance. Other grievances can be discussed during

¹⁹ Project contractors in all project towns will have a toll-free number with specific working hours for registration of grievances related to RSTDSP.

²⁰ <http://www.sampark.rajasthan.gov.in/RajSamWelcome.aspx>


²¹ The CLMC has been formed at the town/city level for planning and monitoring of work, resolve issues related to departmental coordination etc. It is headed by Commissioner/Executive Officer ULB (Chairman) and city engineer of public health engineering department (PHED), public works department (PWD) and head of PIU acting as Member Secretary.

²² City Level Committee (CLC)/grievance redress committees (GRCs) has been constituted for each town/city under the Chairmanship of District Collector to provide overall subproject guidance and "to sort out issues and remove hindrances, if any". CLC formed at city-level/district level with members composed of: District Collector as Chairperson and following as members: ULB Commissioner/Mayor/Chairman; Deputy Mayor/Vice Chairman ULB; Chairman / Secretary Urban Improvement Trust (UIT); Head of Zonal/field level PIU as Member Secretary; one representative each from relevant government departments as appropriate (PWD/PHED/Town Planning Department etc.). All CLCs in their role as GRCs will have at least one-woman member/chairperson. In addition, for project-related grievances, representatives of affected persons, community-based organizations (CBOs), and eminent citizens will be invited as observers in GRC meetings. The concerned Member of Parliament (MP) and Member of Legislative Assembly are also part of the CLC.

its regular meetings. Zonal PIU will inform the CLC regarding any grievances required to be resolved urgently. The GRC will resolve the grievance within 15 days of receiving the complaint. In case of any indigenous peoples impacts in subprojects, the CLC/GRC must have representation of the affected indigenous people community, the chief of the tribe or a member of the tribal council as traditional arbitrator (to ensure that traditional grievance redress systems are integrated) and an NGO working with indigenous people groups; and

- (v) The multi-tier GRM for the project is outlined below (Figure 11), each tier having time-bound schedules and with responsible persons identified to address grievances and seek appropriate persons' advice at each stage, as required. The GRC will continue to function throughout the project duration.

Figure 11: Grievance Redress Mechanism-RSTDSP



Note: APD = additional project director, ASO = assistant safeguards officer, CAPPCC = community awareness and public participation consultant, CMSC = construction management and supervision consultants, CLC = city level committee, CLMC = city level monitoring committee, GRC = grievance redress committee, PIU = project implementation unit, PMU = program management unit, PMCBC = project management and capacity building consultant.

32. The project GRM notwithstanding, an aggrieved person shall have access to the country's legal system at any stage, and accessing the country's legal system can run parallel to accessing the GRM and is not dependent on the negative outcome of the GRM. In case of grievance related

to land acquisition, resettlement and rehabilitation, the affected persons will have to approach a legal body/court specially proposed under the RFCTLARRA, 2013.²³

33. People who are, or may in the future be, adversely affected by the project may submit complaints to ADB's Accountability Mechanism. The Accountability Mechanism provides an independent forum and process whereby people adversely affected by ADB-assisted projects can voice, and seek a resolution of their problems, as well as report alleged violations of ADB's operational policies and procedures. Before submitting a complaint to the Accountability Mechanism, affected people should make an effort in good faith to solve their problems by working with the concerned ADB operations department. Only after doing that, and if they are still dissatisfied, should they approach the Accountability Mechanism.²⁴

34. **Record-keeping.** The PIU of each town/city will keep records of grievances received, including contact details of complainant, date the complaint was received, nature of grievance, agreed corrective actions and the date these were affected and final outcome. The number of grievances recorded and resolved, and the outcomes will be displayed/disclosed in the PMU office, PIU offices, and on the web, as well as reported in monitoring reports submitted to ADB on a semi-annual basis.

35. **Periodic review and documentation** of lessons learned. The PMU project officers (Social and Environment) will periodically review the functioning of the GRM in each town and record information on the effectiveness of the mechanism, especially on the project's ability to prevent and address grievances.

36. **Costs.** Contractors are required to be allocated budget for pamphlets and billboards as part of the EMP. Costs involved in resolving the complaints (meetings, consultations, communication and reporting/information dissemination) will be borne by the concerned PIU at town level while costs related to escalated grievances will be met by the PMU. Cost estimates for grievance redress are included in resettlement cost estimates.

37. Office order of PMU was also issued to all PIUs/CMSC to follow the grievance redress mechanism (refer to **Appendix 30**). The contractor also shared toll-free number with the households through their social outreach team for lodging of complaints /grievances, if any during execution of works.

VI. POLICY AND LEGAL FRAMEWORK

38. The policy framework and entitlements for the RSTDSP are based on:

- (i) The Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act (RFCT in LARR), 2013;²⁵
- (ii) ADB's Safeguard Policy Statement (SPS), 2009. The salient features of Government and ADB policies are summarized below. The resettlement principles and procedures to be followed for social safeguards under RSTDSP are detailed

²³ The Authority admits grievance only with reference to the Land Acquisition and R&R issues under the RFCTLARRA, 2013.

²⁴ Accountability Mechanism. <http://www.adb.org/Accountability-Mechanism/default.asp>.

²⁵ Ministry of Law and Justice. The Act received the assent of the President on the 26 September 2013.

out in the resettlement framework document and project implementation shall be carried out in its full compliance.

39. The key involuntary resettlement principles of the ADB Safeguards Policy Statement (2009) are:

- (i) Screen the project early on to identify past, present, and future involuntary resettlement impacts and risks. Determine the scope of resettlement planning through a survey and/or census of displaced persons, including a gender analysis, specifically related to resettlement impacts and risks.
- (ii) Carry out meaningful consultations with affected persons, host communities, and concerned nongovernment organizations. Inform all displaced persons of their entitlements and resettlement options. Ensure their participation in planning, implementation, and monitoring and evaluation of resettlement programs. Pay particular attention to the needs of vulnerable groups, especially those below the poverty line, the landless, the elderly, women and children, and Indigenous Peoples, and those without legal title to land, and ensure their participation in consultations. Establish a grievance redress mechanism to receive and facilitate resolution of the affected persons' concerns. Support the social and cultural institutions of displaced persons and their host population. Where involuntary resettlement impacts and risks are highly complex and sensitive, compensation and resettlement decisions should be preceded by a social preparation phase
- (iii) Improve, or at least restore, the livelihoods of all displaced persons through (i) land-based resettlement strategies when affected livelihoods are land based where possible or cash compensation at replacement value for land when the loss of land does not undermine livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher value, (iii) prompt compensation at full replacement cost for assets that cannot be restored, and (iv) additional revenues and services through benefit sharing schemes where possible.
- (iv) Provide physically and economically displaced persons with needed assistance, including the following: (i) if there is relocation, secured tenure to relocation land, better housing at resettlement sites with comparable access to employment and production opportunities, integration of resettled persons economically and socially into their host communities, and extension of project benefits to host communities; (ii) transitional support and development assistance, such as land development, credit facilities, training, or employment opportunities; and (iii) civic infrastructure and community services, as required.
- (v) Improve the standards of living of the displaced poor and other vulnerable groups, including women, to at least national minimum standards. In rural areas provide them with legal and affordable access to land and resources, and in urban areas provide them with appropriate income sources and legal and affordable access to adequate housing.
- (vi) Develop procedures in a transparent, consistent, and equitable manner if land acquisition is through negotiated settlement to ensure that those people who enter into negotiated settlements will maintain the same or better income and livelihood status.
- (vii) Ensure that displaced persons without titles to land or any recognizable legal rights to land are eligible for resettlement assistance and compensation for loss of non-land assets.

- (viii) Prepare a resettlement plan elaborating on displaced persons' entitlements, the income and livelihood restoration strategy, institutional arrangements, monitoring and reporting framework, budget, and time-bound implementation schedule.
- (ix) Disclose a draft resettlement plan, including documentation of the consultation process in a timely manner, before project appraisal, in an accessible place and a form and language(s) understandable to affected persons and other stakeholders. Disclose the final resettlement plan and its updates to affected persons and other stakeholders.
- (x) Conceive and execute involuntary resettlement as part of a development project program. Include the full costs of resettlement in the presentation of project's costs and benefits. For a project with significant involuntary resettlement impacts, consider implementing the involuntary resettlement component of the project as a stand-alone operation.
- (xi) Pay compensation and provide other resettlement entitlements before physical or economic displacement. Implement the resettlement plan under close supervision throughout project implementation.
- (xii) Monitor and assess resettlement outcomes, their impacts on the standards of living of displaced persons, and whether the objectives of the resettlement plan have been achieved by taking into account the baseline conditions and the results of resettlement monitoring. Disclose monitoring reports.

VII. ENTITLEMENTS, ASSISTANCES, AND BENEFITS

A. Types of Losses and Affected Person Category

40. The anticipated types of losses due to the proposed subproject components under RSTDSP comprise (i) potential temporary income loss to mobile vendors/kiosks with permanent or movable structures and (ii) impacts to vulnerable persons (from amongst the temporarily affected persons).

41. According to ADB SPS 2009, in the context of involuntary resettlement with reference to economic impacts, affected persons (APs) are those who are economically displaced (loss of productive land, structures, assets, access to assets, income sources, or means of livelihood). Absence of formal and legal title to the land does not bar the affected person from receipt of compensation and resettlement assistance from the project. Vulnerable affected persons are eligible for additional compensation and assistance and are to be accorded priority in employment in project related construction activities.

B. Entitlements

42. As per the agreed resettlement framework, all the affected persons will be eligible for compensation for livelihood loss. For construction activities involving unavoidable livelihood disruption, compensation for lost income or a transitional allowance for the period of disruption, whichever is greater will be paid. For this subproject the estimated period of disruption during pipe-laying activities is 14 days. In case the period of disruption is greater than 14 days, the affected persons will be compensated based on the actual days of disruption. All affected persons will also be compensated for the time lag (7% annual inflation in survey income is provisioned) between the payment of compensation and the time of survey. 'Shifting assistance' (lumpsum ₹1500) will be paid to all affected persons irrespective of their business type. All affected persons

who are identified as vulnerable will be eligible for special assistance amounting to ₹ 9,000 as one-time assistance under temporary impacts for livelihood restoration.

43. All affected persons who were identified in the subproject areas on the cut-off date²⁶ were entitled to compensation for their loss and rehabilitation measures (as outlined in the entitlement matrix below) sufficient to assist them in improving or at least maintaining their pre-project living standards, and income-earning capacity and production levels. Affected persons who settle in the affected areas after the cut-off date **28 February 2021** were not eligible for compensation and assistance. Affected persons have been provided 30 days' advance notice to ensure no or minimal disruption in livelihood. If required, they have also been assisted to temporarily shift for continued economic activity. For example, they have been assisted to shift to the other side of the road where there is no construction. Ensuring there was no income or access loss during subproject construction was the responsibility of contractors.

44. Work was executed on one side of the road, and temporarily affected person (APs) were assisted to move to the other side of the road and return to their structures after completion of construction. Where moving was not required, access was ensured by the contractor through measures prescribed in bidding documents/environmental management plan (EMP). The contractor was directed that, if necessary, an alternate location would also be identified in the nearby area where a large number of affected people at one place (e.g. Sabji Mandi) can continue their livelihood activities.

²⁶ Permanent land acquisition will follow the various cut-off dates as specified under RFCTLARRA, 2013 while for the temporary impacts the start date of census surveys will be considered as cut-off date.

Table 10: Entitlement Matrix²⁷

Sl. No	Type of Loss	Application	Definition of Entitled Person	Compensation Policy	Implementation Issues	Responsible Agency
1	Temporary disruption of livelihood	Temporary impacts	Legal titleholders, non-titled affected persons Number of NTH--287 vendors/hawkers	30 days advance notice regarding construction activities, including duration and type of disruption. - Cash assistance based on the minimum wage/average earnings per month for the loss of income/livelihood for the period of disruption Contractor's actions to ensure there is no income/access loss consistent with the IEE.²⁸ - Assistance to vendors/hawkers to temporarily shift for continued economic activity (₹1,500 as one-time assistance)²⁹ - For construction activities involving unavoidable livelihood disruption, compensation for lost income or a transitional allowance will be paid as per average daily income arrived at from census and socio-economic survey or as per applicable minimum wage, whichever is greater. This assistance shall be paid for a minimum of 14 days or the actual period of disruption, whichever is higher	Identification of alternative temporary sites to continue economic activity. Contractor's actions to ensure there is no income/access loss consistent with the initial environmental examination. This includes: leaving spaces for access between mounds of soil, providing walkways and metal sheets to maintain access across trenches for people and vehicles where required, increased workforces to finish work in areas with impacts on access, timing of works to reduce disruption during business hours, phased construction schedule and working one segment at a time and one side of the road at a time.	Valuation Committee will determine income lost. Contractors will perform actions to minimize income/access loss. For temporary impacts during construction activities, Safeguard Support Staff (CMSC) with the help of CAPPCC will assess/verify impacts through structured surveys. Payment will be made by PIU through Treasury.

²⁷ All entitlements in rupees (other than those provided under RFCTLARRA) will be adjusted for inflation till the year of compensation payment.

²⁸ This includes: leaving spaces for access between mounds of soil, providing walkways and metal sheets to maintain access across trenches for people and vehicles where required, increased workforces to finish work in areas with impacts on access, timing of works to reduce disruption during business hours, phased construction schedule and working one segment at a time and one side of the road at a time.

²⁹ For example, assistance to shift to the other side of the road where there is no construction. Such assistances will be given only to non-movable businesses (which are not on wheels).

Sl. No	Type of Loss	Application	Definition of Entitled Person	Compensation Policy	Implementation Issues	Responsible Agency
2	Impacts on vulnerable affected persons	Temporary impacts	Vulnerable affected persons ³⁰ Number of VAP-vendors/hawkers 76	- Livelihood. Vulnerable households will be given priority in project construction employment and provided with income restoration support. - Vulnerable persons/businesses will receive ₹ 9,000 as one-time assistances under temporary impacts.	Vulnerable households will be identified during the census.	CMSC will verify the extent of impacts through 100% surveys of affected households and determine assistance, verify and identify vulnerable households. PIU and CMSC will monitor and ensure this entitlement.
3	Any other loss not identified	-	-	Unanticipated involuntary impacts will be documented and mitigated based on ADB's Safeguard Policy Statement (SPS), 2009/RSTDSP resettlement framework.	-	CAPPC will ascertain the nature and extent of such loss. PMU will finalize the entitlements in line with ADB's SPS, 2009/RSTDSP resettlement framework.

³⁰Vulnerable households comprise below poverty line households, female-headed households, households with out of school/working children, disabled person-headed household, elderly headed household, landless households, households with no legal title/tenure security, and schedule caste and scheduled tribe households.

45. If construction activities result in unavoidable livelihood disruption, compensation for lost income or a transitional allowance for the period of disruption whichever is greater will be provided. Vulnerable affected persons will be given priority in project construction employment and provided with additional special assistance for income restoration support. Compensation and assistance to affected persons must be made prior to possession of land/assets and prior to the award of civil works contracts. Since most affected households have moveable stalls, identity cards should be distributed 30 days before compensation. In summary, temporarily affected persons will be provided with:

- (i) 30 days' advance notice regarding construction activities, including duration and type of disruption.
- (ii) Contractor's actions to ensure there is no income/access loss consistent with the initial environmental examination. This includes: leaving spaces for access between mounds of soil, providing walkways and metal sheets to maintain access across trenches for people and vehicles where required, increased workforces to finish work in areas with impacts on access, timing of works to reduce disruption during business hours, phased construction schedule and working one segment at a time and one side of the road at a time
- (iii) Assistance to mobile vendors/hawkers to temporarily shift for continued economic activity. For example, assistance to shift to the other side of the road where there is no construction.
- (iv) For construction activities involving unavoidable livelihood disruption, compensation for lost income or a transitional allowance for the period of disruption whichever is greater.

VIII. RESETTLEMENT BUDGET AND FINANCING PLAN

46. The resettlement budget for Ratangarh Sewerage subproject includes resettlement assistance calculated as per the entitlement matrix and contingency provision amounting to 10% of the total cost and is given in Table 11. Community awareness and public participation consultants (CAPPC) involved in facilitating the disbursement process and facilitated opening bank accounts for the affected persons who do not have bank accounts. The costs were conservative estimates and were confirmed during detailed project preparation and planning. The total resettlement cost for the subproject was **₹2,899,598/-** PIU issued order for release of payment to affected persons, which was released through electronic clearance service/National Electronic Fund Transfer (ECS/NEFT) transaction from bank, through concerned treasury of the state/district administration.

47. Details of resettlement plan budget estimation

- (i) **Total number of affected persons** – A total of 287 persons were identified as a project affected persons during inventory loss of income survey. Temporary livelihood losses are estimated for 14 days for the 287 temporarily affected persons under this subproject.
- (ii) **Total number of vulnerable affected persons** – Vulnerability assistance has been budgeted for 76 affected persons identified during inventory loss survey. Out of surveyed affected persons (287) around 15% are female headed households (FHH), 42% are BPL and 43% are from scheduled caste category. Vulnerability assistance for RSTDSP has been budgeted as ₹9000 per person, in accordance with the entitlement matrix.

- (iii) **Compensation against daily income loss**—as per census and socioeconomic survey, the total of daily income for all surveyed affected persons (287 in number) is ₹ 92975 and accordingly the average of this total figure i.e., ₹324 has been considered as average daily income of affected persons. This average has been applied for all 287 affected persons in budget estimation.
- (iv) **Shifting assistance has been considered for all affected persons**—Based on the nature of the affected businesses, shifting assistance of ₹1500 is proposed for all the affected persons.
- (v) **Contingency amount** of 20% was also included in budget provision for any unforeseen impacts during execution of civil work.

Table 11: Resettlement Budget³¹

S. No	Item	Unit Nos (affected persons)	Unit Rate* (₹)	Amount (₹)
A	Resettlement Costs			0
1	Assistance for temporary livelihood impacts for 14 days ³²	287 APs	₹324 per day ³³	1301832
2	Shifting Assistance (lump sum)	287 APs	₹1,500 one time	430500
3	Assistance for the temporary disruption of livelihood to vulnerable households identified as per extrapolated survey data	76 APs	₹9,000 one time	684000
	Sub-Total A			2416332
B	Contingency (20%)			483266
	Grand Total (A+B)			2,899,598

*All entitlements and compensation to affected persons will be adjusted for inflation, and compensation payment determined accordingly.

IX. INSTITUTIONAL ARRANGEMENTS AND IMPLEMENTATION SCHEDULE

A. Institutional Arrangements

48. The implementation arrangements include Local Self Government Department (LSGD), Government of Rajasthan is the executing agency of the Project. The department is responsible for overall strategic guidance and for ensuring compliance with ADB's loan covenants. RUDSICO is the implementing agency for the RSTDSP responsible for technical supervision and project

³¹ Grievance redress costs are part of the contractor's budget and PMU/PIU budgets hence not presented in budget table; and consultation costs are included in consultancy costs and hence not included in this budget.

³² For construction activities involving unavoidable livelihood disruption, compensation for lost income or a transitional allowance will be paid as per average daily income arrived at from census and socio-economic survey or as per applicable minimum wage, whichever is greater. This assistance shall be paid for a minimum of 14 days or the actual period of disruption, whichever is higher.

³³ Total income per day, summed up for all surveyed affected persons (287 no.) comes to ₹ 92,975 and accordingly an average of ₹324 per day per affected person has been arrived. The average income arrived (₹ 324 appr), is much above the current minimum wage (Rs 225 per day for unskilled labour, 237 per day for semi-skilled and 249 per for skilled labour) notified by government of Rajasthan. However, the average amount of ₹324 per day per affected person; as determined based on the socio-economic survey on 28 February 2021 has been/will be considered as the base price. Hence, actual rate will be adjusted for inflation (if required), and compensation payment determined accordingly considering ₹324 per day as base price.

implementation. The RUDSICO Board under the Chairmanship of the Minister for Urban Development, and members comprising of the Chief Secretary, Secretaries of LSGD, Finance, Planning, Public Works Department (PWD), public health engineering department (PHED) and the project director, RUIDP as member secretary. It shall have full powers to decide on matters related to RSTDSP. The Board will take needful policy decisions, provide administrative and financial approvals, expedite clearances of project matters, ensure inter-departmental coordination and provide guidance to the PMU. As per GO dated 21 Feb 2018, all powers and responsibilities of earlier state level empowered committee (SLEC, under RUIDP Phase III) have now been transferred to RUDSICO Board.

49. RUDSICO established a state-level PMU, headed by dedicated project director, and housed in EAP division of RUDSICO. For the purpose of project implementation, 2 zonal PIUs, at Jaipur and Jodhpur, headed by ACE has been established. At field level, town-level PIUs has been established for project implementation on ground.

B. Safeguard Implementation Arrangement

50. **Project management unit.** RUDSICO established a state-level PMU, headed by dedicated project director, and housed in EAP division of RUDSICO. For the purpose of project implementation, 2 zonal PIUs, at Jaipur and Jodhpur, headed by ACE has been established. At PMU, there are 2 dedicated project officers: (i) project officer (Environment); and (ii) project officer (Social and Gender), who is responsible for compliance with the environmental, social safeguards and gender in project implementation. Project officer (social and gender) have an overall responsibility in implementation of the RSTDSP as per the social safeguards' frameworks (resettlement framework and indigenous people planning framework [IPPF]) and gender equality and social inclusion (GESI) Action Plan agreed between ADB and the government, including appropriate monitoring and reporting responsibilities. Project Officer (Social and Gender) at the PMU is supported by the SSS and the gender specialist of PMCBC. Key safeguard and gender mainstreaming related tasks and responsibilities at the PMU level are as follows:

51. Social Safeguards and Gender

- (i) Ensure subprojects conform to the agreed subproject selection criteria for the project;
- (ii) Review and finalize subproject involuntary resettlement and indigenous people category;
- (iii) Oversee preparation of resettlement plans, DDRs, and indigenous people plans (IPPs); confirm existing resettlement plans, DDRs, and IPPs are updated based on detailed designs, and that new subproject resettlement plans, DDRs are prepared in accordance with the resettlement framework and IPPF prepared for the project;
- (iv) Liaise with district administration for land acquisition, transfers; ensuring land availability;
- (v) Ensure that resettlement plans, DDRs, and IPPs are included in the bidding documents and civil works contracts;
- (vi) Provide oversight on social safeguard management aspects of subprojects and facilitate and follow-up to ensure that any delays in land procurement are addressed;
- (vii) Ensure and monitor the provision in the contract to include the indigenous people to benefit from the facilities constructed under the project;

- (viii) Facilitate and ensure compliance with all government rules and regulations regarding no objection certificates, third party certificates for negotiated settlement or donation, land ownership, and transfer details for each site, as relevant;
- (ix) Supervise and guide the zonal PIUs and city level PIUs to properly carry out the social safeguard monitoring;
- (x) Review, monitor, and evaluate the effectiveness with which the resettlement plans, IPPs, and provisions of DDRs are implemented, and recommend corrective actions to be taken as necessary;
- (xi) Consolidate monthly social safeguard and gender monitoring reports from PIUs and the CMSCs and submit semi-annual social safeguard monitoring reports to ADB;
- (xii) Ensure timely disclosure of final resettlement plans, DDRs, and IPPs in locations and form accessible to the public and affected persons;
- (xiii) Address any grievances brought about through the grievance redress mechanism promptly;
- (xiv) Oversee the assessment of training needs of affected persons and vulnerable persons by PIUs and/or PMCBC, coordinate training activities and convergence with the livelihood programs of the government;
- (xv) Ensure effective implementation of GRM at all levels;
- (xvi) Coordinate database management for social safeguards implementation and monitoring;
- (xvii) Coordinate public awareness campaigns by the PIUs, including resettlement provisions with the help of print and electronic media; and
- (xviii) Serve as Gender Focal Point at PMU, which would involve overseeing - with the support of PMCBC, the implementation, monitoring, and reporting on the GESI action plan.

52. The PMU is being supported by three institutional consultants under the supervision and control of the project director, PMU: (i) the PMCBC is supporting the PMU; (ii) two CMSCs are supporting the two zonal PIUs and town-level PIUs; and (iii) community awareness and public participation (CAPP) Consultants, will support the zonal PIUs and town-level PIUs.

53. **Zonal Project implementation units.** 2 zonal level PIUs at Jaipur and Jodhpur has been established. Under each zonal PIU, there are city/town level PIUs, for ease of day-to-day monitoring and management at the local level. The Additional Chief Engineer at each Zonal PIU are serving as the Nodal Officer, Safeguards and Gender. Each Zonal PIU has an assistant safeguards officer (ASO Environmental and Social Safeguards) who assist PMU's project officer (environment/social) in the implementation of the environmental/social safeguards and GESI Action Plan in PIUs under its jurisdiction. Zonal PIUs undertake internal monitoring and supervision and record observations throughout the project period to ensure that the safeguards and mitigation measures are provided as intended.

54. The zonal level ASO will oversee safeguards implementation by the city/town level PIUs, coordinate public consultations, information disclosure, regulatory clearances, and approvals, implementation of resettlement plans, EMP implementation, and grievance redressal.

55. The Zonal PIUs will oversee and support social safeguards and gender equality and social inclusion action plan implementation by the PIUs at town/city level, through the following key tasks:

- (i) fill up involuntary resettlement and indigenous people impact checklist and classify the project;
- (ii) supervise CMSC to coordinate with PIUs and safeguards field staff for conduct census and socio-economic surveys, detailed measurement surveys, and verification surveys of affected persons, conduct consultations with affected persons, finalize the list of affected persons, prepare and/or update the resettlement plan, DDR, RIPP/IPP with the assistance of CMSC and submit to PMU for review and approval and submission to ADB;
- (iii) supervise PIUs to inform affected persons about (a) the project cut-off date; (b) public notice for the schedule of land acquisition and/or occupation; (c) entitlement matrix; and (d) compensation packages against different categories of loss and a tentative schedule of land clearing and/or acquisition for the start of civil works activities;
- (iv) coordinate valuation of assets, such as land and trees of various species. Finalize compensation packages based on proper due diligence and assessment;
- (v) facilitate land acquisition and compensation processes in consultation with the district administration; coordinate, supervise, and monitor the disbursement of compensation;
- (vi) Support PIUs to obtain no objection certificates, land documents, and third-party certifications as required for the subproject, in coordination with PIUs;
- (vii) support PMU to include resettlement plans, IPPs, RIPPs and DDRs in bidding documents and civil works contracts;
- (viii) guide PIUs to oversee implementation of avoidance and mitigation measures in the resettlement plans, DDRs, RIPPs and IPPs by contractors, including compliance with all government rules and regulations; take necessary action for obtaining ROW;
- (ix) guide and monitor PIUs to oversee resettlement plans, DDR, RIPP and IPP, and gender equality and social inclusion action plan implementation and maintenance of data for monitoring by contractors;
- (x) ensure listing of town wise BPL households;
- (xi) assist in conducting needs assessment to list skills relevant to the sector;
- (xii) assist to identify participants for livelihood and skilling training for women and members of other vulnerable groups;
- (xiii) ensure that the project maintains sex-disaggregated data on staff, consultants, construction workforce participation, labor, and project related trainings;
- (xiv) ensure that gender focal points are nominated in town level PIUs;
- (xv) ensure and monitor the provision in the contract to include the indigenous people to benefit from the facilities constructed under the project;
- (xvi) to ensure that corrective actions are taken when necessary to ensure compliance with SPS and loan covenants;
- (xvii) submit monthly social monitoring reports to PIUs and PMU;
- (xviii) guide PIUs to conduct continuous public consultation and awareness;
- (xix) address any grievances brought about through the grievance redress mechanism promptly;
- (xx) organize an induction course for the training of contractors, preparing them on RPs, DDR, IPP, and gender equality and social inclusion action plan implementation, social safeguard, and gender monitoring requirements related to mitigation measures, grievance redress mechanism, and taking immediate action to remedy unexpected adverse impacts or ineffective mitigation measures found during implementation;

- (xxi) liaise with the district administration, and line departments for dovetailing government's schemes for income generation and development programs for affected people, as and when required; and
- (xxii) assist in the implementation, monitoring, and reporting progress of gender equality and social inclusion action plan.

56. **Town/City Level Project Implementation Unit.** The town-level PIUs is responsible for the quality of works executed under the project and guided by the zonal PIUs. The city/town PIUs is responsible for implementation of the IEE/resettlement plan/IPP/RIPP/GESI action plan. The town-level PIUs headed by a project manager (executive engineer or assistant engineer) and supported by CMSC field staff. Environment specialist of CMSC assisting PIU in implementation of environmental safeguard. Social and gender specialist of CMSC assisting PIU in implementation of social safeguard and GESI related tasks. At each PIU, the assistant project manager has been given additional responsibilities of safeguard tasks and he has been designated as SSO. The SSO assisted by the social and gender specialist and environment Specialist of CMSC in reviewing updated/revised IEEs, conducting surveys for updating of resettlement plan/due diligence report, public consultation and disclosure, assessment of entitlement and computation of compensation other than those covered under the RFCTLARRA, 2013, etc. The SSO, with the support of CMSC Social safeguards and Gender Specialist and CMSC field support staff, assisting Zonal ASO and PMU project officer (social) in implementation of the following key tasks. They are also responsible for coordination of field level activities related to safeguards conducted by the DBO contractor and CMSC. Key role and tasks of town/city level PIU will be:

- (i) Provide field data to fill up IR/IP impact checklist and classify the project;
- (ii) Conduct census and socio-economic surveys, detailed measurement surveys, and verification surveys of affected persons, conduct consultations with affected persons, prepare list of affected persons, provide all data required to prepare/update resettlement plans/DDR/RIPPs/IPPs with the assistance of CMSC field support, and ensure updated information is submitted to zonal PIU for preparation/updating of documents with CMSC and DBO contractor's support;
- (iii) Inform affected persons about tentative schedule of land acquisition/occupation, entitlement matrix and compensation packages against different categories of loss, and cut-off date;
- (iv) Coordinate valuation of assets, such as land, trees of various species, etc. Based on proper due diligence and assessment, prepare compensation packages;
- (v) Coordinate, supervise and monitor disbursement of compensation;
- (vi) Obtain no objection certificates (NOCs), land documents, third party certifications as required for the subproject;
- (vii) Support Zonal PIUs to prepare/update RPs/RIPPs/IPPs/DDRs;
- (viii) Oversee day-to-day implementation of impact avoidance and mitigation measures in resettlement plans/DDRs/RIPPs/IPPs and EMP by contractors, including compliance with all government rules and regulations particularly health and safety, take necessary action for obtaining ROW;
- (ix) Oversee maintenance of data for monitoring, by consultants and contractors;
- (x) Implement corrective actions when necessary to ensure no adverse social impacts;
- (xi) Submit monthly social monitoring reports to zonal PIU;
- (xii) Conduct continuous public consultation and awareness;

- (xiii) Set up GRM at field/site/PIU level and ensure it is fully functional. Address any grievances brought about through the grievance redress mechanism in a timely manner;
- (xiv) Ensure that induction course for the training of contractors is conducted regularly. Prepare contractors (with consultants' support) on resettlement plans/DDR/RIPP/IPP/GAP implementation, social safeguard and gender monitoring requirements related to mitigation measures, health and safety and on taking immediate action to remedy unexpected adverse impacts or ineffective mitigation measures found during the course of implementation;
- (xv) Liaise with the District Administration and line departments for dovetailing Government's schemes for income generation and development programs for affected persons, as and when required;
- (xvi) Supervise the work of all consultants at town level (CMSC, CAPPC).
- (xvii) Undertake day-to-day implementation of final resettlement plans and GESI action plan;
- (xviii) Provide field level information required to prepare periodic safeguard monitoring reports in a format acceptable to ADB and quarterly GESI action plan updates in the format provided in PAM;
- (xix) Ensure relevant data on implementation of GESI action plan is collected and a gender-sensitive communication strategy and information, education and communication (IEC) materials are designed, illustrating key social and behavioral messages related to hygiene, sanitation, and health jointly with the communication specialist and in accordance with the GESI action plan; and
- (xx) Extend support in carrying out awareness campaigns in project towns.

57. **Design-build-operate Contractor.** The contractor is required to update the IEE and responsible for providing final design (including pipe alignments) to the supervision consultant for finalization/updating of resettlement plan. The contractor appointed an environment, health and safety (EHS) engineer who are responsible on a day-to-day basis for (i) ensuring implementation of EMP, (ii) coordinating with the town-level PIUs and environment specialists of project consultant teams; (iii) community liaison,³⁴ consultations with interested/affected people, (iv) field-level grievance redress; and (v) reporting.

58. The contractor will be required to submit to RUDSICO, for review and approval, a site-specific environmental management plan (SEMP) including (i) proposed sites or locations for construction work camps, storage areas, hauling roads, lay down areas, disposal areas for solid and hazardous wastes; (ii) specific mitigation measures following the approved EMP; (iii) monitoring program per SEMP; (iv) budget for SEMP implementation. No works can commence prior to approval of SEMP.

59. A copy of the EMP or approved SEMP will be kept on-site during the construction period at all times. Non-compliance with, or any deviation from, the conditions set out in the EMP or SEMP constitutes a failure in compliance and will require corrective actions. The EARF and the IEEs specify responsibilities in EMP implementation during design, construction and operation and maintenance (O&M) phases.

³⁴ Reasonable size social outreach team (SOT) to be appointed by contractor to facilitate community liaison, consultations and R&R implementation (including resolution of grievances). Requirement of SOT will be included in bid document.


60. The DBO Contractor has a dedicated social outreach team (SOT) and designated social supervisor who holds a Master's degree in social science and would have at least 5 years of experience in resettlement planning and implementation and engage with the PIU, CAPPC and CMSC on social safeguards, health and safety, and core labor standards. The key role of the Contractor's Social Supervisor related to social safeguards will be to:

- (i) Work in close coordination with the PIU, CMSC, and PMCBC engineers and social safeguards personnel to finalize detailed design, keeping the safeguard principles adopted for the project in view;
- (ii) Ensure that all design-related measures (e.g., special considerations for the vulnerable related to facility locations or design, mitigation measures for affected persons etc.), are integrated into project designs before approval;
- (iii) Conduct joint walk-throughs with PIU, design engineers, and social safeguards personnel of CMSC in sites/sections ready for implementation; identify the need for detailed measurement surveys, and support CMSC to jointly conduct detailed measurement surveys and census surveys to arrive at the final inventory of loss;
- (iv) Support project consultants in updating the draft resettlement plan/due diligence report/IPP/RIPP for submission to PIU/PMU and ADB for review and approval;
- (v) Ensure strict adherence to agreed impact avoidance and mitigation measures in the resettlement plan/DDR/RIPP/IPP during implementation;
- (vi) Assist with grievance redressal and ensure recording, reporting, and follow-up for resolution of all grievances received; and
- (vii) Submit monthly progress reports, including safeguards, health and safety, and gender-disaggregated data, as required for monitoring.

61. **Civil works contracts.** The resettlement plans /IPPs are to be included in bidding and contract documents and verified by the PIUs and PMU. All contractors will be required to designate an Environment, Health, and Safety (EHS) supervisor to ensure the implementation of EMP/resettlement plan social safeguard provisions in the agreed resettlement framework for the Project during civil works and O&M, who will also have the responsibility for communication with the public under the guidance of PMU/PIUs and grievance registration. Contractors are to carry out all mitigation and monitoring measures outlined in their contract.

62. The PMU and PIUs will ensure that bidding and contract documents include specific provisions requiring contractors to comply with: (i) all applicable labor laws and core labor standards on (a) prohibition of child labor as defined in national legislation for construction and maintenance activities; (b) equal pay for equal work of equal value regardless of gender, ethnicity, or caste; and (c) elimination of forced labor; and with (ii) the requirement to disseminate information on sexually transmitted diseases, including HIV/AIDS, to employees and local communities surrounding the project sites.

Figure 12: Safeguard Organogram – RSTDSP



63. Further details on agencies responsible for social safeguard implementation during different project phases are given in Table 12 below:

Table 12: Institutional Roles and Responsibilities

Responsible Agency	Responsibility		
	Pre-Construction Stage	Construction Stage	Post-Construction
PMU Project Officer; (Social),	(i) Review IR/IP impact categorization checklists, and assign categorization based on SPS 2009 (ii) Review and approve RPs/RIPPs/DDR/PPs and submit to ADB for approval and disclosure in ADB website (iv) Ensure approved RPs/RIPPs/DDR/PPs are disclosed in RSTDSP/PMU websites and summary posted in public areas	(i) Over-all social safeguards compliance of the project (ii) Monitor and ensure compliance of RPs/RIPPs/PPs as well as any other provisions and conditions. (iii) Review monthly monitoring report. (iv) Prepare and submit to ADB semi-annual monitoring reports. (v) If necessary, prepare	(i) Compliance monitoring to review the social safeguard performance of project component, if required and as specified in RPs/RIPPs/PPs. (ii) Coordinate for external monitoring reports if necessary.

Responsible Agency	Responsibility		
	Pre-Construction Stage	Construction Stage	Post-Construction
	accessible and understandable by local people. (v) Ensure social safeguard documents are included in bid documents and contracts (vi) Organize an orientation workshop for PMU, PIU, ULB and all staff involved in project implementation on ADB SPS, relevant national and/or state laws, RP/IPP preparation implementation and monitoring, timely payment of compensation before start of civil work, mitigation measures, public relations and ongoing and meaningful consultations, grievance redress, etc. (vii) Assist in timely redressal of grievances (viii) Organize an induction course for the training of contractors on social safeguards. (ix) Ensure compliance with ADB SPS and all government rules and regulations regarding impacts to IP (scheduled tribe) community. (x) Assist PMU, PIUs to document and develop good practices case studies as per the RP implementation process and schedule. (xi) Monitor the grievance redress process and ensure grievances redress within prescribed timeframe.	Corrective Action Plan and ensure implementation of corrective actions to ensure no impacts are mitigated; (vi) Organize capacity building programs on social safeguards (vii) Coordinate with national and state level government agencies (viii) Assist in addressing any grievances brought about through the Grievance Redress Mechanism in a timely manner as per the GRM (ix) Coordinate PIUs, consultants and contractors on mitigation measures involving the community and affected persons and ensure that social concerns and suggestions are incorporated and implemented.	
Zonal PIU, Assistant Safeguard Officer	(i) Coordinate updating/preparation of RPs/RIPPs/IPP/DDR with CMSC's support and ensure the documents are included in bid documents and contract agreements. (ii) Disclose approved RPs/RIPPs/IPP/DDRs. (iii) Obtain all necessary agreements, sale deeds, transfers of title, consents/ NOCs, third party certification etc. as applicable. Ensure	(i) guide PIUs to oversee implementation of avoidance and mitigation measures in by contractors. (ii) Take necessary action for obtaining rights of way; (iii) Oversee implementation of RPs/RIPPs/IPP., (iv) Take corrective actions when necessary.	(i) Conducting social monitoring, as specified in the RPs/RIPPs/IPP.

Responsible Agency	Responsibility		
	Pre-Construction Stage	Construction Stage	Post-Construction
	compliance to the provisions and conditions in such documents. (iv) Guide town/city level PIUs in RP/RIPP/IPP implementation including payment of compensation prior to civil work, encumbrance free sites for construction work, dissemination of information/notice prior to start of construction etc. (v) Organize an induction course for the training of contractors, preparing them on site situations and local sensitivities, scheduling of work as per local community's requirements, if any, monitoring requirements and taking immediate actions to mitigate unanticipated impacts. (vi) Consolidate monthly social and GESI monitoring reports by town-level PIUs and submit to PMU; (vii) Continued consultation activities with stakeholders.	(v) Ensure monthly reports contain relevant sections on social safeguards implementation. Consolidate and submit monthly social monitoring reports to PMU, (vi) Conduct public consultation and awareness raising during the entire project cycle. (vii) Formulate time bound corrective actions for non-compliances (viii) Address any grievances brought about through the grievance redress mechanism in a timely manner as per the GRM.	
Town/City Level PIU Safeguard and Safety Officer	(i) Provide necessary data for IR/IP categorization. (ii) Conduct sample socio-economic surveys, data analysis during RP/RIPP/IPP preparation and detailed measurement surveys for RP/RIPP preparation and updating; submit updated information to zonal PIUs for updating of RPs/DDR/RIPPs with CMSC's support. (iii) Liaise with affected persons and district administration regarding land acquisition, payment of compensation. (iv) Coordination with departments/individuals regarding consent/NOCs/land records/agreements/transfers and third-party certification.	(i) Oversee day-to-day implementation of impact avoidance and mitigation measures proposed RPs/DDRs/IPPs including compliance with all government rules and regulations. (ii) Take corrective actions when necessary to ensure no adverse social impacts. (iii) Submit monthly monitoring reports with social safeguards compliance to PMU. (iv) Conduct public consultation and awareness activities throughout the project cycle. (v) Address any	(i) Ensure coordination with the stakeholders including APs/IP to ensure project benefits as envisaged. (ii) Prepare case studies/ good practices for the project.

Responsible Agency	Responsibility		
	Pre-Construction Stage	Construction Stage	Post-Construction
		grievances brought about through the grievance redress mechanism in a timely manner	
Consultants – 1.PMCBC-Social Safeguard Specialist – 1	(i) Assist PMU to review IR/IP checklists and categorization; (ii) Assist PMU to review and ensure RPs/RIPPs/IPPs are prepared/updated based on detailed design as per agreed RF/IPPF and submit to PMU for approval (iii) Assist PMU/PIUs in coordination with different departments, obtaining all necessary inter-departmental transfers, permits, consents, NOCs, etc. Ensure provisions and conditions are incorporated in the RPs/RIPPs/IPPs and detailed design documents. (iii) Assist in ensuring RPs/RIPPs/IPPs are included in bid documents and contract agreements. Assist in determining adequacy of cost for RPs/RIPPs/IPPs implementation. (iv) Assist in addressing any grievance. (v) Assist PMU in setting up monitoring systems for social safeguards and GESI. (vi) Assist PMU in the design and conduct training and capacity building programs and workshops. (vii) Assist PMU to guide all project entities (zonal PIUs, PIUs, CMSCs) in social safeguards and GESI implementation, monitoring and reporting.	(i) Assist PMU to monitor RP/RIPP/IPP implementation as per the approved document. (ii) Recommend corrective action measures for non-compliance by contractors, if any. (iii) Assist in the review of monitoring reports submitted by contractors. (iv) Assist in the compilation / preparation of semi-annual social monitoring reports. (v) Assist in the preparation of quarterly progress reports, including reporting on social safeguards and GESI implementation. (vi) Assist PMU to supervise and conduct public consultation and awareness activities throughout the project cycle. (vi) Assist in addressing any grievances brought about through the Grievance Redress Mechanism in a timely manner.	(i) Assist PMU in monitoring of socioeconomic status of affected persons, post RP/RIPP implementation.

Responsible Agency	Responsibility		
	Pre-Construction Stage	Construction Stage	Post-Construction
2.CMSC-2 Social Safeguards Professional and field support staff	(i) Assist zonal PIUs and town/city level PIUs to prepare/update RPs based on detailed design and detailed measurement surveys; (ii) Guide CMSC field staff and contractor's social supervisor to conduct joint surveys and collect all information and conduct site-specific consultations required for preparing/updating RPs/DDRs/RIPPs and for preparing IR/IP checklists (iii) Guide CMSC field staff in supporting PIUs to announce cut-off dates, and disclose RPs/RIPPs to affected persons and implement RPs/RIPPs (iv) Support zonal and town-level PIUs in RP/RIPP and GESI implementation, monitoring and reporting, and grievance resolution and reporting.	(i) Support zonal PIUs to ensure (through field staff) that PIUs and contractors implement impact avoidance and mitigation measures; (ii) Assist town level PIUs (though field staff) to ensure RPs/RIPPs are implemented and all compensation paid prior to start of civil works (iii) Assist in monitoring and reporting, preparation of quarterly and semi-annual reports. (iv) Assist in grievance resolution and reporting.	(i) Supervise contractors to ensure any land required temporarily during construction, is restored to original condition, post construction. (ii) Assist zonal PIUs in monitoring of socioeconomic status of APs, post RP implementation.
Contractors (Officer)	(i) Review the RPs/RIPPs/IPPs and provide information about changes needed as per revised design and scope of works to PIU/CMSC/PMCBC for final revision of documents. (ii) Identify the need for detailed measurement surveys, and conduct detailed measurement surveys to arrive at the final inventory of loss (iii) Support project consultants in updating the draft resettlement plan / due diligence report for submission to PIU/PMU and ADB for review and approval. (iv) Assist with grievance redressal and ensure recording, reporting and follow-up for resolution of all grievances received. (v) Assist PIU in disclosing relevant information on social	(i) Ensure compensation is paid prior to start of work. Implement EMP. (ii) Implement corrective actions if necessary. (iii) Prepare and submit monitoring reports including pictures to PIU (iv) Brief staff, employees, and labor about the requirements of the good engineering practices to avoid / mitigate any impacts. (v) Bear the costs of any damages/compensation resulting from non-adherence to the provisions RPs/RIPPs/IPPs or written site instructions; (viii) Ensure that PIUs are timely informed of any foreseeable activities related to RP/RIPP/IPP	(i) Ensure benefits are availed by citizens as envisaged. (ii) Request certification from PIU

Responsible Agency	Responsibility		
	Pre-Construction Stage	Construction Stage	Post-Construction
	safeguards. (vi) Ensure strict adherence to ADB and government policy on social safeguards.	implementation.	

ADB = Asian Development Bank, CMSC= Construction Management and Supervision Consultant, CAPPC = community awareness and participation consultant, FGD = focus group discussion, PIU =project implementation unit, IPP= Indigenous people plan, PMCBC = project management and capacity building consultant, PMU =project management unit, RP= resettlement plan, ULB= urban local body.

A. Institutional Capacity and Development

64. RUSIDCO-EAP has experienced project staff for social safeguards, with knowledge and experience of ADB social safeguard policies and their implementation. However, the retirement of existing staff during project implementation, transfer of candidates or recruitment/designation of new candidates as safeguards officers at zonal or town level will require training of the new staff and officers who will be involved in project preparation and implementation of this Project. The PMCBC Social Safeguard Specialist is responsible for training the PMU's safeguards officers (environmental and social), and PIUs' engineers and social safeguards officers. The resettlement framework includes indicative training modules on safeguards. The PMCBC are coordinating with PMU and PIUs on specific capacity development program.

- (i) sensitization on ADB's Policies and guidelines on social and indigenous people safeguards (ADB's Safeguard Requirement 2 and 3: Involuntary Resettlement and Indigenous Peoples), including meaningful consultation, GRM and accountability mechanism;
- (ii) introduction to the assessment of involuntary resettlement and indigenous peoples impacts and mitigation measures, including best practices, in the design, construction, operation and maintenance of water supply, sewerage, roads, and drainage subprojects;
- (iii) preparation and review of RPs/RIPPs/IPP/DDR based on preliminary design, and updating of the documents based on the final design;
- (iv) improved coordination within nodal departments;
- (v) disbursement of compensation, consultation; and
- (vi) monitoring and reporting requirements.

65. The project management consultant and construction management supervision consultant (CMSC) have conducted training of PIU officials and contractors (engineers as well as safeguards personnel) (**Appendix 28**), and community groups were consulted and information disseminated about the civil works and project activities, anticipated impacts and mitigation measures, grievance redress process.

66. PMU safeguards and gender officer and PIUs' safeguards focal persons will be trained by PMCBC's social resettlement experts on safeguards issues of the projects and the project GRM. The targeted participants of the briefings would be PMU and PIUs' staff, design engineers, and contractors. Typical modules would be as follows: (i) introduction and sensitization to ADB SPS on involuntary resettlement and indigenous people policies and requirements resettlement framework and indigenous peoples planning framework; (ii) review, updating and preparation of the resettlement plans and IPPs (as required) upon the completion of project detailed design; (iii)

improved coordination within nodal departments; (iv) monitoring and reporting system; and (v) project GRM. Briefings on safeguards principles and GRM will also be conducted to the contractors upon their mobilization by PIU safeguards focal persons supported by Safeguard Consultant of CMSC.

67. Table 13 provides the indicative training needs assessment. The cost of trainings will be borne under the Project's capacity building program by PMU. The detailed cost and specific modules will be customized for the available skill set after assessing the capabilities of the target participants and the requirements of the project by the SSS of PMCBC.

Table 13: Indicative Training Needs Assessment

Description	Target Participants and Venue	Source of Funds
1. Introduction and Sensitization to Social/Resettlement Issues (1 day) - ADB Safeguards Policy Statement - Government of India and Rajasthan applicable social safeguard acts - Incorporation of social/resettlement components under EMP into the project design and contracts - Monitoring, reporting and corrective action planning	All staff and consultants involved in the project At PMU, Jaipur	PMU cost
2. Resettlement plan implementation (2 days; 2 times during implementation with interval of one year in-between) - Roles and responsibilities - Resettlement plan components and stages in implementation - Construction schedules and timelines - Public relations - Consultations - Grievance redress - Monitoring and corrective action planning - Reporting and disclosure - Timely documentation	All staff and consultants involved in the subproject All contractors prior to award of contract At each PIU	PMU cost
3. Experiences and best practices sharing (1 day) - Experiences on resettlement plan implementation - Issues and challenges - Best practices followed	All staff and consultants involved in the project All contractors At PMU Jaipur	PMU Cost

ADB = Asian Development Bank, EMP = environmental management plan, PIU = project implementation unit, PMU = project management unit.

B. Implementation Schedule

68. The project was to be implemented over a period of 4 years but it was extended by one year. The resettlement plan implementation schedule varied from subproject to subproject. In general, the project implementation consisted the three major phases, namely project preparation, land acquisition (if required), and rehabilitation of affected persons. The implementation of the resettlement plan included: (i) identification of cutoff date and notification, (ii) verification of losses and extent of impacts, (iii) finalization of entitlements and distribution of identity cards, (iv) consultations with APs on their needs and priorities, and (v) resettlement, provision of compensation and assistance, and restoration for APs. The PMU and zonal PIU ensured that no economic displacement of affected persons will occur until: (i) compensation at full replacement

cost has been paid to each displaced person for project components or sections that are ready to be constructed; (ii) other entitlements listed in the resettlement plan are provided to the displaced persons. Public consultation and monitoring will be continued on an intermittent basis as needed during the entire duration of the project. The implementation schedule for the subproject is given in Table 14.

Table 14: Implementation Schedule

Activity	Year -1		Year-2				Year-2				Year-3				Year-4				Year-5	
	Q-3	Q-4	Q-1	Q-2	Q-3	Q-4	Q-1	Q-2	Q-3	Q-4	Q-1	Q-2	Q-3	Q-4	Q-1	Q-2	Q-3	Q-4	Q-1	Q-2
Establishment of PMU and PIUs	♦	♦																		
Appointment of PMCBC		♦																		
Appointment of CMSC and CAPPCC		♦		♦																
Briefing of the TLMC on GRC functions	♦	♦																		
Census and socio-economic surveys (issuance of ID cards)			♦																	
Consultations and disclosure			♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦
Confirmation of government land to be used and transfer from other departments		♦	♦																	
Resettlement plan preparation			♦	♦																
Resettlement plan review and approval (PMU and ADB)				♦	♦															
Issue notice to affected persons					♦															
Compensation and resettlement assistance					♦	♦														
Relocation as required					♦	♦	♦													
Skills training as required					♦	♦			♦	♦										
Takeover possession of acquired property							♦	♦	♦	♦										
Internal monitoring			♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦	♦
Handover land to contractors		♦	♦			♦	♦			♦	♦									
Start of civil works			♦																	
Rehabilitation of temporarily occupied lands															Immediately after construction					

ADB = Asian Development Bank, GRC = grievance redress committee, CAPPCC= community awareness and public participation consultant, CMSC= construction and supervision consultant, PIU = project implementation unit, PMCBC = project management and capacity building consultant, PMU = project management unit, SSS = social safeguard specialist, TLMC = town level monitoring committee.

Notes: (i) The census will be the cut-off date for non-titled affected persons. For titled affected persons, the cut-off date is the date Declaration. (ii) The resettlement plan will be updated based on final detailed design and affected person census and surveys. (iii) Endorsement and disclosure of finalized resettlement plans consistent with the resettlement framework to be undertaken.

X. MONITORING AND REPORTING

69. The implementation of the resettlement plan will be closely monitored to provide the PMU with an effective basis for assessing resettlement progress and identifying potential difficulties and problems. Internal monitoring will be undertaken by the PIU (through the SSS) with assistance from the PMU SPO. The socio-economic status of the affected persons will be monitored to ensure that their living standards are restored to or improved from the pre-project level. Monthly progress reports will be prepared and submitted to the PMU. PMU will consolidate the same and submit semi-annual monitoring reports to the ADB for approval (see sample monitoring template in **Appendix 31**).

XI. STATUS OF WORKS AND ITS DUE DILIGENCE

70. The contract for this subproject has already been awarded, and the contractor mobilized on 22 June 2020. The contractor was allowed to lay the pipeline in low-density/outskirt areas. As it was mandatory to revise the draft resettlement plan prior to the start of civil works, due diligence/field visit/transect walk were undertaken by a team including Safeguard staff of CMSC/PMCBC, PIU and, project contractor in all the areas where pipeline works has been laid or to be laid. It was envisaged that all the areas where pipeline works were allowed are mostly residential and outskirts areas of the town. No involuntary resettlement impact was envisaged during transect walk. Social outreach team (SOT) are being provided advance information to the households prior to pipelaying works and pipelaying works are being executed after incorporating the suggestion from households (due diligence summary attached in **Appendix 32**).

Table 15: Status of Civil Works Component wise

Component	Scope as per SIP	Status as on 30.11.2024
STP-1	3.80 MLD near NH-11	Works completed. STP in use
STP-2	6.10 MLD at Gaushala	Works in progress. About 80% works completed
SPS-1	4.60 MLD at main Ginana	Works in progress. About 75% works completed
SPS -2	3.80 MLD near BSNL	Works completed. SPS in use
Laying of Sewer Network - 143.63 Km.	a) Lateral-129 Km b) Trenchless-14.63 Km.	Almost complete, Lateral Sewer network of 128.53 km laid while trenchless 14.44 km laid.
Rising/Pumping Main Sewage line: 3.50 Km	a) SPS (4.60 MLD) to STP (6.10 MLD) at Gaushala approximate Length = 1.5 Kms, Dia=450 mm b) From SPS (3.80 MLD) to STP near NH-11 Approximate Length = 2 Kms., Dia=400 mm DI K9 pipe	About 88% works complete, Rising/Pumping Main Sewage line of 3.08 km laid out of 3.5 km
Manhole (all type)	9158 nos. (as per site 5626 no.s)	About 97% completed. Installation of 5468 no.s has been done.
Inspection Chamber	11355 no.s. (as per site 10620 nos)	About 93% completed. Installation of 9888 no.s has been done.
House Service Connection	13100 nos. (as per site 10620 nos.)	About 33% completed. Installation of 4370 nos. has been done.
CRMC (2 in nos)	CRMC-1 CRMC-2	About 90% works complete, office furniture and other accessories to be procured.

Component	Scope as per SIP	Status as on 30.11.2024
Treated effluent from STP (2 in nos.)	Usages of treated effluent	STP-1 (3.8 MLD) - treated effluent from sewage treatment plant will be used for irrigation by local farmers reported in and around of STP STP-2 (6.10 MLD) - treated effluent from sewage treatment plant will be used by Gaushala Trust, Ratangarh

Source: Monthly progress report

A. Due Diligence summary of additional / lesser length under Sewer Network with regard to Social Impact

71. During execution, the confirmatory survey was conducted by the contractor within the municipal area/limit under Nagar Palika town Ratangarh, and it was observed that the length of the sewer network has been curtailed from 158 km (original scope of work) to 143.63 km (as per SIP) and which includes lateral sewer 129 km and trenchless sewer 14.63 km. Thus, the scope was reduced in the lateral sewer network, whereas the length of trenchless (HDPE pipe-PE100 PN6), pipe laid through Horizontal Directional Drilling (HDD) increased by 2.92 Kms under Zone 4 of the sewer network as per SIP and impact-like loss of temporary loss of livelihood of 28 APs were avoided. In the rising/pumping main, the length of the sewer line was also reduced from 5.5 km to 3.5 km without any change in pipe Dia and type. This is all due to the curtailed part having been covered under Faecal Sludge and Septage Management (FSSM), the outskirts of the town, without any change of alignment. It was anticipated that the construction of the aforesaid additional length under the wastewater network would cause neither any physical nor any economic displacement of any kind. There was no possibility of land acquisition, nor was any structure affected, and there was no need to be relocated. Consequently, no involuntary resettlement (IR) impact was anticipated. This due diligence also confirmed that no change in the alignment of HDPE Pipe which was included in the scope of the sewer network. Since the design has been optimized, the existing RoW of the available roads was sufficient for laying of network pipes. As per the transect walk and visual screening, there was no impact on structures, crops, trees, or livelihood belonging to titled or non-titled persons. No additional affected persons were identified in the additional areas; hence the category of the subproject remains "B"

Figure 13: Site Photographs of Additional length (2.92 km) covered under Trenchless (HDD Method)





Figure 14: Community Consultation in Ward Number 33

Public Consultation near Mahandipur Balaji Mandir under Ward 33



Community Awareness and Public Participation (CAPP)-RUPP
Attendance Sheet

Project Name - Ratangarh, Date 15-12-23
Name of the Event/ Activity - 2/12 के दौरान जागरण
Topic Discussed - परिवर्तन जल की आवश्यकता
मन रहे कार्य के संश्लेषण की तालीम की गई

Name	Sex	Designation/Role	Contact No.	Signature
	Male	Female		
जालदीरा अवस्थ	✓	21-12-23	8525 373436	15-12-23
विमल कुमार	✓	-	-	-
सुनील	✓	-	-	-
विमल कुमार	✓	-	-	-



XII. IMPLEMENTATION OF RESETTLEMENT PLAN AND ITS STATUS

72. Measures recommended in the resettlement plan have been updated and attached in **Appendix 33**. Activities related to the implementation of the resettlement plan for Ratangarh had also been incorporated in the respective period of bi-annual SSMR and reported to ADB. The glimpses of RP Implementation with photographs have been provided in Appendix 35. The summary of the RP implementation with regard to the compensation amount given to affected persons is as follows, while the status of each affected person is provided separately, refer to **Appendix 19**.

73. **RP Implementation** – During the execution phase, adequate measures have been taken to minimize the adverse impacts of involuntary resettlement within the alignment, based on the key ADB principle to avoid and minimize land acquisition and resettlement impacts through detailed technical design such as usages of horizontal directional drilling (HDD) method, revision in pipeline alignments, etc., the impact was mitigated on 163³⁵ APs. While laying the sewer network pipelines, PIU-Ratangarh proposed using the encumbrance-free government-owned land and existing road rights of way (ROW) belonging to the government. Out of 287 affected persons (APs), It was assessed that laying the sewer network pipeline works with the ROW and on the edges of the carriageway will require temporary shifting of 124 mobile vendors (fruit and vegetables, snacks, tea stall, fancy/makeup items, etc.) only and out of that one AP voluntarily refused to take compensation amount. All these temporarily affected mobile hawkers and vendors, including those with push-carts and temporary structures, were assisted by the Project contractor to move to alternative locations to continue business during the construction period and were facilitated to return once construction in the area was completed. These affected persons (123 in no's) were compensated for income loss; out of that, 39 households belonged to the vulnerable category, who were paid additional assistance as per the entitlement matrix. All social safeguard activities, including compensation/assistance paid to APs, impact mitigated, etc., are being reported to ADB through bi-annual SSMR. A summary of the APs after RP implementation is as follows, and detailed information is provided in **Appendix 19**.

Table 16: Summary of the Affected Persons after Implementation of RP of Sub-project Waste Water, Ratangarh town

Sl. No.	Affected Persons	Status
1	Number of Affected Persons Identified during transect walk	287
2	Number of APs paid during Implementation of Resettlement Plan	123
3	Number of APs on which impacts were mitigated/voluntarily refused to take compensation during the Implementation of the Resettlement Plan Not impacted during Project implementation: 163	164

³⁵ Impact were mitigated on - 111APs due to they left the area/location prior to start of civil works and didn't return back, pipeline was laid during lockdown period of COVID-19; impact were mitigated on 26 APs due to pipelaying was done through HDD, impact were mitigated on 13 APs due to there was no population/ property in the area so pipelaying was not done, impacted was mitigated on 10 APs as access provided during pipelaying work to permanent shops, and impact was mitigated on 3 APs as pipelaying was done on other side of road.

Sl. No.	Affected Persons	Status
	AP voluntarily refused to take compensation:1	
4	Type of Compensation/Assistance Disbursed to APs (123 in nos.) in (₹) - Livelihood Assistance: 5,66,202 - Shifting Assistance: 82,500 - Vulnerability Assistance: 3,51,000	9,99,702

Note: Resettlement assistance disbursement-related office orders, treasury reports, payment receipts from APs, consent from impact-avoided APs and missing APs, etc., have been reported to ADB regularly through SSMRs.

74. **Mitigation Measures** - During the execution of the civil works (laying of sewer network) to avoid and minimize the resettlement impacts, the project has implemented/mitigated the following measures: (i) announcement of proposed civil works in advance – through social outreach team (SOT) prior to start of civil works in the respective area and conduct meeting with local residents and shopkeepers etc.; (ii) provide access to shops and residences or other buildings along alignments by providing wooden and metal planks (iii) increased workforces to finish work quickly in areas with impacts on access; (iv) phased construction schedule and working on one segment or one side of the road at a time; ensured management of traffic during the laying of the pipeline; (v) work to be carried out in the market area in small section with phased manner during non-business hours (generally after 11 pm and before 4 am and on market holidays) to the extent possible; (vi) adopting trenchless technology; and (vi) assistance to mobile vendors, if any present during construction, to shift nearby and to shift back.

75. **Consultation** – Meaningful consultations with stakeholders like affected persons, local community, and other line departments etc. were organized during the Project cycle, both the initiation and execution stages of Project. During the execution phase, PIU officials, including Social Safeguard Support (SSS), visited regularly to disseminate project activities to affected persons, collect required data, and issue identity cards to the APs. Assistance was paid to APs prior to start of civil works. In addition to that, a team of Community Awareness and Public Participation Consultant (CAPPC), including the Social Outreach Team (SOT) of the Contractor worked at the town level/sub-project to create awareness about the project in the field. It ensured public participation for all project works at the community level. CAPPC has also undertaken various IEC activities to create awareness about subproject and promote better health and hygiene. During the execution period, all residents (including affected persons) were informed of construction schedules prior to the commencement of pipe laying. Signboards in the local language (Hindi) were displayed and included: (i) section to be affected, (ii) start and end dates, (iii) information on traffic rerouting, if any, and (iv) contact information for questions/grievances. Orientation programs were undertaken during regular intervals.

76. **Orientation Program** - Orientation programs were undertaken to sensitize the PIU officials, CMSC staff, and contractor team about ADB Policy, Entitlement Matrix, Resettlement issues, monitoring and reporting, and grievance redressal mechanism (GRM) etc., refer to **Appendix 28**.

77. A common GRM has been adopted for social, environmental, or any other grievances related to this proposed sub-project of wastewater, Ratangarh town. This GRM was followed during the implementation of the resettlement plan. This GRM also provides an accessible and

trusted platform for receiving and facilitating the resolution of affected persons' grievances related to the project. During the execution period, minor complaints from the local people about things like housekeeping, road restoration in the residential areas, pipeline damage, leakages in a new connection, etc. were received and resolved at the town level within the time frame. It is pertinent to mention that no complaints were received from affected persons (APs) during the execution stage.

78. **Reuse of treated effluent:** (i) STP-1 (3.80 MLD)- There are agricultural activities around this STP site, and treated effluent and sludge from STP can be utilized in agricultural practices by local farmers in and around STP. In this regard, a meeting has been organized by Municipality-Ratangarh with local farmers (cultivated their owned land in and around STP), RUIDP officials, and Contractor under the Chairmanship of Executive Officer Nagar Palika-Ratangarh. All the farmers agreed to use treated effluent in their fields (**Appendix 34**). (ii) STP-2 (6.10 MLD): Gaushala Trust has agreed to provide land for STP (6.10 MLD) under a lease agreement and a free supply of treated wastewater for its use in the remaining unproductive land (**Appendix 9**).

Appendix 1: Details of Land Availability, Ownership and Status of No Objection Certificates (NOC) For Sites

Project Component	Location	Ownership	Area of government land available at the location (m ²)	Area required (m ²)	Khasra No.	Khata No.	NOC Status	Photo of Land
Construction of Sewage Treatment Plant (3.80 MLD)	Near Johar, NH -11	Nagar Palika (municipality)	8093.6	3500	4	1	Land allotted by district collector Refer to Appendix 2.	
Construction of Sewage Treatment Plant (6.10 MLD)	Gaushala	Gaushala Trust	6000	4800	639	1018	Lease agreement signed between Gaushala trust and ULB. Refer to Appendix 9.	

Project Component	Location	Ownership	Area of government land available at the location (m ²)	Area required (m ²)	Khasra No.	Khata No.	NOC Status	Photo of Land
Pumping Station (3.80 MLD)	Near BSNL office	Nagar Palika	70000	1500	1432	1/1074	Not applicable Refer to Appendix 10	
Pumping Station (4.60 MLD)	Ward No-1, Near Main Ginani	Nagar Palika	400000	1500	489	1028	Not required Refer to Appendix 11	
CRMC 1 and CRMC-2	Municipal City Campus	Nagar Palika	1500	900			Nagar Palika office comes under Aabadi, land records are not available. NoC provided by Nagar palika. Refer to Appendix 14	

Source: Transect walks, technical documentsRatangarhNagar Palika and analysis

Appendix 2: Land Records of Proposed STP (3.80 MLD), near NH-11

सूचना संख्या :- 1/2018
(संशोधन विभाग 1/2/18)

जमाबन्दी (खेजट/खतोनी) (प्रतिनिधि)

जमा का नाम :- देराजगर मसखन :- 2072 - 2075

सहकार हजका :- नुंछ भूमि धारक का नाम :- राज. सरकार

भू.अधि.नि.लेख :- मोहा खेजटन की ईकाई :- हेक्टेयर

सहमीन :- रतनगड खाना संख्या नया :- 166

जिला :- चुरू खाना संख्या पुराना :- 151

कार्यकार का नाम/पिता का नाम जालि निवास के पते सहित :-

(1) प्राथमिकी द्वारा चलाई अथवा दूसरे अधिकारियों के बिना धारण की गई जमाबान देराजगर अथवा बिना धारण की भूमि लोकर शिक्का- पूर्ण संख्या के बिना


खसरा संख्या	खेजटन	भूमि वर्गीकरण	कूपक द्वारा संदल जमाबान	शिफारह के माध्यम	अनुमति के रूप में प्रमाणित जमाबानकरण संख्या व दिनांक	टिप्पणी
140	0.2782	स.भू.लोकर0.2782	0.00			
183/82	1.9476	स.भू.लोकर1.9476				
20	2.7822	स.भू.लोकर2.7822				
28	3.2375	स.भू.लोकर3.2375				
4	4.0216	स.भू.लोकर4.0216				
47	2.7822	स.भू.लोकर2.7822				
70	17.0221	स.भू.लोकर17.0221				
कुल खसरे	7	32.0714	32.0714			

यह प्रपत्र केवल प्रार्थी की जानकारी के लिये है।

इसका उपयोग किसी भी न्यायालय में साधन के रूप में नहीं किया जा सकता है।

प्रतिनिधि जारी करने की तिथि :- 13-Sep-2018

NIC


 राजेश कुमार
 13/9/18
 द. न. 02/8

Land Details

Name of Patwar (land revenue circle)	Loha
Tahsil	Ratangarh
District	Churu
Land Owners Name	State Government (Government of Rajasthan)
Present ownership	Nagar Palika (municipality)
Khata no-(New)	166
Plot/Khasra No-	4
Plot Area in hectares	4.0216 hectare

Appendix 3: Land Allotment by District Collector

दिनांक - 07/06/2019

आदेश :-

उपखण्ड अधिकारी, रतनगढ़ द्वारा नगरपालिका रतनगढ़ को जल संचयन हेतु सहायीक भूमि सातवीन सहायीक को ग्राम देवाजसर के ख.नं. 4, 28 मै.गु. गोबर सादादी 4.0216 हेक्टेयर व 32375 हेक्टेयर कुल 71.691 हेक्टेयर (कुल 28 बीघा 14 बिरवा) में भूमि के आवंटन प्रस्ताव अविशेष शर्तों पर विचारण गये हैं। आवंटन के प्रस्तावानुसार सहायीक रतनगढ़ के ग्राम देवाजसर के ख.नं. 4 मै.गु. गोबर सादादी 4.0216 हेक्टेयर में से 0.8094 हेक्टेयर (2 एकर) भूमि नगरपालिका रतनगढ़ को जल संचयन हेतु सहायीक भूमि आवंटन अधिनियम, 1963 के अन्तर्गत निम्न शर्तों पर भूमि निशुल्क आवंटित की जाती है :-

1. भूमि का आवंटन जिरा प्रयोजन के लिए किया गया है, भूमि का उपयोग कठोरता से शर्तों प्रयोजनार्थ किया जायेगा।
2. भूमि का विक्रय/हस्तान्तरण अन्य किसी को नहीं किया जायेगा।
3. आवंटित भूमि राज्य सरकार में निहित होगी। आवंटित भूमि को बिना आवंटन के समस्त सहायीक शर्तों व शर्तों की पालना करनी होगी, अन्यथा बिना कोई मुआवजा दिये आवंटित भूमि राज्य सरकार पर निर्मित निर्माण राज्य सरकार में निहित मान लिया जायेगा।
4. यह भूमि नगरपालिका, रतनगढ़ के गारटर प्लान/नगरीय परिसीमा सीमा में है, अतः आवंटित भूमि के लिए नगरपालिका, रतनगढ़ से NOC प्राप्त करें।

गोबर के बंदले उपखण्ड अधिकारी, रतनगढ़ से प्राप्त क्षतिपूर्ति के प्रस्ताव अनुसार करवा रतनगढ़ के ख.नं. 1326/1166 सादादी 3.0351 हेक्टेयर में से 0.8094 हेक्टेयर (2 एकर) भूमि को रोट-अवार्ड किया जाकर गोबर घोषित किया जाता है।

(संकेत)
 जिला कलेक्टर, जूँ

क्रमांक-प.12(2)/राजस्व/2019/980-93

प्रतिलिपि :- सूचनार्थ एवं आवश्यक कार्यवाही हेतु प्रेषित है :-

1. उपखण्ड अधिकारी, रतनगढ़
2. सहस्रीसदार, रतनगढ़ को प्रेषित कर लेख है, कि इस आदेश के सहायीक नकल इस प्रेषित किया जा रहा है। आवंटित भूमि की तरफ से राजस्व रिकॉर्ड में अमल लागू करे।
3. अधिसारी अधिकारी, नगरपालिका, रतनगढ़
4. सरपंच, ग्राम पंचायत, रूँ, पंचायत समिति रतनगढ़।
5. सहित पत्रावली।

Transcript


Order

As per order by district collector, an area of 0.8094 ha from from plot(khasra) no. 4 (area 4.0216 ha) which is a pastureland, is allotted to Ratangarh municipality for the subproject, in accordance with land revenue and allotment act, 1963. In lieu of this allotment, an equivalent area from another land parcel (khasra no. 1326/1166, area 3.0351 ha), also under municipal ownership, has been set aside and being declared as pastureland. Land allotment is done free of cost for construction of STP. It cannot be sold or transferred for any other use.

Appendix 4: Google Map of Proposed STP (3.80 MLD) site near NH-11

Location of center point

Latitude- 28° 03'30.6"N Longitude- 74°38'13.5"E



Source: Preliminary DPR, 2020

Appendix 5: Land Revenue Records of Proposed STP (6.10 MLD) site at Gaushala, Ratangarh



Gaushala ✓ Ratangarh
जमाबन्दी (खेजूर/खतोनी) (प्रतिलिपि)

प्रपत्र नं. 254 (री)
(लॉक नं. 153 ग)
पृष्ठ संख्या :- 1 of 1

ग्राम का नाम :-	रतनगढ़	सम्बन्ध :-	2071 - 2075
पटवार हल्का :-	रतनगढ़	भूमि धारक का नाम :-	राज, सरकार
भू. अभि. नि. क्षेत्र :-	रतनगढ़	क्षेत्रफल की ईकाई :-	हेक्टेयर
तहसील :-	रतनगढ़	खाता संख्या नया :-	1018
जिला :-	चूरु	खाता संख्या पुराना :-	995

काश्तकार का नाम/पिता का नाम जाति निवास के पते सहित :-
(1) मऊनाथ हिम्मा- पूर्ण कच्चा रतनगढ़ धावेदार

खसरा संख्या	क्षेत्रफल	भूमि वर्गीकरण	कृषक द्वारा संवत्स लब्ध	सिंचाई के साधन	अन्तर्गत के क्रम में प्रमाणित नामांतरण संख्या व दिनांक	टिप्पणी
623	3.9836	वा. चतुर्थ	3.9836	0.80		
639	9.9907	वा. चतुर्थ	9.9907	2.00		
850	0.0253	गै. भू.	0.0253	0.00		
851	1.2646	बाड़ी	0.5059	1.06		
		वा. मोचम	0.7587	0.27		
863	0.5312	गै. भू.	0.5312	0.00		
865	2.0234	गै. भू.	2.0234			
कुल खसरे	6	17.8188	17.8188	4.13		

एक कच्चा केसम प्रार्थी की आज्ञाकारी के बिने है। अतः
उपरोक्त प्रमाणित निम्नी की-आधार पर में साक्ष्य के रूप में-बे-हो-किया जा सकता है।
प्रतिलिपि जारी करने की तिथि :- 7-Feb-2019


NIC

नापकीम काम से निरुद्ध जारी
की-अतः। जोराना
8-2-19
म.म. रतनगढ़

Transcript

Name of Patwar (Revenue Circle)	Ratangarh
Tahsil	Ratangarh
District	Churu
Land Owners Name	Rajasthan Government
Titleholder name	Gaushala
Khata no-(New)	1018
Khasra (Plot) No-	639
Plot Area	9.9907 ha

Land revenue map of proposed STP (6.10 MLD) site at Gaushala, Ratangarh




Appendix 6: Google Map of Proposed STP (6.10 MLD) Site at Gaushala, Ratangarh

Location of center point

Latitude-28° 5'5.31"N
Longitude-74°38'6.94"E



Appendix 7: NOC Issued by Gaushala Committee for proposed STP (6.10 MLD) Site at Gaushala



Transcript

No Objection Certificate

Under Phase-4 of RUIDP, 6000 square meters of land under plot/khasra no-639 (total area- 9.99 ha) is required for the construction of STP. Gaushala has no objection to use of this area (6000 square meter) for construction of STP in the above land parcel.

Secretary

Gaushala Committee, Ratangarh

Appendix 8: Third Party Validation of proposed STP (6.10 MLD) Site at Gaushala



Transcript

That Gaushala committee has agreed to allow Ratangarh Municipality to construct STP in an area of 6000 square meter out of its plot of 9.99 ha., without any coercion or influence, and that it has already provided 'no objection certificate' in this respect, was brought in to the knowledge in the presence of members of municipal body. Further, Gaushala committee has expressed its desire to fully cooperate in sewerage works.

Signature (of those present)

Secretary
(Swastik Jan Sewa Sansthan, Ratangarh- an NGO)

Chairman (head of the elected body)
Ratangarh municipality

Executive engineer Junior Engineer-1 Junior Engineer- II
Ratangarh municipality Ratangarh municipality Ratangarh municipality

Secretary
Ratangarh Pinjrapole Gaushala

Assistant Engineer
Ratangarh municipality

Appendix 9: Lease Agreement Between Nagar Palika and Gaushala Committee

भारतीय नैऋत्यायिक INDIA NON JUDICIAL

एक हजार रुपये
रु.1000

ONE THOUSAND RUPEES
Rs.1000

INDIA

F 686156

अनुबन्ध - पत्र

01	प्रलेख का प्रकार-	सीज डीड
02	सीजदाता का नाम-	रतनगढ़ पिंजरापोल गोशाला समिति, रतनगढ़
03	सीज ग्रहिण का नाम-	नगरपालिका रतनगढ़ द्वारा (1) अध्यक्ष, नगरपालिका श्री इन्दु कुमार (सीटू कल्याणाकान्त) (2) अधिशाषी अधिकारी श्री नूर मोहम्मद खान
04	सीज पर दी जाने वाली सम्पदा का विवरण-	सीजदाता की रतनगढ़ नगर में धूरु रोड पर लोहिया मत्स्य कॉलेज के सामने रतनगढ़ पिंजरापोल गोशाला की भूमि खसरा नम्बर 639 रकबा 9.99 हेक्टेयर में से 6000 वर्गमीटर भूमि संलग्न नक्शे अनुसार सीपरेज योजनान्तर्गत 6.1 एम.एल.डी. एसटीपी के निर्माण हेतु।

गरी

रतनगढ़ पिंजरापोल गोशाला समिति
रतनगढ़ (धूरु) राज.

05	लीज डीड	(1) 20000/- रुपये अर्कें बीस हजार रुपये मासिक किराया देय होगा, जिसमें 5 प्रतिशत की दर से प्रतिवर्ष की वृद्धि देय होगी। (2) यह जमीन नक्शे के अनुसार संस्था द्वारा चयनित करके दी जावेगी। (3) जमीन जिस कार्य (अनुबंध के उल्लेखित) के लिए दी जावेगी उसमें यदि उस कार्य से हटकर कोई कार्य किया जावेगा या अन्य कोई निर्माण किया जावेगा तो लीजदाता को अधिकार होगा कि ऐसे कार्य को रोकवा देवे व अनुबंध को समाप्त कर दिया जावे। (4) एसटीपी निर्माण के दौरान या लीज अवधि में भी किसी प्रकार की कोई आकस्मिक घटना/दुर्घटना या कोई हादसा होता है तो उसके लिए लीज ग्रहिता की पूर्ण रूपेण जिम्मेवारी होगी। लीजदाता का इसमें कोई उत्तरदायित्व नहीं होगा। (5) उक्त जमीन के कार्य में खुदाई, निर्माण करते समय जो भी मिट्टी, पेड़ व अन्य कोई वस्तु आदि होगी वह गौशाला की जमीन में बताये हुए नियत स्थान पर डालनी होगी। (6) मिट्टी व पेड़ आदि ठेकेदार/मिस्त्री/मजदूर/अन्य कोई व्यक्ति नहीं ले जा सकेगा।
----	---------	--

NOTARY
D.K. CHOTIA
RAJANGARH
GOVT. (RAJASTHAN)

ATTESTED
4/4/2019
D.K. CHOTIA, NOTARY
RAJANGARH (RAJ.)

अति
अमरपाल-1, रतनगढ़

अमरपाल-1, रतनगढ़

अमरपाल-1, रतनगढ़
रतनगढ़ पीजरापोल गौशाला स्थिति
रतनगढ़ (धूस) राज.

		(2) एसटीपी जग हिंदी 1 भागी स्वीकृत करके गौशाला को सिंचाई के उपयोग हेतु दिया जायेगा। जिसका कोई शुल्क नहीं होगा।
06	लीज की अवधि :-	लीज की अवधि 10 वर्ष रहेगी जो कार्य प्रारम्भ की दिनांक से रहेगी।
07	मुदाक शुल्क :-	1000/- रुपये स्टाम्प क्रमांक एफ 686156 दिनांक 27.03.2019 राष्ट्र रतनगढ़



(3) निम्न विवरण

जो कि लीजदाता के एवम्मात कच्चे, अधिकांश, स्तम्भित एवं आधिपत्य की धूल सेंड गर्ल कॉलेज के सामने रतनगढ़ विजयपुर गौशाला की भूमि खसरा नं 639 रकबा 9.99 हैक्टर अवस्थित है। लीज दफ्तर के द्वारा अपने पत्र क्रमांक 4230 दिनांक 10.07.2018 में लीजदाता से रतनगढ़ शहर की सीवरेज परियोजना हेतु एसटीपी निर्माण बाबत 6000 (100 X 60) वर्गमीटर भूमि चाही है। लीजदाता द्वारा लीज दफ्तर के पत्र पर गौशाला की प्रबंध कार्यकारिणी की मीटिंग में विचार विमर्श करने के पश्चात् निर्णय लिया गया कि जनहितार्थ गौशाला की संलग्न मानचित्रानुसार 6000 वर्गमीटर भूमि निम्न शर्तों के अनुसार दे दी जाये :-

(1) यह कि उक्त संलग्न मानचित्रानुसार भूमि 10 वर्ष की लीज पर होगी जिसकी लीज राशि 20000/- रुपये अर्धे बीस हजार मासिक देय होगी जो 5 प्रतिशत वृद्धि प्रतिवर्ष की दर से देय होगी। यह किराया राशि नगर पालिका रतनगढ़ द्वारा लीजदाता रतनगढ़ विजयपुर गौशाला को अदा की जायेगी। लीज की अवधि लीजदाता की सहमति से ही आगे बढ़ाई जा सकेगी।

अतिरिक्त जरी
नगरपालिका, रतनगढ़

रतनगढ़
नगरपालिका, रतनगढ़

रतनगढ़ विजयपुर गौशाला समिति
रतनगढ़ (पूरु) राज.

- (2) यह कि एसटीपी हेतु ली जा रही भूमि की साफ सफाई व देखरेख नियमित रूप से लीज ग्रहिता नगर पालिका रतनगढ़ द्वारा अपने स्तर पर करवाई जायेगी।
- (3) यह कि एसटीपी हेतु विद्युत / जल कनेक्शन लीज ग्रहिता नगर पालिका रतनगढ़ के नाम रिकॉर्ड जा सकता है जिसमें लीजदाता की पूर्ण सहमति व स्वीकृति है। विद्युत व जल आदि कनेक्शन व होने वाला व्यय एवं इनके मासिक बिलों का भुगतान लीज ग्रहिता नगरपालिका रतनगढ़ द्वारा किया जायेगा। लीज अवधि के दौरान किसी भी सरकारी निकाय अथवा अर्द्ध सरकारी निकाय की कोई बकाया राशि लीज ग्रहिता के रहती है तथा लीज अवधि समाप्त होकर लीज पर ली गई भूमि का कब्जा लीजदाता को सम्मिलित जाता है तो उस सूरत में समस्त सरकारी अर्द्धसरकारी निकाय अथवा संस्था की बकाया राशि की जिम्मेदारी लीज ग्रहिता की होगी।
- (4) यह कि लीज ग्रहिता नगरपालिका रतनगढ़ द्वारा जनहित में ली जा रही भूमि का प्लान बनाकर लीजदाता को प्रस्तुत करना होगा।
- (5) यह कि लीज पर ली गई भूमि पर बने हुए एसटीपी के रख रखाव का दायित्व लीज ग्रहिता नगरपालिका रतनगढ़ का होगा।
- (6) यह कि प्रत्येक वर्ष की लीज राशि 1 अप्रैल से 31 मार्च तक की अवधि में ही जमा करायी होगी।
- (7) यह कि लीज पर ली गई भूमि को संलग्न मानचित्र में हरूफ ए0बी0सी0डी0 में अंकित कर तात्परिखाओं से रेखांकित किया गया है जिसकी सीमाएं व माप निम्न प्रकार से है:-




[Handwritten signature]
4/11/2019

[Handwritten signature]
111
10/11/2019

[Handwritten signature]
10/11/2019

[Handwritten signature]
10/11/2019



(8) एसटीपी के निर्माण के परचातु पानी के ट्रिटमेंट के दौरान होने वाली प्रक्रिया में आस पास का वातावरण दूषित न हो ऐसी व्यवस्था लीज ग्रहिता नगरपालिका द्वारा अपने स्तर पर की जावेगी साथ ही ट्रिटमेंट के परचातु होने वाली अपशिष्ट सामग्री को समय पर हटवाने की व्यवस्था भी लीज ग्रहिता को करनी होगी ताकि पड़ोसी मौहल्लावासियों को कोई शिकायत न हो।


(9) लीज अवधि समाप्त होने पर दोनों पक्षों की सहमति से लीज अवधि बढ़ाई जा सकेगी।


(10) लीज अवधि न बढ़ने की स्थिति में लीज ग्रहिता द्वारा लीज की भूमि पर निर्माण कराये गये एसेट्स को यथावत रखा जावेगा किसी प्रकार की तोड़फोड़ नहीं कराई जावेगी।

अतः यह आलेख लीजडीड, लीजदाता व लीजग्रहिता ने आज दिनांक 03.04.2019 को स्वस्थ चित्त के बिना किसी भय, दबाव के व बिना किसी नशा पते के राजी खुशी सख्त साक्षियों की उपस्थिति में तकमिल करवा हस्ताक्षर कर दिये हैं कि प्रमाण रहे व समय पर काम आवे।


लीजदाता


लीजग्रहिता


समस्त भवन उद्योग बोर्डार समिति
के अध्यक्ष



Agreement was made between Nagar Palika and Ratangarh Pinjrapol Gaushala committee on dated 03.04.2019.

1. 6000 sq.m. land under khasra no-639 will be used by Nagar palika for the construction of STP. The lease period is 10 years.
2. Nagar palika will pay 20,000 per month to Ratangarh Pinjrapol Gaushala committee for the use of above land.
3. The amount of lease/rent will be increased by 5% every year.
4. Operation and maintenance of the facility will be undertaken by Nagar Palika.
5. Land should be demarcated by Nagar Palika
6. Treated wastewater will be provided free of cost to Gaushala for irrigation purpose.

भाग निम्न 06.11.2017 को प्रस्तावित सीनरेज प्लान-2,
 गाँव गोशाला बस, के पदाधिकारियों के साथ
 सीनरेज प्लान-2 के बारे में तथा सीनरेज से निकलने
 वाले पानी के प्रयोग के बारे में बताया गया।
 पदाधिकारियों ने बताया कि जो भी
 पानी सीनरेज से निकलेगी, गोशाला स्तरे
 पानी को लेकर इसका उपयोग ^{अपना} करेगी। साथ-
 साथ के बगीचे के लिए करेगी। साथ-
 ही साथ ^{अपना} शर्करा की निम्नोदारी भी
 करेगी। ~~प्रस्तावित~~ समस्त शीत पानी
 गोशाला के उपयोग के लिए होगा।
 Anjani Kumar Choudhary
 99284-53998
 9511 599-598
 देवकी नन्दन सोनी
 (देवकी नन्दन सोनी)
 9828 378962

Transcript

Meeting was held with Member of Gaushala trust about the proposed STP works and use of sewerage treated effluent was discussed. Members of the Trust were informed that the entire treated wastewater will be made available to the trust which can be used for irrigation of crops/ green fodder. Further, cleanliness and hygiene will be maintained during STP operation.

Signature
 (for Gaushala Trust)

Anjani Kumar (secretary) and Shri Devki Nandan Soni

Appendix 10: Land Revenue Records of Proposed SPS (3.8 MLD) Site, near BSNL office, Ratangarh



C 6304 Post office Gairon Khazra No. 1412.*

जमाबन्दी (खेड/खतोनी) (प्रतिलिपि)

अनुराग वि. 26(सी)
(विधि नियम 153 ए)
पृष्ठ संख्या :- 1 of 7

ग्राम का नाम :-	रातंगर	संवत् :-	2071 - 2075
पटवार हुल्का :-	रातंगर	भूमि धारक का नाम :-	राज. सरकार
भू. अभि. नि. क्षेत्र :-	रातंगर	खेडपन की ईकाई :-	ईकटेयर
तहसील :-	रातंगर	खाला संख्या नंबर :-	1
जिला :-	पुरुष	खाला संख्या पुराना :-	1,074

कार्रवाज का नाम/पिता का नाम ज्ञाति विभाग के पते सहित :-
राज. सरकार


खाला संख्या	खेडपन	भूमि बंटीकरण	कुलक द्वारा संयत नं.पान	विभागी के साक्ष्य	अनुराग के काम से प्रभावित नगरपालिका संख्या के विवरण	दिनांक
1096	0.8094	रै. भु. रातंगर	0.8094			
1118	0.0632	रै. भु. रातंगरी	0.0632			
1119	1.1888	रै. भु. रातंगरी	1.1888			
1121	0.4300	रै. भु. रातंगर	0.4300			
1127	1.2646	रै. भु. रातंगर	1.2646			
1129	4.5021	रै. भु. रातंगरी	4.5021			
1140	0.5438	रै. भु. रातंगर	0.5438			
1145	23.5223	रै. भु. रातंगरी	23.5223			
1299	1.0623	रै. भु. रातंगर	1.0623			
1322/383	0.1518	रै. भु. पीथ	0.1518			
1324/311	0.7588	रा. पीथम	0.7588	0.27		
1326/1168	3.0351	रा. पीथम	3.0351	1.21		
1327/153	1.7705	रा. पीथम	1.7705	0.35		
1328/324	4.6159	रा. पीथम	4.6159	1.62		
1343/450	2.2257	रै. भु. ब्रिजलाल	2.2257			
1347/940	0.1897	रै. भु. रातंगर	0.1897			
1348/940	0.1265	रै. भु. रातंगर	0.1265			
1355/940	0.1897	रै. भु. रातंगर	0.1897			
1360/942	0.2150	रै. भु. रातंगरी	0.2150			
1365	1.9602	रै. भु. रातंगरी	1.9602			
1368	0.1265	रै. भु. रातंगर	0.1265			
1370	0.0885	रै. भु. रातंगर	0.0885			

खसरा संख्या	क्षेत्रफल	भूमि वर्गीकरण	कुलक द्वारा संचित मूल्य	सिमाई के माध्यम	अवसर के क्रम में प्रयोजित नासागरकरण संख्या व दिनांक
1376	2.3017	स.सु.आवासी	2.3017		
1382	0.5059	स.सु.रास्ता	0.5059		
1383	0.0632	स.सु.आवासी	0.0632		
1384	0.9611	स.सु.आवासी	0.9611		
1385	0.5059	स.सु.रास्ता	0.5059		
1386	0.2023	स.सु.आवासी	0.2023		
1387	0.1771	स.सु.आवासी	0.1771		
1388	0.1136	स.सु.आवासी	0.1136		
1389	0.3161	स.सु.आवासी	0.3161		
1390	0.1012	स.सु.रास्ता	0.1012		
1392	0.1012	स.सु.आवासी	0.1012		
1393	0.1518	स.सु.आवासी	0.1518		
1394	0.1771	स.सु.रास्ता	0.1771		
1395	0.1265	स.सु.आवासी	0.1265		
1396	0.1897	स.सु.आवासी	0.1897		
1397	0.7588	स.सु.आवासी	0.7588		
1398	0.1138	स.सु.रास्ता	0.1138		
1400	0.0632	स.सु.कुआ	0.0632		
1411	1.3911	स.सु.आवासी	1.3911		
1415	0.4426	स.सु.आवासी	0.4426		
1416	2.5293	स.सु.आवासी	2.5293		
1419	0.3541	स.सु.रास्ता	0.3541		
1420	0.1518	स.सु.आवासी	0.1518		
1421	0.1771	स.सु.आवासी	0.1771		
1422	0.2782	स.सु.आवासी	0.2782		
1423	0.2023	स.सु.आवासी	0.2023		
1432	7.2717	स.सु.आवासी	7.2717		
1436	8.0937	स.सु.आवासी	8.0937		
1437	0.3794	स.सु.आवासी	0.3794		
1438	0.0632	स.सु.आवासी	0.0632		
1446	0.8853	स.सु.आवासी	0.8853		

Land Records

Name of Patwar (revenue circle)	Ratangarh
Tehsil	Ratangarh
District	Churu
Land Owners Name	State Govt
Titleholder Name	Nagar Palika (municipality)
Khata no-(New)	1
Khasra No-/Plot No.	1432
Area	7.27 ha

Layout of Proposed SPS (3.8 MLD) Site, near BSNL Office, Ratangarh



Appendix 11: Google Map of Proposed SPS (3.8 MLD)-site, Near BSNL office-Ratangarh

Location of center point

Latitude- 28° 4'21.43"N
Longitude -74°37'34.46"E



Appendix 12: Land Revenue Records of Proposed SPS (4.6 MLD) at main Ginani


जमान्दारी (खेजड/खतोनी) (प्रतिनिधि)

कृषि विभाग
 (एकिक विभाग 153 ग)
 पृष्ठ संख्या :- 1 of 1

ग्राम का नाम :- रतनगढ़
 पटवार हज्जत :- रतनगढ़
 भू. वि. नि. क्षेत्र :- रतनगढ़
 तहसील :- रतनगढ़
 जिला :- चूरु

सन्वत् :- 2071 - 2075
 भूमि धारक का नाम :- राज. सरकार
 खेजड की रैफाई :- कैम्पेयर
 खाता संख्या नया :- 1028
 खाता संख्या पुराना :- 1.005

कारखाना का नाम/पिता का नाम जगति विकास के पते सहित :-
 (1) कारखाना स्थित, पूर्ण संख्या के विरू

खता संख्या	खेजड	भूमि वर्गीकरण	कुलक टाटा सेंट संख्या	विभाई के माध्यम	अन्वय के रूप में प्रमाणित आधारभूत संख्या व विवरण	हिलवती
82	2.1499	रै. भू. पावडर 199	0.00			
179	0.0619	रै. भू. पावडर 619				
224	7.0131	रै. भू. पावडर 131				
238	0.4882	रै. भू. पावडर 552				
328	1.5555	रै. भू. पावडर 555				
346	0.5818	रै. भू. पावडर 518				
383	2.0993	रै. भू. पावडर 993				
✓ 489	1.3152	रै. भू. पावडर 152				
539	0.7082	रै. भू. पावडर 082				
547	1.1888	रै. भू. पावडर 1888				
580	1.2648	रै. भू. पावडर 2648				
605	0.7082	रै. भू. पावडर 082				
673	0.6197	रै. भू. पावडर 6197				
709	0.3161	रै. भू. पावडर 3161				
718	0.3794	रै. भू. पावडर 3794				
737	5.4633	रै. भू. पावडर 633				
790	0.7588	रै. भू. पावडर 7588				
799	0.2023	रै. भू. पावडर 2023				
800	5.4253	रै. भू. पावडर 4253				
1256	5.6782	रै. भू. पावडर 6782				
1799/97	0.5438	रै. भू. पावडर 5438				
1816/1710	3.1110	रै. भू. पावडर 1110				
कुल खता	22	51.7998	51.7998			

यह पत्र केवल पार्सी की जानकारी के लिये है।
 इसका उपयोग किसी भी आधारभूत में राज्य के रूप में नहीं किया जा सकता है।
 प्रतिनिधि जारी करने की तिथि :- 6-Feb-2019


राजकीय कार्य के निमित्त जारी किया गया है।
 जे.पी.एस.
 6/2/19
 ज.स.रतनगढ़




Land Details

Name of Patwar	Ratangarh
Tahsil	Ratangarh
District	Churu
Titleholder Name	Nagar Palika.municipality
Khata no-(New)	1028
Khasra/Plot No-	489
Area in hec	1.3152

Land Revenue Maps of Proposed SPS (4.6 MLD) at main Ginani





Appendix 13: Google Map of Proposed SPS (4.6 MLD) Site, near main Ginani

Location of central point


Latitude- 28° 4' 42.9"N

Longitude -74°36'38.6"E



Source: Preliminary Detailed Project Report, Ratangarh, 2020

Appendix 14: NOC of Municipality for Proposed CRMC Site



Transcript

Office, Nagar Palika, Ratangarh (Rajasthan)

To,

SE, RUIDP, Ratangarh

Sub-Regarding provide land for construction of CRMC under sewerage subproject

Ref- your office letter RUIDP/PIU/RTG/362 dated 24.07.2020

Sir,

With reference to the above cited subject, 2 CRMC building are proposed in Ratangarh town under RUIDP phase-4. Municipality is giving their permission for construct one CRMC in their municipality campus premises while second within the premises of proposed STP (3.8 MLD).

Executive officer, Nagar Palika,Ratangarh

Appendix 15: Google Map of Proposed CRMC Site-Municipality

Latitude: 28° 4'21.47"N,

Longitude: 74°37'29.59"E



Appendix 16: Photos of Transect Walk

From SPS (4.6 MLD) at main Ginani to STP (6.10 MLD)-Rising Main 1.5 km

	
Proposed SPS-Ginani	Ginani Mohalla
	
Near Kuwan ka Mandir	Near Gaushala
	
Churu by pass	



Near Kalimata Mandir



Warn-2-Baba Hariram basti



Proposed STP(Gaushala)

Photos of transect walk from SPS (3.8 MLD) to STP (3.8 MLD)-Length of Rising Main 2 Km

	
Proposed SPS Near BSNL	Near BSNL office
	
Sasiyon ka mohalla	Road near railway track
	
Under pass	Jaipur bypass
	
Proposed STP	Road near STP

Appendix 17: Overview of Subproject area with High, Medium and Low-density commercial activities/structures

High Density Area- Approximately 2 km (Trenchless works proposed in these areas)

S. No	Name of Area	Total Length	Width of Road	Dia proposed	Type of Road	Photos
1	Ghnata Ghar to Ashok Stambh	400	8.5-9.5 mtr	200 to 300 mm	Bituminous Top (BT)	
2	Ghanta ghar to Ramchandra Park	500 mtr	9-10 mtr	200 to 300 mm	Bituminous Top (BT)+Cement Concrete (CC)	
3	Ghanta Ghar to Sajara Mosque to Aathuna bazar	300 mtr	6-7 mtr	200 to 300 mm	CC	
4	Ghanta Ghar to Chandu ka kuwa to Panchmukhi balaji Purana bus stop	500 mtr	6-7 mtr	200 to 300 mm	BT	

Source: Transect Walk

Medium Density Area (Length approximately 1.5 km)

S.No	Name of sample road stretch	Total Length	Width of Road	Dia proposed	Type of Road	Photos
1	Bus stand to Railway station	500 mtr	8-15 mtr	200 mm	CC	

Source: Transect Walk

Appendix 18: Profile of Affected Persons

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
1	Station road	Jariyande vi bhawan	Mahipal Sanshi	Sayar Ram	SC	Right	300	300	No	Owned	Nuclear	4	3	1	SC	Cobbler
2	Station road	Ashok stambh	Bhism Mali	Babu Lal Mali	OB C	Right	250	250	No	Owned	Joint	8	3	5		Fruit and vegetable vendor
3	Station road	Ashok stambh	Nand Kishor	Nagar Mal	OB C	left	400	400	No	Owned	Nuclear	5	3	2		Kirana shop
4	Station road	Janana hospital ke samne	Om Prakash Choudhary	Baga Ram Choudhary	OB C	Right	300	300	No	Owned	Nuclear	5	3	2		Toy Shop
5	Station road	Gandhi bal school ke pas	Shahid	Shahid	GE N	Right	300	300	No	Owned	Nuclear	6	3	3		Readymade Garments
6	Station road	Janana hospital ke samne	Mukesh Kumar	Ramesvar Lal	GE N	Right	250	250	No	Owned	Nuclear	3	2	1		Fruit and vegetable vendor
7	Station road	Janana hospital ke samne	Sikandar	Askar Ali	GE N	left	250	250	No	Owned	Joint	8	7	1		Fruit and vegetable vendor
8	Station road	Janana hospital ke samne	Shiv Bhagwan	Bhima Ram	GE N	left	300	300	No	Owned	Nuclear	5	4	1		Toy Shop
9	Station road	Janana hospital ke samne	Imran Lildhar	Madan Mohamm ad	GE N	Right	350	350	No	Owned	Nuclear	5	4	1	BPL	Repairing shop
10	Station road	Station road	Gita Devi	Ramu ram	SC	Right	300	300	No	Owned	Nuclear	4	2	2	FHH	Cobbler
11	Janana hospital ke samne	Ashok stambh	Lala Ram Lildhar	Ramu ram	OB C	Right	400	400	No	Owned	Nuclear	7	3	4	BPL	Fancy store

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
12	Janana hospital ke samne	Ashok stambh	Aadil	Lala Ram Lildhar	OB C	Right	300	300	No	Owned	Nuclear	7	3	4		Fruit and vegetable vendor
13	Ambedakar bhawan ke pas	Ashok stambh	Navin Meghwal	Rajendra	SC	Right	500	500	No	Owned	Nuclear	6	3	3	SC	Fruit and vegetable vendor
14	Janana hospital ke samne	Ashok stambh	Krishna Lal	Mohan Lal	SC	left	400	400	No	Owned	Nuclear	5	3	2	SC	Readymade Garments
15	Janana hospital ke samne	Ashok stambh	Umesh Sharma	Banvari Lal	GEN	left	400	400	No	Owned	Nuclear	5	3	2		Plastic
16	Jadiya bhawan ke pas	Ashok stambh	Pushkar	Doula Ram	OB C	left	500	500	No	Owned	Nuclear	4	3	1		Blankets
17	Bus stand ke pas	Ashok stambh	Laxman Saini	Gori Sankar	OB C	left	500	500	No	Owned	Nuclear	6	4	2		Hotel/Dhaba
18	Bus stand ke pas	Ashok stambh	Bajrang Lal	Ram Kumar	OB C	left	300	300	No	Owned	Nuclear	4	1	3		Snacks
19	Bus stand ke pas	Ashok stambh	Amit Bhargav	Navratan	OB C	left	400	400	No	Owned	Nuclear	6	4	2		Kirana shop
20	Bus stand ke pas	Ashok stambh	Pankaj Swami	Shri Ram	OB C	left	250	250	No	Owned	Nuclear	6	2	4		Kirana shop
21	Bus stand ke pas	Ashok stambh	Mukesh Swami	Shri Ram	OB C	left	300	300	No	Owned	Nuclear	5	1	4		Kirana shop
22	Bus stand ke pas	Ashok stambh	Kanahiya Lal	Purna Mal	GEN	left	500	500	No	Owned	Nuclear	4	2	2	BPL	Tea Stall
23	Sangam choraha	Ashok stambh	Kali Devi	Gopal	SC	Right	400	400	No	Owned	Joint	13	6	7	FHH	Kirana shop
24	Bus stand ke pas	Ashok stambh	Richpal Mali	Hadmana Ram	OB C	Right	300	300	No	Owned	Nuclear	5	2	3		Fruit and vegetable vendor

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
25	Police choki ke pas	Ashok stambh	Imran Khan	Abdul Majid	GEN	left	250	250	No	Owned	Nuclear	5	2	3	BPL	Fruit and vegetable vendor
26	Bus stand ke pas	Ashok stambh	Jakir Husen	Mohammad Husen	GEN	left	300	300	No	Owned	Joint	13	7	6		Fruit and vegetable vendor
27	PNB Bank ke pas	Ashok stambh	Ram Avtar Saini	Kulda Ram	OB C	Right	350	350	No	Owned	Nuclear	5	2	3		Fruit and vegetable vendor
28	PNB Bank ke pas	Ashok stambh	Imran	Chotu	GEN	Right	300	300	No	Owned	Joint	20	13	7	BPL	Fruit and vegetable vendor
29	PNB Bank ke pas	Ashok stambh	Pramesvar Lal Mali	Madan Lal Mali	OB C	left	300	300	No	Owned	Nuclear	4	2	2		Fruit and vegetable vendor
30	Police choki ke pas	Ashok stambh	Dalip Sindhi	Chand Mal	OB C	left	300	300	No	Owned	Nuclear	5	1	4		Fruit and vegetable vendor
31	PNB Bank ke pas	Ashok stambh	Ramjan	Abdul Majid	GEN	Right	300	300	No	Owned	Nuclear	5	2	3	BPL	Fruit and vegetable vendor
32	Agrasen bhawan ke pas	Ashok stambh	Ram Chandra	Magna Ram	OB C	Right	350	350	No	Owned	Nuclear	4	2	2		Fruit and vegetable vendor
33	PNB Bank ke pas	Ashok stambh	Doulat Ram	Shayam Lal Mali	OB C	Right	300	300	No	Owned	Joint	8	5	3		Fruit and vegetable vendor
34	PNB Bank ke pas	Ashok stambh	Raghavendra Mishra	Vishnu Nath	GEN	Right	300	300	No	Owned	Nuclear	5	3	2		Toy Shop
35	Agrasen bhawan ke pas	Ashok stambh	Mohamad Husen	Abdul Hamid	GEN	Right	300	300	No	Owned	Nuclear	4	2	2		Fruit and vegetable vendor

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
36	Agrasen bhawan ke pas	Ashok stambh	Prem Ginvariya	Tej Pal	SC	left	300	300	No	Owned	Nuclear	7	4	3	SC	Fruit and vegetable vendor
37	Ved school ke pas	Ashok stambh	Pooja Ginvariya	Ram Niwas	SC	left	300	300	No	Owned	Joint	10	5	5	FHH	Fancy store
38	Ved school ke pas	Ashok stambh	Radhesya m Saini	Dwarka Prashad Saini	OB C	left	250	250	No	Owned	Nuclear	5	2	3		Readymade Garments
39	Ved school ke pas	Ashok stambh	Sharda Devi	Vijaypal Ginvariya	SC	left	400	400	No	Owned	Nuclear	5	4	1	FHH	Fancy store
40	Ved school ke pas	Ashok stambh	Golu Gujrati	Manoj Ginvariya	SC	left	300	300	No	Owned	Nuclear	6	3	3	SC	Fancy store
41	Ved school ke pas	Ashok stambh	Arun Stasriya	Moti Lal	GEN	left	300	300	No	Owned	Nuclear	6	3	3		Tea Stall
42	Ashok stambh	Ashok stambh	Lala Ram Nayak	Shobha Ram	SC	left	300	300	No	Owned	Nuclear	3	1	2	SC	Fancy store
43	Ashok stambh	Pooja market	Sultan	Mohammad Muslim	GEN	left	350	350	No	Owned	Nuclear	4	2	2		Fancy store
44	Ashok stambh	Pooja market	Mohammad Isteyar	Hishar	GEN	left	400	400	No	Owned	Nuclear	6	3	3		Readymade Garments
45	Ashok stambh	Pooja market	Mohammad Jakir	Mohammad Aadim	GEN	Right	250	250	No	Owned	Joint	18	10	8	BPL	Fruit and vegetable vendor
46	Ashok stambh	Pooja market	Mohammad Javed	Altab Husen	GEN	Right	300	300	No	Owned	Nuclear	7	2	5		Fruit and vegetable vendor

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
47	Ashok stambh	Pooja market	Gorav Sindhi	Mohan Lal	GEN	left	300	300	No	Owned	Nuclear	5	3	2		Fruit and vegetable vendor
48	Ashok stambh	Pooja market	Madan Lal	Jodha Ram	OB C	left	300	300	No	Owned	Nuclear	7	5	2		Fruit and vegetable vendor
49	Ashok stambh	Pooja market	Kishor Singh	Thakur Das	GEN	Right	300	300	No	Owned	Joint	11	9	2		Fruit and vegetable vendor
50	SBI Bank ke paas	Pooja market	Nand Lal Redar	Mansukh	SC	Right	300	300	No	Owned	Nuclear	6	4	2	SC	Footwear
51	SBI Bank ke paas	Pooja market	Anvar	Jafar Husen	GEN	left	250	250	No	Owned	Nuclear	4	2	2		Fruit and vegetable vendor
52	SBI Bank ke paas	Pooja market	Imran Lildhar	Yashil	GEN	left	300	300	No	Owned	Nuclear	1	1	0		Fruit and vegetable vendor
53	Pooja market	Pooja market	Prem Chand	Girdhari Lal	OB C	Right	300	300	No	Owned	Nuclear	3	2	1	BPL	Tea Stall
54	Shyam medical ke samne	Pooja market	Arjun Baniya	Nand Kishor	GEN	Right	200	225	No	Owned	Nuclear	7	3	4	BPL	Toy Shop
55	Hanuman store ke samne	Pooja market	Bhagvan Singh	Gokul Singh Bidawat	OB C	Right	250	250	No	Owned	Nuclear	6	3	3	BPL	Fancy store
56	Agrasen bhawan ke pas	Ashok stambh	Chand Devi	Sabe Ram Banjara	SC	Right	250	250	No	Owned	Joint	12	2	10	FHH	Kirana shop
57	Raghunath school	Ashok stambh	Setha Ram	Ram Lal	SC	Right	300	300	No	Owned	Joint	12	2	10	SC	Kirana shop
58	Sabji mandi	Ashok stambh	Vishnu Dutt	Sukh Dev	GEN	left	200	225	No	Owned	Nuclear	5	2	3		Tea Stall

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
59	PNB Bank ke pas	Ashok stambh	Dharmendra	Dhan Raj Saini	OB C	left	500	500	No	Owned	Nuclear	4	3	1		Fruit and vegetable vendor
60	Bus stand ke pas	Ashok stambh	Iklab	Chotu	GEN	left	300	300	No	Owned	Joint	20	10	10	BPL	Fruit and vegetable vendor
61	Police choki ke pas	Ashok stambh	Sarif	Matkad	GEN	left	300	300	No	Owned	Joint	10	2	8		Fruit and vegetable vendor
62	Bus stand ke pas	Ashok stambh	Manoj Dubbe	Hari Mal	GEN	left	250	250	No	Owned	Nuclear	4	1	3		Toy Shop
63	Police choki ke pas	Ashok stambh	Prem Kumar	Shyam Lal	OB C	left	300	300	No	Owned	Joint	9	4	5		Fruit and vegetable vendor
64	Hanuman store ke samne	Pooja market	Mufid	Manktu	OB C	left	300	300	No	Owned	Joint	8	4	4		Fruit and vegetable vendor
65	Agrasen bhawan ke pas	Ashok stambh	Nand Lal	kanahiya Lal	OB C	left	250	250	No	Owned	Nuclear	5	3	2		Tea Stall
66	Bus stand ke pas	Ashok stambh	Sampat Sharma	Navrang	GEN	left	200	225	No	Owned	Nuclear	4	1	3		Tea Stall
67	Bus stand ke pas	Ashok stambh	Mohit Sharma	Kishn Chand	GEN	left	300	300	No	Owned	Nuclear	4	1	3		Dishesh
68	Bus stand link road	Chhotha puliya	Ravindra Sharma	Govind Prasad	GEN	left	400	400	No	Owned	Nuclear	5	2	3		Tea Stall
69	Bus stand link road	Chhotha puliya	Ram Kishan Sharma	Govind Prasad	GEN	Right	250	250	No	Owned	Nuclear	5	2	3		Tea Stall
70	Bus stand link road	Chhotha puliya	Ramkumar Luhar	Bhagwan Ram	SC	Right	300	300	No	Owned	Nuclear	5	3	2	SC	Tea Stall
71	Bus stand link road	Chhotha puliya	Shanti Prashad	Bhagwan Ram	GEN	Right	400	400	No	Owned	Joint	8	2	6	BPL	Snacks

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
72	Raghunath school	Chhotha puliya	Suraj Chouhan	Munshi Ram	SC	Right	400	400	No	Owned	Nuclear	5	3	2	SC	Hotel/Dhaba
73	Bus stand link road	Chhotha puliya	Kalu Ram Luhar	Bhagwan Ram	SC	Right	400	400	No	Owned	Nuclear	4	2	2	SC	Hotel/Dhaba
74	Bus stand link road	Chhotha puliya	Prahlad Swami	Nagar Mal	OB C	Right	250	250	No	Owned	Nuclear	6	3	3		Snacks
75	Bus stand link road	Chhotha puliya	Raj Kumar Pachlgiya	Chiranji Lal	GEN	Right	300	300	No	Owned	Nuclear	4	3	1		Tea Stall
76	Bus stand link road	Chhotha puliya	Birbal Prajapat	Ganesh Ram	OB C	Right	300	300	No	Owned	Nuclear	5	3	2	BPL	Snacks
77	Bus stand link road	Chhotha puliya	Rakesh Luhar	Rajendra	SC	left	400	400	No	Owned	Nuclear	3	2	1	SC	Hotel/Dhaba
78	Bus stand link road	Chhotha puliya	Devi Lal Luhar	Bhagwan Ram	SC	left	400	400	No	Owned	Nuclear	3	1	2	SC	Kirana shop
79	Bus stand link road	Chhotha puliya	Mumtaj	Madan Khan	OB C	Right	300	300	No	Owned	Nuclear	6	2	4	FHH	Fruit and vegetable vendor
80	Bus stand link road	Chhotha puliya	Mani P. Sharma	Parmeshwar Lal	GEN	Right	500	500	No	Owned	Nuclear	5	3	2		Tea Stall
81	Bus stand link road	Chhotha puliya	Jafar Khan	Madan Khan	GEN	left	350	350	No	Owned	Nuclear	7	3	4		Snacks
82	India public school ke samne	Chhotha puliya	Ikram	Jasukant	OB C	left	400	400	No	Owned	Nuclear	5	4	1		Repairing shop
83	Bus stand link road	Chhotha puliya	Sankar Swami	Sukha Ram	OB C	Right	300	300	No	Owned	Joint	10	8	2		Tea Stall
84	Bus stand link road	Chhotha puliya	Hari Ram	Manak Chand	OB C	Right	300	300	No	Owned	Nuclear	5	3	2		Snacks
85	Bus stand link road	Chhotha puliya	Girdhari Prajapat	Nathu Prjapat	OB C	Right	400	400	No	Owned	Nuclear	6	3	3		Snacks
86	Bus stand link road	Chhotha puliya	Govind Saini	Laxman Saini	OB C	Right	300	300	No	Owned	Nuclear	4	3	1	BPL	Snacks

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
87	Bus stand link road	Chhotha puliya	Bhanvar Lal Kateva	Hari Ram	OB C	Right	250	250	No	Owned	Nuclear	5	4	1		Tea Stall
88	Bus stand link road	Chhotha puliya	Raj Kumar Bhargav	Samudya n	OB C	left	400	400	No	Owned	Joint	8	4	4		Readymade Garments
89	Bus stand link road	Chhotha puliya	Santi Haritwal	Gordhan	GE N	left	300	300	No	Owned	Nuclear	4	2	2	FHH	Tea Stall
90	Bus stand link road	Chhotha puliya	Aadesh Sharma	Chandra Prakash	GE N	left	300	300	No	Owned	Nuclear	5	3	2	BPL	Snacks
91	Bus stand link road	Chhotha puliya	Dasrath Gola	Kishtura Ram	GE N	left	300	300	No	Owned	Nuclear	4	2	2	BPL	Barber
92	Bus stand link road	Chhotha puliya	Bajrang Lal	Bega Ram	OB C	left	350	350	No	Owned	Nuclear	6	2	4		Tea Stall
93	Bus stand ke pas	Chhotha puliya	Vikash Mahrshi	Lal Chand	OB C	left	300	300	No	Owned	Nuclear	6	3	3		Tea Stall
94	Bus stand ke pas	Chhotha puliya	Renwat Prajapat	Laxman Ram	OB C	left	250	250	No	Owned	Joint	8	5	3		Readymade Garments
95	Bus stand link road	Chhotha puliya	Ajay	Lal Chand	OB C	left	400	400	No	Owned	Nuclear	6	3	3	BPL	Tea Stall
96	Bus stand link road	Chhotha puliya	Kailash Chandra	Ram Avtar	GE N	left	300	300	No	Owned	Nuclear	5	1	4		Tea Stall
97	Bus stand link road	Chhotha puliya	Rajendra Luhar	Babu Lal	SC	left	300	300	No	Owned	Nuclear	3	2	1	SC	Juice/ice cream
98	Bus stand link road	Chhotha puliya	Manak Mali	Hanuman	OB C	left	250	250	No	Owned	Nuclear	5	3	2		Snacks
99	Bus stand link road	Chhotha puliya	Pramod Prajapat	Bhanwar Lal	OB C	Right	250	250	No	Owned	Nuclear	5	3	2	BPL	Fancy store
100	Bus stand link road	Chhotha puliya	Dhanraj Prajapat	Bhima Ram	OB C	Right	300	300	No	Owned	Nuclear	6	2	4		Readymade Garments
101	Bus stand link road	Chhotha puliya	Ramvatar Sharma	Suraj Mal	GE N	left	200	225	No	Owned	Nuclear	6	4	2		Fancy store

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
102	Bus stand link road	Chhotha puliya	Mohamad Ayub	Abdul Majid	GE N	left	350	350	No	Owned	Nuclear	7	4	3	BPL	Repairing shop
103	Bus stand link road	Chhotha puliya	Abdul Lafur	Ladu Khan	GE N	Right	400	400	No	Owned	Nuclear	4	2	2		Fruit and vegetable vendor
104	Bus stand link road	Chhotha puliya	Kasham Ali	Mohammad Baksh	GE N	Right	300	300	No	Owned	Joint	13	9	4	BPL	Fancy store
105	Bus stand link road	Chhotha puliya	Rakesh Saini	Chandra Gupt	OB C	left	400	400	No	Owned	Nuclear	5	3	2		Hotel/Dhaba
106	Bus stand link road	Chhotha puliya	Imran	Aayub	GE N	left	400	400	No	Owned	Joint	9	5	4	BPL	Kirana shop
107	Bus stand link road	Chhotha puliya	Mohammad Rafik	Ramjaan	GE N	Right	250	250	No	Owned	Nuclear	4	2	2		Fancy store
108	Bus stand link road	Chhotha puliya	Kana Ram Jat	Uma Ram Jat	OB C	Right	300	300	No	Owned	Nuclear	5	2	3		Tea Stall
109	Bus stand link road	Chhotha puliya	Madan Singh	Amar Singh	GE N	Right	300	300	No	Owned	Nuclear	2	1	1		Snacks
110	Bus stand link road	Chhotha puliya	Hira Lal	Sita Lal	OB C	Right	250	250	No	Owned	Nuclear	5	3	2		Fruit and vegetable vendor
111	Bus stand link road	Chhotha puliya	Madan Swami	Tiku Ram	OB C	Right	400	400	No	Owned	Joint	12	6	6		Tea Stall
112	Bus stand link road	Chhotha puliya	Sivsankar Mali	Om Prakash	OB C	left	300	300	No	Owned	Nuclear	6	3	3		Fruit and vegetable vendor
113	Bus stand link road	Chhotha puliya	Kalu Ram Mali	Shayam Lal	OB C	left	300	300	No	Owned	Nuclear	4	1	3		Tea Stall
114	Bus stand link road	Chhotha puliya	Anil Gadvaniya	Badal Singh	SC	left	250	250	No	Owned	Joint	9	3	6	SC	Flowers
115	Bus stand ke pas	Ashok stambh	Shankar Lal	Ram Chandra	GE N	left	250	250	No	Owned	Nuclear	5	3	2		Fruit and vegetable vendor

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
116	Rajput chatwala ke paas	Ashok stambh	Pappu Ram Sanshi	Bhanvari Lal	SC	left	400	400	No	Owned	Nuclear	6	4	2	SC	Cobbler
117	Bus stand ke pas	Ashok stambh	Gopi Banjara	Fika Ram	SC	left	300	300	No	Owned	Joint	9	4	5	SC	Fruit and vegetable vendor
118	Police choki ke pas	Ashok stambh	Sita Devi	Bhenru Ram	OB C	left	200	225	No	Owned	Joint	9	7	2	FHH	Fruit and vegetable vendor
119	Bus stand ke pas	Ashok stambh	Abdul Nasir	Nijamuddin	GEN	left	250	250	No	Owned	Nuclear	6	3	3	BPL	Fruit and vegetable vendor
120	Bus stand ke pas	Ashok stambh	Imran	Altab	GEN	left	250	250	No	Owned	Nuclear	6	4	2	BPL	Fruit and vegetable vendor
121	Bus stand ke pas	Ashok stambh	Rakesh	Lilghar	OB C	Right	300	300	No	Owned	Nuclear	4	3	1		Fruit and vegetable vendor
122	Bus stand ke pas	Ashok stambh	Subhas Chandra	Dungr Mal Saini	OB C	Right	300	300	No	Owned	Nuclear	4	3	1		Fruit and vegetable vendor
123	Bus stand ke pas	Ashok stambh	Rafid	Khedin	GEN	left	300	300	No	Owned	Joint	11	6	5	BPL	Fruit and vegetable vendor
124	Bus stand ke pas	Ashok stambh	Manish Gahlot	Mangal Chand	OB C	left	250	250	No	Owned	Nuclear	4	2	2		Fruit and vegetable vendor
125	Police choki ke pas	Ashok stambh	Jafar Gori	Pir Baksh	GEN	Right	400	400	No	Owned	Joint	15	6	9		Fruit and vegetable vendor
126	Sabji mandi	Ashok stambh	Murari Swami	Bajrang Lal	OB C	Right	300	300	No	Owned	Nuclear	6	4	2		Fruit and vegetable vendor

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
127	Police choki ke pichhe	Ashok stambh	Dungmal Mali	Surja Ram	OB C	left	300	300	No	Owned	Joint	10	7	3		Fruit and vegetable vendor
128	Police choki ke pichhe	Ashok stambh	Nathu Khan	Ashraf Khan	GE N	left	250	250	No	Owned	Nuclear	7	3	4		Fruit and vegetable vendor
129	Police choki ke pichhe	Ashok stambh	Sushil Kama	Manoj Kumar	OB C	Right	250	250	No	Owned	Nuclear	6	3	3		Fruit and vegetable vendor
130	Police choki ke pichhe	Ashok stambh	Ser Mohamad	Mohammad Satim	GE N	Right	300	300	No	Owned	Joint	8	4	4		Fruit and vegetable vendor
131	Police choki ke pichhe	Ashok stambh	Mahaveer Singh	Narayan	GE N	Right	300	300	No	Owned	Nuclear	7	3	4	BPL	Fruit and vegetable vendor
132	Police choki ke pichhe	Ashok stambh	Kishan Lal Sharma	Ram Chandra	GE N	Right	300	300	No	Owned	Nuclear	7	3	4	BPL	Fruit and vegetable vendor
133	Police choki ke pichhe	Ashok stambh	Suresh Mali	Bhanvar Lal	OB C	Right	300	300	No	Owned	Nuclear	7	4	3		Fruit and vegetable vendor
134	Police choki ke pichhe	Ashok stambh	Suresh Baniya	Brij Mohan	GE N	left	300	300	No	Owned	Nuclear	4	2	2	BPL	Fruit and vegetable vendor
135	ICICI Bank ke pas	Ashok stambh	Ikramuddin	Gulab Nasbu	GE N	left	350	350	No	Owned	Nuclear	4	2	2		Fruit and vegetable vendor
136	ICICI Bank ke pas	Ashok stambh	Tugna Ram	Pema Ram Jat	OB C	left	300	300	No	Owned	Nuclear	5	3	2		Fruit and vegetable vendor
137	Police choki ke pichhe	Ashok stambh	Sanjay Murarka	Dungar Mal	OB C	left	300	300	No	Owned	Joint	10	6	4		Fruit and vegetable vendor

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
138	Prajapati bhawan ke pichhe	Ashok stambh	Sohanlal Swami	Syam Lal	OB C	left	300	300	No	Owned	Joint	10	6	4		Fruit and vegetable vendor
139	Bus stand ke pas	Ashok stambh	Lachha Banjara	Vanshi	SC	left	350	350	No	Owned	Nuclear	5	4	1	SC	Fruit and vegetable vendor
140	Ghantaghar ke pas	Ashok stambh	Ghansyam	Prahlad Swami	OB C	left	300	300	No	Owned	Joint	10	8	2		Hotel/Dhaba
141	Ghantaghar ke pas	Ganesh mandir	Ashlam Lilghar	Usman Gani	GEN	left	300	300	No	Owned	Joint	11	7	4	BPL	Snacks
142	Ghantaghar ke pas	Ganesh mandir	Abdul Rajak	Ahmad Baksh	GEN	left	250	250	No	Owned	Nuclear	5	3	2		Fancy store
143	Ghantaghar ke pas	Ganesh mandir	Anvar Sekh	Shokat Sekh	GEN	Right	350	350	No	Owned	Nuclear	7	2	5		Fruit and vegetable vendor
144	Ghantaghar ke pas	Ganesh mandir	Ramsvarup Saini	Indra Chand	OB C	Right	300	300	No	Owned	Nuclear	6	5	1		Readymade Garments
145	Ghantaghar ke pas	Ganesh mandir	Sankarlal Bavari	Chunni Lal	SC	left	400	400	No	Owned	Nuclear	5	2	3	SC	Fruit and vegetable vendor
146	Ghantaghar ke pas	Ganesh mandir	Altaf Lildhar	Roshan	GEN	left	200	225	No	Owned	Joint	10	6	4	BPL	Fruit and vegetable vendor
147	Ghantaghar ke pas	Ganesh mandir	Vinod Sharma	Ramesvar Lal	GEN	Right	250	250	No	Owned	Nuclear	6	5	1		Fruit and vegetable vendor
148	Ghantaghar ke pas	Ganesh mandir	Syamsundar Mani	Pema Ram	OB C	Right	300	300	No	Owned	Joint	15	7	8		Readymade Garments

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Plac e of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerab le	Business
149	Chandra mama jewelry ke pas	Ganesh mandir	Lalchand Mali	Pema Ram	OB C	left	300	300	No	Owned	Nucle ar	5	4	1		Footwear
150	Chandra mama jewelry ke pas	Ganesh mandir	Roshan Lilghar	Mohamm ad Bnarash	GE N	left	250	250	No	Owned	Nucle ar	4	3	1		Fruit and vegetable vendor
151	Ganesh mandir ke pas	Ganesh mandir	Samir	Jailani Seekh	GE N	Righ t	250	250	No	Owned	Nucle ar	4	2	2		Footwear
152	Chandra mama jewelry ke pas	Ganesh mandir	Jamil	Lal Mohamm ad	GE N	Righ t	250	250	No	Owned	Nucle ar	4	2	2		Fruit and vegetable vendor
153	Ganuman pustakalya ke pas	Ganesh mandir	Kanvar Ali	Fakruddin	GE N	Righ t	250	250	No	Owned	Joint	11	6	5		Readymad e Garments
154	Ganuman pustakalya ke pas	Ganesh mandir	Mohamm ad Ishak	Ramjan	GE N	Righ t	300	300	No	Owned	Nucle ar	6	3	3	BPL	Fancy store
155	Ganuman pustakalya ke pas	Ganesh mandir	Imran	Muslim	GE N	Righ t	200	225	No	Owned	Nucle ar	7	1	6		Fancy store
156	Ganesh mandir ke pas	Ganesh mandir	Aarif	Sadeek	GE N	left	300	300	No	Owned	Joint	13	4	9		Fruit and vegetable vendor
157	Chotiya restaurent ke pas	Ganesh mandir	Iliyash	Mohamm ad Barid	GE N	left	400	400	No	Owned	Nucle ar	5	3	2		Fancy store
158	Chotiya restaurent ke pas	Ganesh mandir	Mohamm ad Sakeen	Sikandar	GE N	left	400	400	No	Owned	Nucle ar	7	1	6		Fancy store

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
159	Chotiya restaurent ke pas	Ganesh mandir	Habib	Babulal Rinne	OB C	left	300	300	No	Owned	Nuclear	7	4	3		Fruit and vegetable vendor
160	Chohan e-mitra ke pas	Ganesh mandir	Idrish Bisayti	Nashari	OB C	left	400	400	No	Owned	Nuclear	4	2	2		Fancy store
161	Chohan e-mitra ke pas	Ganesh mandir	Budhnath	Bhanvar Nath	OB C	left	400	400	No	Owned	Nuclear	5	3	2		Fruit and vegetable vendor
162	Chohan e-mitra ke pas	Ganesh mandir	Keshari Nath	Bhanvar Nath	OB C	left	300	300	No	Owned	Nuclear	7	2	5		Readymade Garments
163	Ratangarh jewelry ke pas	Ganesh mandir	Ramjan Bisayati	Abash	GEN	left	300	300	No	Owned	Nuclear	4	1	3		Fancy store
164	Ganesh mandir ke pas	Ganesh mandir	Devendra	Khabad Dash	OB C	left	300	300	No	Owned	Nuclear	5	1	4		Fruit and vegetable vendor
165	Ratangarh jewelry ke pas	Ganesh mandir	Rasheed	Munshi	GEN	Right	250	250	No	Owned	Nuclear	4	2	2		Fancy store
166	Ganesh mandir ke pichhe	Ganesh mandir	Sanker Singh	Bhenru Singh	OB C	Right	300	300	No	Owned	Nuclear	7	3	4		Fruit and vegetable vendor
167	Ganesh mandir ke pichhe	Ganesh mandir	Salim Solanki	Mohammad Husain	GEN	left	300	300	No	Owned	Nuclear	6	2	4		Fruit and vegetable vendor
168	Ganesh mandir ke pichhe	Ganesh mandir	Punma Chand Saini	Keshar Dev	OB C	left	250	250	No	Owned	Nuclear	6	5	1		Fruit and vegetable vendor
169	Ganesh mandir ke pichhe	Ganesh mandir	Hanuman mali	Sanvar Mal	OB C	Right	200	225	No	Owned	Nuclear	5	2	3		Fruit and vegetable vendor

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
170	Ganesh mandir ke pichhe	Ganesh mandir	Rafik	Lal Mohamad	OB C	Right	350	350	No	Owned	Nuclear	4	3	1		Fruit and vegetable vendor
171	Bajoriya School ke samne	Ganesh mandir	Ganesh Prajapat	Shiv Prashad	OB C	left	300	300	No	Owned	Nuclear	4	2	2		Pan/Cigarette
172	Powar house Road	Ramchandra park	Jairam Swami	Girdhari Lal	OB C	left	250	250	No	Owned	Nuclear	6	3	3		Pan/Cigarette
173	Garh choraha ke pas	Ramchandra park	Dinesh Meghwal	Durga Ram	SC	Right	300	300	No	Owned	Nuclear	4	2	2	SC	Fruit and vegetable vendor
174	Garh choraha ke pas	Ramchandra park	Dindayal Swami	Deva Ram	OB C	Right	300	300	No	Owned	Nuclear	6	4	2		Fruit and vegetable vendor
175	Garh choraha ke pas	Ramchandra park	Jafar	Sadeek Mohammad	GEN	Right	300	300	No	Owned	Nuclear	7	3	4		Fruit and vegetable vendor
176	Garh choraha ke pas	Ramchandra park	Kailash	Indra Chand	GEN	Right	250	250	No	Owned	Joint	8	4	4		Fruit and vegetable vendor
177	Hanuman balika school ke pas	Ramchandra park	Ganesh Saini	Duli Chand	GEN	Right	300	300	No	Owned	Nuclear	6	3	3		Fruit and vegetable vendor
178	Garh choraha ke pas	Ramchandra park	Dindayal Rajbohra	Rameswar Lal	GEN	left	450	450	No	Owned	Joint	11	6	5		Fruit and vegetable vendor
179	Hanuman balika school ke pas	Ramchandra park	Sateesh Saini	Mangal Chand	OB C	left	300	300	No	Owned	Nuclear	6	3	3		Fruit and vegetable vendor

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
180	Laxminath Mandir ke samne	Ramchandra park	Ramjan Ali	Ismile	GEN	left	400	400	No	Owned	Nuclear	7	3	4		Fancy store
181	Laxminath Mandir ke samne	Ramchandra park	Nathu Ram Mali	Ladu Ram	OB C	left	400	400	No	Owned	Nuclear	7	4	3		Snacks
182	Laxminath Mandir ke pas	Ramchandra park	Ramkumar Saini	Lala Ram Saini	OB C	left	350	350	No	Owned	Joint	8	5	3		Fruit and vegetable vendor
183	Ajitsariya Bhawan ke pas	Ramchandra park	Bijuram Meghwal	Sita Ram	SC	left	300	300	No	Owned	Joint	11	6	5	SC	Fancy store
184	Ajitsariya Bhawan ke pas	Ramchandra park	Kamal Agrawal	Nand Kishor	GEN	left	400	400	No	Owned	Nuclear	5	3	2	BPL	Kirana shop
185	Ramchandra Park ke pas	Ramchandra park	Ram Chandr Redar	Nanu Ram	SC	left	350	350	No	Owned	Nuclear	3	2	1	SC	Fruit and vegetable vendor
186	Ramchandra Park ke pas	Ramchandra park	Muslim	Yasheen	GEN	left	300	300	No	Owned	Nuclear	5	3	2		Fruit and vegetable vendor
187	Ramchandra Park ke pas	Ramchandra park	Vinod Sharma	Banvari Lal	GEN	left	400	400	No	Owned	Nuclear	5	3	2		Kirana shop
188	Vyayam Shala	Ramchandra park	Todaram Jat	Bega Ram	OB C	left	350	350	No	Owned	Nuclear	4	1	3		Tea Stall
189	Vyayam Shala	Ramchandra park	Punma Chand Mali	Maveer Prashad	OB C	Right	300	300	No	Owned	Nuclear	4	3	1		Fruit and vegetable vendor
190	Vyayam Shala	Ramchandra park	Vikram Rajpurohit	Mohan Singh	GEN	Right	300	300	No	Owned	Nuclear	4	2	2		Tea Stall
191	IPS Acedmi	Ramchandra park	Lunaram Khatik	Keshra Ram	SC	Right	300	300	No	Owned	Nuclear	4	2	2	SC	Tea Stall

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
192	Ramchandra Park ke pas	Ramchandra park	Ashok Sindiya	Thakur Dash	SC	Right	300	300	No	Owned	Joint	10	7	3	SC	Fruit and vegetable vendor
193	Ramchandra Park ke pas	Ramchandra park	Gordhan Prajapat	Mohan Ram	OB C	Right	400	400	No	Owned	Joint	8	3	5		Potter
194	Sdavarth Dharmada Society	Ramchandra park	Babulal Lilghar	Sumanddin	GEN	Right	300	300	No	Owned	Joint	10	3	7		Fruit and vegetable vendor
195	India post payment bank	Ramchandra park	Shokat Ali	Alimuiddin	GEN	Right	300	300	No	Owned	Nuclear	5	2	3		Fancy store
196	India post payment bank	Ramchandra park	Pawan Raj Bohara	Hira Lal	GEN	Right	400	400	No	Owned	Nuclear	6	3	3		Fruit and vegetable vendor
197	Mehndipur balaji	Chunginaka	Pawan Mehatar	Ram Lal	SC	left	300	300	No	Owned	Nuclear	4	2	2	SC	Footwear
198	Mehndipur balaji	Chunginaka	Sukhdev Meghwal	Mangla Ram	SC	left	300	300	No	Owned	Nuclear	4	3	1	SC	Fruit and vegetable vendor
199	Mehndipur balaji	Chunginaka	Papulal Bhargav	Hanuman Prasad	OB C	Right	400	400	No	Owned	Nuclear	6	4	2		Fruit and vegetable vendor
200	Mehndipur balaji	Chunginaka	Om Prakash Prajapati	Indra Chand	OB C	Right	300	300	No	Owned	Nuclear	6	4	2		Fruit and vegetable vendor
201	Dhanuka Dharmshala	Chunginaka	Ser Khan	Kasham Ali	GEN	left	400	400	No	Owned	Nuclear	7	5	2		Fruit and vegetable vendor
202	Dhanuka Dharmshala	Chunginaka	Rahul Saini	Banvari Lal	OB C	left	300	300	No	Owned	Joint	8	4	4		Snacks

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
203	Dhanuka Dharmshala	Chunginaka	Sankarlal Mali	Biruram Mali	OB C	Right	400	400	No	Owned	Nuclear	7	4	3		Snacks
204	Dhanuka Dharmshala	Chunginaka	Dharmendra	Prahlad	OB C	left	300	300	No	Owned	Nuclear	6	3	3		Fruit and vegetable vendor
205	Dhanuka Dharmshala	Chunginaka	Bablu Mali	Jhargadi	OB C	Right	300	300	No	Owned	Nuclear	4	2	2		Snacks
206	Ghantagar ke pas	Chunginaka	Manalal Mali	Chothu Ram	OB C	Right	350	350	No	Owned	Nuclear	7	4	3		Fruit and vegetable vendor
207	Dhanuka Dharmshala	Chunginaka	Sanjay Sharma	Dwarka Prasad	GEN	Right	400	400	No	Owned	Nuclear	6	3	3		Snacks
208	Dhanuka Dharmshala	Chunginaka	Narayan Prasad	Som Dutt	OB C	left	300	300	No	Owned	Nuclear	6	3	3		Fruit and vegetable vendor
209	Surya Cinema ke pas	Chunginaka	Aaskaran Dharad	Hari Nandan	GEN	left	400	400	No	Owned	Nuclear	5	3	2		Dishesh
210	Surya Cinema ke pas	Chunginaka	Dinesh Kama	Narayan Prasad	GEN	left	300	300	No	Owned	Nuclear	6	3	3		Fruit and vegetable vendor
211	Surya Cinema ke pas	Chunginaka	Sanvarmal Mali	Nathu Ram	OB C	left	300	300	No	Owned	Joint	8	4	4		Fruit and vegetable vendor
212	Surya Cinema ke pas	Chunginaka	Maniram Mali	Som Dutt	OB C	left	200	225	No	Owned	Nuclear	4	2	2		Fruit and vegetable vendor
213	Surya Cinema ke pas	Chunginaka	Kalu Bhargav	Hadmaan	OB C	left	450	450	No	Owned	Nuclear	5	2	3		Snacks

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
214	Chungi choki ke pas	Chungi naka	Shiv Panvar	Mahaveer Prasad	GEN	left	400	400	No	Owned	Nuclear	7	3	4		Tea Stall
215	Chungi choki ke pas	Chungi naka	Jamil Baksh	Nabbi Baksh	GEN	left	300	300	No	Owned	Joint	10	6	4		Fruit and vegetable vendor
216	Chungi choki ke pas	Chungi naka	Shahid	Riyakat	GEN	left	450	450	No	Owned	Nuclear	5	3	2		Snacks
217	Chungi choki ke pas	Chungi naka	Bhagirath Mal Sharma	Indra Chand	GEN	left	300	300	No	Owned	Nuclear	3	1	2		Fruit and vegetable vendor
218	Chungi choki ke pas	Chungi naka	Babu Lal Prajapat	Kulda Ram	OB C	left	300	300	No	Owned	Nuclear	6	3	3		Snacks
219	Chungi choki ke pas	Chungi naka	Sitaram Prajapat	Lichhma Ram	OB C	Right	200	225	No	Owned	Nuclear	2	1	1		Fruit and vegetable vendor
220	Chungi choki ke pas	Chungi naka	Sanvar Mal Swami	Indra Chand	OB C	Right	300	300	No	Owned	Nuclear	5	3	2		Snacks
221	Chungi choki ke pas	Chungi naka	Roshan Ali	Suleman	GEN	left	400	400	No	Owned	Nuclear	5	4	1		Snacks
222	Chungi choki ke pas	Chungi naka	Imran	Khushi Mohammad	GEN	left	400	400	No	Owned	Nuclear	3	2	1		Fancy store
223	Satynarayan mandir ke pas	Power house road	Mangi Lal Prajapat	Kishan Ram	OB C	Right	300	300	No	Owned	Joint	8	3	5		Fruit and vegetable vendor
224	Satynarayan mandir ke pas	Power house road	Salim	Sadeek	GEN	Right	300	300	No	Owned	Joint	10	3	7		Fruit and vegetable vendor

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
225	Satynarayan mandir ke pas	Power house road	Bhagirath Saini	Shiv Bhagwan	OB C	left	300	300	No	Owned	Nuclear	3	1	2		Fruit and vegetable vendor
226	Satynarayan mandir ke pas	Power house road	Vishnu Mali	Mohan Lal	OB C	left	300	300	No	Owned	Nuclear	6	2	4		Fruit and vegetable vendor
227	Satynarayan mandir ke pas	Power house road	Sivam Mali	Jashkaran	OB C	Right	400	400	No	Owned	Joint	12	6	6		Fruit and vegetable vendor
228	JB Market	Power house road	Karni Ram Mali	Sobha Ram	OB C	Right	300	300	No	Owned	Joint	8	3	5		Fruit and vegetable vendor
229	JB Market	Power house road	Prahlad Mali	Chimna Ram	OB C	Right	400	400	No	Owned	Joint	8	3	5		Fruit and vegetable vendor
230	JB Market	Power house road	Babu Lal Saini	Sita Ram Saini	OB C	Right	300	300	No	Owned	Nuclear	5	3	2		Fruit and vegetable vendor
231	JB Market	Power house road	Gita Devi	Sita Ram Saini	OB C	Right	300	300	No	Owned	Nuclear	2	1	1	FHH	Fruit and vegetable vendor
232	JB Market	Power house road	Shabeer	Aamil	GEN	left	350	350	No	Owned	Nuclear	5	2	3		Fruit and vegetable vendor
233	JB Market	Power house road	Babu Lal	Chimna Ram	OB C	left	300	300	No	Owned	Nuclear	6	2	4		Fruit and vegetable vendor
234	JB Market	Power house road	Hari Ram Chouhan	Gordhan	SC	left	400	400	No	Owned	Nuclear	3	1	2	SC	Fruit and vegetable vendor
235	JB Market	Power house road	Mangtu Rine	Imamuddin	GEN	left	300	300	No	Owned	Joint	11	5	6		Fruit and vegetable vendor

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
236	Ramdev mandir, sabji mandi	Power house road	Mangi Lal Kamad	Ram Chandra	SC	left	400	400	No	Owned	Joint	8	4	4	SC	Repairing shop
237	Bank of India ke pas	Power house road	Pramesvar Bhojak	Kanahiya Lal	GEN	left	300	300	No	Owned	Nuclear	4	3	1		Tea Stall
238	Bank of India ke pas	Power house road	Prakash Bhojak	Panna Lal	GEN	left	300	300	No	Owned	Joint	8	6	2		Tea Stall
239	Bank of India ke pas	Power house road	Ashpat Bano	Sataar	OB C	left	450	450	No	Owned	Joint	13	7	6	FHH	Fruit and vegetable vendor
240	Nagar palika ke pas	Jail ke pas	Kaliu Mangalhar a	Bhola Ram	GEN	left	400	400	No	Owned	Nuclear	5	3	2		Snacks
241	Nagar palika ke pas	Jail ke pas	Vijay Bhargav	Piru Lal	OB C	Right	400	400	No	Owned	Nuclear	2	1	1		Pan/Cigarette
242	Nagar palika ke pas	Jail ke pas	Subhash Mali	Bhanva Lal	OB C	Right	450	450	No	Owned	Nuclear	4	2	2		Snacks
243	Nagar palika ke pas	Jail ke pas	Sokeen Lilghar	Gani Mohamm ad	GEN	left	400	400	No	Owned	Nuclear	4	2	2		Snacks
244	Nagar palika ke pas	Jail ke pas	Jitendra Bhargav	Bhanvar Lal	GEN	left	300	300	No	Owned	Nuclear	5	2	3		Fancy store
245	Nagar palika ke pas	Jail ke pas	Babu Lal Lilghar	Lal Mohamm ad	GEN	Right	200	225	No	Owned	Joint	9	2	7		Snacks
246	Prajapati Bhawan	Jail ke pas	Om Prakash	Mohan Lal	OB C	Right	400	400	No	Owned	Nuclear	6	4	2		Fruit and vegetable vendor

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Plac e of AP Left/ Righ t	Daily Incom e in Rs.	Daily income as per minimu m wages	Title Hold er	Structu re Owned or Rented	Type of family (N/J)	No. of family membe rs	Male Membe rs	Female Membe rs	Vulnerab le	Business
247	Prajapati Bhawan	Jail ke pas	Pawan Sharma	Dvarka Prashad	GE N	left	400	400	No	Owned	Nucle ar	4	3	1		Fruit and vegetable vendor
248	poliya, Luharo ki gali	Jail ke pas	Sunil Saini	Bhanvar Lal	OB C	left	300	300	No	Owned	Nucle ar	6	4	2		Fruit and vegetable vendor
249	Puliya, Luharo ki gali	Jail ke pas	Kanha Ram Solnki	Bhanwar Lal	OB C	Righ t	300	300	No	Owned	Joint	8	5	3		Fruit and vegetable vendor
250	Puliya, Luharo ki gali	Jail ke pas	Jagdish Solanki	Dungar Mal	OB C	Righ t	300	300	No	Owned	Nucle ar	5	3	2		Fruit and vegetable vendor
251	Puliya, Luharo ki gali	Jail ke pas	Laxmi Narayan Mali	Keshra Ram	OB C	Righ t	300	300	No	Owned	Nucle ar	5	3	2		Fruit and vegetable vendor
252	Puliya, Luharo ki gali	Jail ke pas	Ganesh Solanki	Jagdish Prasad	OB C	Righ t	300	300	No	Owned	Nucle ar	5	3	2		Flowers
253	Puliya, Luharo ki gali	Jail ke pas	Pramesvar Lal	Bajrang Lal Mali	OB C	Righ t	400	400	No	Owned	Nucle ar	5	2	3		Readymad e Garments
254	Puliya, Luharo ki gali	Jail ke pas	Arjun Lal Mali	Bajrang Lal	OB C	left	400	400	No	Owned	Nucle ar	4	2	2		Readymad e Garments
255	Puliya, Luharo ki gali	Jail ke pas	Hari Ram Harijan	Ghish Raj	SC	left	400	400	No	Owned	Joint	9	5	4	SC	Pan/Cigare tte
256	Nagar palika ke pas	Jail ke pas	Dinesh Shrama	Jagdish Prasad	GE N	left	300	300	No	Owned	Nucle ar	4	2	2		Tea Stall
257	Nagar palika ke pas	Jail ke pas	Jagu Luhar	Mohan Luhar	SC	left	400	400	No	Owned	Nucle ar	5	2	3	SC	Snacks

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Plac e of AP Left/ Rig ht	Daily Incom e in Rs.	Daily income as per minimu m wages	Title Hold er	Structu re Owned or Rented	Type of family (N/J)	No. of family membe rs	Male Membe rs	Female Membe rs	Vulnerab le	Business
258	Nagar palika ke pas	Jail ke pas	Nanu Prajapat	Govind Ram	OB C	left	300	300	No	Owned	Nucle ar	4	2	2		Snacks
259	Nagar palika ke pas	Jail ke pas	Chhagan Lal	Shyam Lal	OB C	left	200	225	No	Owned	Nucle ar	6	3	3		Fruit and vegetable vendor
260	Nagar palika ke pas	Jail ke pas	Kishan Lal Swami	Jashraj	OB C	left	350	350	No	Owned	Nucle ar	6	4	2		Tea Stall
261	Nagar palika ke pas	Jail ke pas	Mahendra Singh	Chiranjiv	GE N	left	400	400	No	Owned	Nucle ar	6	2	4		Tea Stall
262	Ganga ram Hospital Road	Jail ke pas	Rakesh Sharma	Sankar Lal	GE N	left	400	400	No	Owned	Nucle ar	4	2	2		Tea Stall
263	Ganga ram Hospital Road	Jail ke pas	Bajrang Lal Nai	Budha Ram	OB C	Righ t	300	300	No	Owned	Nucle ar	2	1	1		Pan/Cigare tte
264	Bus stend link road	Chhotha puliya	Krishan Nayak	Pappu Ram	SC	Righ t	400	400	No	Owned	Nucle ar	4	2	2	SC	Flowers
265	Ghantagh ar ke pas	Ashok stambh	Kanhaiya Lal Nayak	Sugna Ram	SC	left	300	300	No	Owned	Nucle ar	6	3	3	SC	Flowers
266	PNB Bank ke pas	Ashok stambh	Ashagar	Sateek	GE N	left	200	225	No	Owned	Nucle ar	6	3	3		Fruit and vegetable vendor
267	Raghunat h school station road	Ashok stambh	Banti Mali	Hariram Mali	OB C	Righ t	300	300	No	Owned	Nucle ar	4	4	0		Snacks
268	Raghunat h school	Staion road	Satyanaray an Nai	Ravat Mal	OB C	Righ t	400	400	No	Owned	Nucle ar	6	2	4		Barber

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
	station road															
269	Raghunath school station road	Station road	Narayan Agrawal	Badha Ram	OBC	left	400	400	No	Owned	Nuclear	6	1	5		Readymade Garments
270	Bus stand ke pas	Station road	Saroj Kanwar	Jaman Singh	GEN	left	300	300	No	Owned	Nuclear	7	2	5	FHH	Fruit and vegetable vendor
271	Ramchandrapark ke pas	Bus stand	Mahavir Prasad Saini	Durgadat Mali	OBC	Right	400	400	No	Owned	Nuclear	5	3	2		Fruit and vegetable vendor
272	Jail ke pas	Ramchandrapark	Bhanwar Lal Swami	Shankar Lal Swami	OBC	Right	300	300	No	Owned	Joint	12	7	5		Juice/ice cream
273	Bus stand ke pas	Jail ke pas	Babu Lal	Shankar Lal Swami	OBC	Right	200	225	No	Owned	Joint	12	7	5		Juice/ice cream
274	Jadiyadevi kuye ke pas	Bus stand	Raj kumar Kashyap	Munna Lal	OBC	Right	500	500	No	Owned	Joint	8	4	4		Snacks
275	Ramchandrapark ke pas	Ramchandrapark	Vinod Mali	Narayyan Prasad	OBC	Right	400	400	No	Owned	Nuclear	5	2	3		Snacks
276	Agrasen bhawan ke pas	Ramchandrapark	Raj kumar Mali	Sanwar Mal Mali	OBC	left	400	400	No	Owned	Joint	8	4	4		Snacks
277	Agrasen bhawan ke pas	Ashok stambh	Raj Kumar Mali	Hari Ram Mali	OBC	left	500	500	No	Owned	Nuclear	5	3	2		Snacks
278	Agrasen bhawan ke pas	Ashok stambh	Nanu Ram	Daulat Ram Jat	OBC	left	400	400	No	Owned	Joint	8	2	6		Snacks

S.N o.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Cast	Place of AP Left/ Right	Daily Income in Rs.	Daily income as per minimum wages	Title Holder	Structure Owned or Rented	Type of family (N/J)	No. of family members	Male Members	Female Members	Vulnerable	Business
279	Ashok stambh	Ashok stambh	Santosh Swami	Tirlok Chand	OB C	left	300	300	No	Owned	Nuclear	4	2	2		Snacks
280	Ashok stambh	Ghantaghar	Rakesh Meghawal	Unkar Ram	SC	left	200	225	No	Owned	Nuclear	7	4	3	SC	Juice/ice cream
281	Ashok stambh	Ghantaghar	Pawan Sihal	Ram Chandra Sihal	GEN	left	400	400	No	Owned	Joint	10	6	4		Snacks
282	Ashok stambh	Ghantaghar	Bajarag Singh	Lal Singh	GEN	left	400	400	No	Owned	Joint	8	2	6		Juice/ice cream
283	India public school ke samne	Ghantaghar	Satya Narayan Prajapat	Subhash Prajapat	OB C	left	250	250	No	Owned	Nuclear	5	2	3		Pan/Cigarette
284	Bus stand link road	Link road	Yogesh Kumar	Jugal Kishor	OB C	Right	250	250	No	Owned	Nuclear	3	2	1		Fancy store
285	Raghunath school station road	Ashok stambh	Mustak	Ishak	GEN	left	300	300	no	Owned	Nuclear	5	3	2		Snacks
286	Bus stand ke pas	Ghantaghar	Bhagavat Prasad	Dev Prasad	OB C	left	350	350	no	Owned	Nuclear	4	1	3	BPL	Fruit and vegetable vendor
287	Ren basera ke pas	Ashok stambh	Ram Swaroop Agrawal	Baldev	GEN	Right	300	300	no	Owned	Nuclear	4	2	2		Fruit and vegetable vendor

Appendix 19: Status of APs during/after implementation of RP of Sub-project Waste Water Ratangarh town

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
1	Station road	Jariyandevi bhawan	Mahipal Sanshi	Sayar Ram	300	Cobbler	Yes-SC	Impact on AP	14700	AP has been paid a compensation amount
2	Station road	Ashok stambh	Bhism Mali	Babu Lal Mali	250	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back.
3	Station road	Ashok stambh	Nand Kishor	Nagar Mal	400	Kirana shop	No	Not Impacted		Permanent Shops-Access was provided during the lay of WS pipeline in front of these shops.
4	Station road	Janana hospital ke samne	Om Prakash Choudhary	Baga Ram Choudhary	300	Toy Shop	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (Sewer network/pipeline was laid on LHS while AP reported on RHS of the road)
5	Station road	Gandhi bal school ke pas	Shahid	Shahid	300	Readymade Garments	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
6	Station road	Janana hospital ke samne	Mukesh Kumar	Ramesvar Lal	250	Fruit and vegetable vendor	Yes-BPL	Impact on AP	14126	AP has been paid a compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
7	Station road	Janana hospital ke samne	Sikandar	Askar Ali	250	Fruit and vegetable vendor	Yes-BPL	Impact on AP	14126	AP has been paid compensation amount
8	Station road	Janana hospital ke samne	Shiv Bhagwan	Bhima Ram	300	Toy Shop	Yes-SC	Impact on AP	14700	AP has been paid compensation amount
9	Station road	Janana hospital ke samne	Imran Lildhar	Madan Mohammad	350	Repairing shop	Yes-BPL	Impact on AP	15400	AP has been paid compensation amount
10	Station road	Station road	Gita Devi	Ramu ram	300	Cobbler	Yes-FHH	Impact on AP	14700	AP has been paid compensation amount
11	Janana hospital ke samne	Ashok stambh	Lala Ram Lildhar	Ramu ram	400	Fancy store	No	Impact on AP	7100	AP has been paid compensation amount
12	Janana hospital ke samne	Ashok stambh	Aadil	Lala Ram Lildhar	300	Fruit and vegetable vendor	No	Impact on AP	5700	AP has been paid compensation amount
13	Ambedakar bhawan ke pas	Ashok stambh	Navin Meghwal	Rajendra	500	Fruit and vegetable vendor	Yes-SC	Impact on AP	17500	AP has been paid compensation amount
14	Janana hospital ke samne	Ashok stambh	Krishna Lal	Mohan Lal	400	Readymade Garments	Yes-SC	Impact on AP	16100	AP has been paid compensation amount
15	Janana hospital ke samne	Ashok stambh	Umesh Sharma	Banvari Lal	400	Plastic	No	Impact on AP	7100	AP has been paid compensation amount
16	Jadiya bhawan ke pas	Ashok stambh	Pushkar	Doula Ram	500	Blankets	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
17	Bus stand ke pas	Ashok stambh	Laxman Saini	Gori Sankar	500	Hotel/Dhaba	No	Not Impacted		AP left the area/location prior to start of

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										civil works and didn't return back
18	Bus stand ke pas	Ashok stambh	Bajrang Lal	Ram Kumar	300	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
19	Bus stand ke pas	Ashok stambh	Amit Bhargav	Navratan	400	Kirana shop	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
20	Bus stand ke pas	Ashok stambh	Pankaj Swami	Shri Ram	250	Kirana shop	No	Impact on AP	5126	AP has been paid compensation amount
21	Bus stand ke pas	Ashok stambh	Mukesh Swami	Shri Ram	300	Kirana shop	No	Impact on AP	5700	AP has been paid compensation amount
22	Bus stand ke pas	Ashok stambh	Kanahiya Lal	Purna Mal	500	Tea Stall	No	Impact on AP	8500	AP has been paid compensation amount
23	Sangam choraha	Ashok stambh	Kali Devi	Gopal	400	Kirana shop	Yes-FHH	Impact on AP	16100	AP has been paid compensation amount
24	Bus stand ke pas	Ashok stambh	Richpal Mali	Hadmana Ram	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
25	Police choki ke pas	Ashok stambh	Imran Khan	Abdul Majid	250	Fruit and vegetable vendor	Yes-BPL	Impact on AP	12626	AP has been paid compensation amount
26	Bus stand ke pas	Ashok stambh	Jakir Husen	Mohammad Husen	300	Fruit and vegetable vendor	No	Not Impacted		Permanent Shops-Access was provided during lay of WS

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										pipeline in front of these shops.
27	PNB Bank ke pas	Ashok stambh	Ram Avtar Saini	Kulda Ram	350	Fruit and vegetable vendor	Yes-BPL	Impact on AP	13900	AP has been paid compensation amount
28	PNB Bank ke pas	Ashok stambh	Imran	Chotu	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount
29	PNB Bank ke pas	Ashok stambh	Pramesvar Lal Mali	Madan Lal Mali	300	Fruit and vegetable vendor	No	Not Impacted		Permanent Shops-Access was provided during lay of WS pipeline in front of these shops.
30	Police choki ke pas	Ashok stambh	Dalip Sindhi	Chand Mal	300	Fruit and vegetable vendor	No	Not Impacted		Permanent Shops-Access was provided during lay of WS pipeline in front of these shops.
31	PNB Bank ke pas	Ashok stambh	Ramjan	Abdul Majid	300	Fruit and vegetable vendor	Yes-BPL	Not Impacted		Permanent Shops-Access was provided during lay of WS pipeline in front of these shops.
32	Agrasen bhawan ke pas	Ashok stambh	Ram Chandra	Magna Ram	350	Fruit and vegetable vendor	No	Not Impacted		Permanent Shops-Access was provided during lay of WS pipeline in front of these shops.
33	PNB Bank ke pas	Ashok stambh	Doulat Ram	Shayam Lal Mali	300	Fruit and vegetable vendor	No	Not Impacted		Permanent Shops-Access was provided during lay of WS

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										pipeline in front of these shops.
34	PNB Bank ke pas	Ashok stambh	Raghavndra Mishra	Vishnu Nath	300	Toy Shop	No	Not Impacted		Permanent Shops-Access was provided during lay of WS pipeline in front of these shops.
35	Agrasen bhawan ke pas	Ashok stambh	Mohamad Husen	Abdul Hamid	300	Fruit and vegetable vendor	No	Not Impacted		Permanent Shops-Access was provided during lay of WS pipeline in front of these shops.
36	Agrasen bhawan ke pas	Ashok stambh	Prem Ginvariya	Tej Pal	300	Fruit and vegetable vendor	Yes-FHH	Impact on AP	13200	AP has been paid compensation amount
37	Ved school ke pas	Ashok stambh	Pooja Ginvariya	Ram Niwas	300	Fancy store	Yes-FHH	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
38	Ved school ke pas	Ashok stambh	Radhesyam Saini	Dwarka Prashad Saini	250	Readymade Garments	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
39	Ved school ke pas	Ashok stambh	Sharda Devi	Vijaypal Ginvariya	400	Fancy store	Yes-FHH	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
40	Ved school ke pas	Ashok stambh	Golu Gujrati	Manoj Ginvariya	300	Fancy store	Yes-SC	Not Impacted		AP left the area/location prior to start of

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										civil works and didn't return back
41	Ved school ke pas	Ashok stambh	Arun Stasriya	Moti Lal	300	Tea Stall	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
42	Ashok stambh	Ashok stambh	Lala Ram Nayak	Shobha Ram	300	Fancy store	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
43	Ashok stambh	Pooja market	Sultan	Mohammad Muslim	350	Fancy store	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
44	Ashok stambh	Pooja market	Mohammad Isteyar	Hishar	400	Readymade Garments	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
45	Ashok stambh	Pooja market	Mohammad Jakir	Mohammad Aadim	250	Fruit and vegetable vendor	Yes-BPL	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
46	Ashok stambh	Pooja market	Mohammad Javed	Altab Husen	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
47	Ashok stambh	Pooja market	Gorav Sindhi	Mohan Lal	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										civil works and didn't return back
48	Ashok stambh	Pooja market	Madan Lal	Jodha Ram	300	Fruit and vegetable vendor	Yes-SC	Impact on AP	14700	AP has been paid compensation amount
49	Ashok stambh	Pooja market	Kishor Singh	Thakur Das	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
50	SBI Bank ke paas	Pooja market	Nand Lal Redar	Mansukh	300	Footwear	Yes-BPL	Impact on AP	13200	AP has been paid compensation amount
51	SBI Bank ke paas	Pooja market	Anvar	Jafar Husen	250	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
52	SBI Bank ke paas	Pooja market	Imran Lildhar	Yashil	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
53	Pooja market	Pooja market	Prem Chand	Girdhari Lal	300	Tea Stall	Yes-BPL	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
54	Shyam medical ke samne	Pooja market	Arjun Baniya	Nand Kishor	200	Toy Shop	Yes-BPL	Not Impacted		AP left the area/location prior to start of civil works and didn't return back

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
55	Hanuman store ke samne	Pooja market	Bhagvan Singh	Gokul Singh Bidawat	250	Fancy store	Yes-BPL	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
56	Agrasen bhawan ke pas	Ashok stambh	Chand Devi	Sabe Ram Banjara	250	Kirana shop	Yes-FHH	Impact on AP	14126	AP has been paid compensation amount
57	Raghunath school	Ashok stambh	Setha Ram	Ram Lal	300	Kirana shop	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
58	Sabji mandi	Ashok stambh	Vishnu Dutt	Sukh Dev	200	Tea Stall	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
59	PNB Bank ke pas	Ashok stambh	Dharmendra	Dhan Raj Saini	500	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
60	Bus stand ke pas	Ashok stambh	Iklaab	Chotu	300	Fruit and vegetable vendor	Yes-BPL	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
61	Police choki ke pas	Ashok stambh	Sarif	Matkad	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
62	Bus stand ke pas	Ashok stambh	Manoj Dubbe	Hari Mal	250	Toy Shop	No	Impact on AP	5126	AP has been paid

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										compensation amount
63	Police choki ke pas	Ashok stambh	Prem Kumar	Shyam Lal	300	Fruit and vegetable vendor	No	Not Impacted		Permanent Shops-Access was provided during lay of WS pipeline in front of these shops.
64	Hanuman store ke samne	Pooja market	Mufid	Manktu	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
65	Agrasen bhawan ke pas	Ashok stambh	Nand Lal	kanahiya Lal	250	Tea Stall	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
66	Bus stand ke pas	Ashok stambh	Sampat Sharma	Navrang	200	Tea Stall	No	Impact on AP	3626	AP has been paid compensation amount
67	Bus stand ke pas	Ashok stambh	Mohit Sharma	Kishn Chand	300	Dishesh	No	Impact on AP	5700	AP has been paid compensation amount
68	Bus stand link road	Chhotha puliya	Ravindra Sharma	Govind Prasad	400	Tea Stall	No	Impact on AP	7100	AP has been paid compensation amount
69	Bus stand link road	Chhotha puliya	Ram Kishan Sharma	Govind Prasad	250	Tea Stall	No	Impact on AP	5126	AP has been paid compensation amount
70	Bus stand link road	Chhotha puliya	Ramkumar Luhar	Bhagwan Ram	300	Tea Stall	Yes-BPL	Impact on AP	14700	AP has been paid

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										compensation amount
71	Bus stand link road	Chhotha puliya	Shanti Prashad	Bhagwan Ram	400	Snacks	Yes-BPL	Impact on AP	16100	AP has been paid compensation amount
72	Raghunath school	Chhotha puliya	Suraj Chouhan	Munshi Ram	400	Hotel/Dhaba	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
73	Bus stand link road	Chhotha puliya	Kalu Ram Luhar	Bhagwan Ram	400	Hotel/Dhaba	No	Impact on AP	7100	AP has been paid compensation amount
74	Bus stand link road	Chhotha puliya	Prahlad Swami	Nagar Mal	250	Snacks	Yes-BPL	Impact on AP	14126	AP has been paid compensation amount
75	Bus stand link road	Chhotha puliya	Raj Kumar Pachlgiya	Chiranji Lal	300	Tea Stall	No	Impact on AP	5700	AP has been paid compensation amount
76	Bus stand link road	Chhotha puliya	Birbal Prajapat	Ganesh Ram	300	Snacks	Yes-BPL	Impact on AP	14700	AP has been paid compensation amount
77	Bus stand link road	Chhotha puliya	Rakesh Luhar	Rajendra	400	Hotel/Dhaba	No	Impact on AP	7100	AP has been paid compensation amount
78	Bus stand link road	Chhotha puliya	Devi Lal Luhar	Bhagwan Ram	400	Kirana shop	No	Impact on AP	7100	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
79	Bus stand link road	Chhotha puliya	Mumtaj	Madan Khan	300	Fruit and vegetable vendor	No	Impact on AP	5700	AP has been paid compensation amount
80	Bus stand link road	Chhotha puliya	Mani P. Sharma	Parmeshvar Lal	500	Tea Stall	No	Impact on AP	8500	AP has been paid compensation amount
81	Bus stand link road	Chhotha puliya	Jafar Khan	Madan Khan	350	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
82	India public school ke samne	Chhotha puliya	Ikram	Jasukant	400	Repairing shop	No	Impact on AP	7100	AP has been paid compensation amount
83	Bus stand link road	Chhotha puliya	Sankar Swami	Sukha Ram	300	Tea Stall	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
84	Bus stand link road	Chhotha puliya	Hari Ram	Manak Chand	300	Snacks	No	Impact on AP	5700	AP has been paid compensation amount
85	Bus stand link road	Chhotha puliya	Girdhari Prajapat	Nathu Prjapat	400	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
86	Bus stand link road	Chhotha puliya	Govind Saini	Laxman Saini	300	Snacks	Yes-BPL	Impact on AP	14700	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
87	Bus stand link road	Chhotha puliya	Bhanvar Lal Kateva	Hari Ram	250	Tea Stall	No	Impact on AP	5126	AP has been paid compensation amount
88	Bus stand link road	Chhotha puliya	Raj Kumar Bhargav	Samudyan	400	Readymade Garments	No	Impact on AP	7100	AP has been paid compensation amount
89	Bus stand link road	Chhotha puliya	Santi Haritwal	Gordhan	300	Tea Stall	Yes-FHH	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
90	Bus stand link road	Chhotha puliya	Aadesh Sharma	Chandra Prakash	300	Snacks	Yes-BPL	Impact on AP	14700	AP has been paid compensation amount
91	Bus stand link road	Chhotha puliya	Dasrath Gola	Kishtura Ram	300	Barber	No	Impact on AP	5700	AP has been paid compensation amount
92	Bus stand link road	Chhotha puliya	Bajrang Lal	Bega Ram	350	Tea Stall	No	Impact on AP	6400	AP has been paid compensation amount
93	Bus stand ke pas	Chhotha puliya	Vikash Mahrshi	Lal Chand	300	Tea Stall	No	Impact on AP	5700	AP has been paid compensation amount
94	Bus stand ke pas	Chhotha puliya	Renwat Prajapat	Laxman Ram	250	Readymade Garments	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
95	Bus stand link road	Chhotha puliya	Ajay	Lal Chand	400	Tea Stall	Yes-BPL	Not Impacted		AP left the area/location

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										prior to start of civil works and didn't return back
96	Bus stand link road	Chhotha puliya	Kailash Chandra	Ram Avtar	300	Tea Stall	No	Impact on AP	5700	AP has been paid compensation amount
97	Bus stand link road	Chhotha puliya	Rajendra Luhar	Babu Lal	300	Juice/ice cream	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
98	Bus stand link road	Chhotha puliya	Manak Mali	Hanuman	250	Snacks	No	Impact on AP	5126	AP has been paid compensation amount
99	Bus stand link road	Chhotha puliya	Pramod Prajapat	Bhanwar Lal	250	Fancy store	Yes-BPL	Impact on AP (voluntary refused by AP to receive compensation)		AP refused to take compensation amount voluntary in consideration of public interest and a noble cause about the proposed sub-project.
100	Bus stand link road	Chhotha puliya	Dhanraj Prajapat	Bhima Ram	300	Readymade Garments	No	Impact on AP	5700	AP has been paid compensation amount
101	Bus stand link road	Chhotha puliya	Ramvitar Sharma	Suraj Mal	200	Fancy store	No	Impact on AP	5126	AP has been paid compensation amount
102	Bus stand link road	Chhotha puliya	Mohamad Ayub	Abdul Majid	350	Repairing shop	Yes-BPL	Impact on AP	15400	AP has been paid

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										compensation amount
103	Bus stand link road	Chhotha puliya	Abdul Lafur	Ladu Khan	400	Fruit and vegetable vendor	No	Impact on AP	7100	AP has been paid compensation amount
104	Bus stand link road	Chhotha puliya	Kasham Ali	Mohammad Baksh	300	Fancy store	No	Impact on AP	5700	AP has been paid compensation amount
105	Bus stand link road	Chhotha puliya	Rakesh Saini	Chandra Gupt	400	Hotel/Dhaba	No	Impact on AP	7100	AP has been paid compensation amount
106	Bus stand link road	Chhotha puliya	Imran	Aayub	400	Kirana shop	No	Impact on AP	7100	AP has been paid compensation amount
107	Bus stand link road	Chhotha puliya	Mohammad Rafik	Ramjaan	250	Fancy store	No	Impact on AP	5126	AP has been paid compensation amount
108	Bus stand link road	Chhotha puliya	Kana Ram Jat	Uma Ram Jat	300	Tea Stall	No	Impact on AP	5700	AP has been paid compensation amount
109	Bus stand link road	Chhotha puliya	Madan Singh	Amar Singh	300	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
110	Bus stand link road	Chhotha puliya	Hira Lal	Sita Lal	250	Fruit and vegetable vendor	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (Sewer

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										network/pipeline was laid on LHS while AP reported on RHS of the road)
111	Bus stand link road	Chhotha puliya	Madan Swami	Tiku Ram	400	Tea Stall	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
112	Bus stand link road	Chhotha puliya	Sivsankar Mali	Om Prakash	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
113	Bus stand link road	Chhotha puliya	Kalu Ram Mali	Shayam Lal	300	Tea Stall	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
114	Bus stand link road	Chhotha puliya	Anil Gadvaniya	Badal Singh	250	Flowers	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
115	Bus stand ke pas	Ashok stambh	Shankar Lal	Ram Chandra	250	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
116	Rajput chatwala ke paas	Ashok stambh	Pappu Ram Sanshi	Bhanvari Lal	400	Cobbler	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
117	Bus stend ke pas	Ashok stambh	Gopi Banjara	Fika Ram	300	Fruit and vegetable vendor	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
118	Police choki ke pas	Ashok stambh	Sita Devi	Bhenru Ram	200	Fruit and vegetable vendor	Yes-FHH	Impact on AP	14126	AP has been paid compensation amount
119	Bus stand ke pas	Ashok stambh	Abdul Nasir	Nijamuddin	250	Fruit and vegetable vendor	Yes-BPL	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
120	Bus stand ke pas	Ashok stambh	Imran	Altab	250	Fruit and vegetable vendor	No	Impact on AP	3626	AP has been paid compensation amount
121	Bus stand ke pas	Ashok stambh	Rakesh	Lilghar	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount
122	Bus stand ke pas	Ashok stambh	Subhas Chandra	Dungr Mal Saini	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount
123	Bus stand ke pas	Ashok stambh	Rafid	Khedin	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount
124	Bus stand ke pas	Ashok stambh	Manish Gahlot	Mangal Chand	250	Fruit and vegetable vendor	No	Impact on AP	3626	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
125	Police choki ke pas	Ashok stambh	Jafar Gori	Pir Baksh	400	Fruit and vegetable vendor	No	Impact on AP	5600	AP has been paid compensation amount
126	Sabji mandi	Ashok stambh	Murari Swami	Bajrang Lal	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount
127	Police choki ke pichhe	Ashok stambh	Dungmal Mali	Surja Ram	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount
128	Police choki ke pichhe	Ashok stambh	Nathu Khan	Ashraf Khan	250	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
129	Police choki ke pichhe	Ashok stambh	Sushil Kama	Manoj Kumar	250	Fruit and vegetable vendor	No	Impact on AP	3626	AP has been paid compensation amount
130	Police choki ke pichhe	Ashok stambh	Ser Mohamad	Mohammad Satim	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount
131	Police choki ke pichhe	Ashok stambh	Mahaveer Singh	Narayan	300	Fruit and vegetable vendor	Yes-BPL	Impact on AP	13200	AP has been paid compensation amount
132	Police choki ke pichhe	Ashok stambh	Kishan Lal Sharma	Ram Chandra	300	Fruit and vegetable vendor	Yes-BPL	Impact on AP	14700	AP has been paid compensation amount
133	Police choki ke pichhe	Ashok stambh	Suresh Mali	Bhanvar Lal	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										compensation amount
134	Police choki ke pichhe	Ashok stambh	Suresh Baniya	Brij Mohan	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount
135	ICICI Bank ke pas	Ashok stambh	Ikramuddin	Gulab Nasbu	350	Fruit and vegetable vendor	Yes-Person with disability	Impact on AP	13900	AP has been paid compensation amount
136	ICICI Bank ke pas	Ashok stambh	Tugna Ram	Pema Ram Jat	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
137	Police choki ke pichhe	Ashok stambh	Sanjay Murarka	Dungar Mal	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
138	Prajapati bhawan ke pichhe	Ashok stambh	Sohanlal Swami	Syam Lal	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
139	Bus stand ke pas	Ashok stambh	Lachha Banjara	Vanshi	350	Fruit and vegetable vendor	Yes-FHH	Impact on AP	15400	AP has been paid compensation amount
140	Ghantaghar ke pas	Ashok stambh	Ghansyam	Prahlad Swami	300	Hotel/Dhaba	No	Impact on AP	4200	AP has been paid compensation amount
141	Ghantaghar ke pas	Ganesh mandir	Ashlam Lilghar	Usman Gani	300	Snacks	Yes-BPL	Not Impacted		AP left the area/location prior to start of

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										civil works and didn't return back
142	Ghantaghar ke pas	Ganesh mandir	Abdul Rajak	Ahmad Baksh	250	Fancy store	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
143	Ghantaghar ke pas	Ganesh mandir	Anvar Sekh	Shokat Sekh	350	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
144	Ghantaghar ke pas	Ganesh mandir	Ramsvarup Saini	Indra Chand	300	Readymade Garments	No	Impact on AP	4200	AP has been paid compensation amount
145	Ghantaghar ke pas	Ganesh mandir	Sankarlal Bavari	Chunni Lal	400	Fruit and vegetable vendor	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
146	Ghantaghar ke pas	Ganesh mandir	Altaf Lildhar	Roshan	200	Fruit and vegetable vendor	Yes-BPL	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
147	Ghantaghar ke pas	Ganesh mandir	Vinod Sharma	Ramesvar Lal	250	Fruit and vegetable vendor	No	Impact on AP	3626	AP has been paid compensation amount
148	Ghantaghar ke pas	Ganesh mandir	Syamsundar Mani	Pema Ram	300	Readymade Garments	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
149	Chandra mama jewelary ke pas	Ganesh mandir	Lalchand Mali	Pema Ram	300	Footwear	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
150	Chandra mama jewelary ke pas	Ganesh mandir	Roshan Lilghar	Mohammad Bnarash	250	Fruit and vegetable vendor	Yes-BPL	Impact on AP	12626	AP has been paid compensation amount
151	Ganesh mandir ke pas	Ganesh mandir	Samir	Jailani Seekh	250	Footwear	No	Impact on AP	3626	AP has been paid compensation amount
152	Chandra mama jewelary ke pas	Ganesh mandir	Jamil	Lal Mohammad	250	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
153	Ganuman pustakalya ke pas	Ganesh mandir	Kanvar Ali	Fakruddin	250	Readymade Garments	Yes-BPL	Impact on AP	12626	AP has been paid compensation amount
154	Ganuman pustakalya ke pas	Ganesh mandir	Mohammad Ishak	Ramjan	300	Fancy store	Yes-BPL	Impact on AP	13200	AP has been paid compensation amount
155	Ganuman pustakalya ke pas	Ganesh mandir	Imran	Muslim	200	Fancy store	No	Impact on AP	3626	AP has been paid compensation amount
156	Ganesh mandir ke pas	Ganesh mandir	Aarif	Sadeek	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
157	Chotiya restaurent ke pas	Ganesh mandir	Iliyash	Mohammad Barid	400	Fancy store	No	Impact on AP	5600	AP has been paid compensation amount
158	Chotiya restaurent ke pas	Ganesh mandir	Mohammad Sakeen	Sikandar	400	Fancy store	No	Impact on AP	5600	AP has been paid compensation amount
159	Chotiya restaurent ke pas	Ganesh mandir	Habib	Babulal Rinne	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount
160	Chohan e-mitra ke pas	Ganesh mandir	Idrish Bisayti	Nashari	400	Fancy store	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
161	Chohan e-mitra ke pas	Ganesh mandir	Budhnath	Bhanvar Nath	400	Fruit and vegetable vendor	Yes-BPL	Impact on AP	14600	AP has been paid compensation amount
162	Chohan e-mitra ke pas	Ganesh mandir	Keshari Nath	Bhanvar Nath	300	Readymade Garments	No	Impact on AP	5700	AP has been paid compensation amount
163	Ratangarh jewelry ke pas	Ganesh mandir	Ramjan Bisayati	Abash	300	Fancy store	No	Impact on AP	4200	AP has been paid compensation amount
164	Ganesh mandir ke pas	Ganesh mandir	Devendra	Khabad Dash	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount
165	Ratangarh jewelry ke pas	Ganesh mandir	Rasheed	Munshi	250	Fancy store	No	Not Impacted		AP left the area/location prior to start of

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										civil works and didn't return back
166	Ganesh mandir ke pichhe	Ganesh mandir	Sanker Singh	Bhenru Singh	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
167	Ganesh mandir ke pichhe	Ganesh mandir	Salim Solanki	Mohammad Husain	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount
168	Ganesh mandir ke pichhe	Ganesh mandir	Punma Chand Saini	Keshar Dev	250	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
169	Ganesh mandir ke pichhe	Ganesh mandir	Hanuman mali	Sanvar Mal	200	Fruit and vegetable vendor	No	Impact on AP	3626	AP has been paid compensation amount
170	Ganesh mandir ke pichhe	Ganesh mandir	Rafik	Lal Mohamad	350	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
171	Bajoriya School ke samne	Ganesh mandir	Ganesh Prajapat	Shiv Prashad	300	Pan/Cigarette	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
172	Powar house Road	Ramchandra park	Jairam Swami	Girdhari Lal	250	Pan/Cigarette	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
173	Garh choraha ke pas	Ramchandra park	Dinesh Meghwal	Durga Ram	300	Fruit and vegetable vendor	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
174	Garh choraha ke pas	Ramchandra park	Dindayal Swami	Deva Ram	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
175	Garh choraha ke pas	Ramchandra park	Jafar	Sadeek Mohammad	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount
176	Garh choraha ke pas	Ramchandra park	Kailash	Indra Chand	250	Fruit and vegetable vendor	Yes-SC	Impact on AP	12626	AP has been paid compensation amount
177	Hanuman balika school ke pas	Ramchandra park	Ganesh Saini	Duli Chand	300	Fruit and vegetable vendor	Yes-BPL	Impact on AP	13200	AP has been paid compensation amount
178	Garh choraha ke pas	Ramchandra park	Dindayal Rajbohra	Ramesvar Lal	450	Fruit and vegetable vendor	Yes-SC	Impact on AP	15300	AP has been paid compensation amount
179	Hanuman balika school ke pas	Ramchandra park	Sateesh Saini	Mangal Chand	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
180	Laxminath Mandir ke samne	Ramchandra park	Ramjan Ali	Ismile	400	Fancy store	No	Impact on AP	5600	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
181	Laxminath Mandir ke samne	Ramchandra park	Nathu Ram Mali	Ladu Ram	400	Snacks	No	Impact on AP	5600	AP has been paid compensation amount
182	Laxminath Mandir ke pas	Ramchandra park	Ramkumar Saini	Lala Ram Saini	350	Fruit and vegetable vendor	No	Impact on AP	4900	AP has been paid compensation amount
183	Ajitsariya Bhawan ke pas	Ramchandra park	Bijuram Meghwal	Sita Ram	300	Fancy store	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
184	Ajitsariya Bhawan ke pas	Ramchandra park	Kamal Agrawal	Nand Kishor	400	Kirana shop	Yes-BPL	Impact on AP	14600	AP has been paid compensation amount
185	Ramchandra Park ke pas	Ramchandra park	Ram Chandr Redar	Nanu Ram	350	Fruit and vegetable vendor	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
186	Ramchandra Park ke pas	Ramchandra park	Muslim	Yasheen	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
187	Ramchandra Park ke pas	Ramchandra park	Vinod Sharma	Banvari Lal	400	Kirana shop	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
188	Vyayam Shala	Ramchandra park	Todaram Jat	Bega Ram	350	Tea Stall	No	Not Impacted		AP left the area/location prior to start of

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										civil works and didn't return back
189	Vyayam Shala	Ramchandra park	Punma Chand Mali	Maveer Prashad	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
190	Vyayam Shala	Ramchandra park	Vikram Rajpurohit	Mohan Singh	300	Tea Stall	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
191	IPS Acedmi	Ramchandra park	Lunaram Khatik	Keshra Ram	300	Tea Stall	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
192	Ramchandra Park ke pas	Ramchandra park	Ashok Sindiya	Thakur Dash	300	Fruit and vegetable vendor	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
193	Ramchandra Park ke pas	Ramchandra park	Gordhan Prajapat	Mohan Ram	400	Potter	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
194	Sdavart Dhrmada Socity	Ramchandra park	Babulal Lilghar	Sumanddin	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
195	India post pymment bank	Ramchandra park	Shokat Ali	Alimuddin	300	Fancy store	No	Not Impacted		AP left the area/location prior to start of

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										civil works and didn't return back
196	India post pymment bank	Ramchandra park	Pawan Raj Bohara	Hira Lal	400	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
197	Mehndipur balaji	Chungi naka	Pawan Mehatar	Ram Lal	300	Footwear	Yes-SC	Not Impacted		Laying of pipeline done through HDD method in this section
198	Mehndipur balaji	Chungi naka	Sukhdev Meghwal	Mangla Ram	300	Fruit and vegetable vendor	Yes-SC	Not Impacted		Laying of pipeline done through HDD method in this section
199	Mehndipur balaji	Chungi naka	Papulal Bhargav	Hanuman Prasad	400	Fruit and vegetable vendor	No	Not Impacted		Laying of pipeline done through HDD method in this section
200	Mehndipur balaji	Chungi naka	Om Prakash Prajapati	Indra Chand	300	Fruit and vegetable vendor	No	Not Impacted		Laying of pipeline done through HDD method in this section
201	Dhanuka Dharmshala	Chungi naka	Ser Khan	Kasham Ali	400	Fruit and vegetable vendor	No	Not Impacted		Laying of pipeline done through HDD method in this section
202	Dhanuka Dharmshala	Chungi naka	Rahul Saini	Banvari Lal	300	Snacks	No	Not Impacted		Laying of pipeline done through HDD

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										method in this section
203	Dhanuka Dharmshala	Chungi naka	Sankarlal Mali	Biruram Mali	400	Snacks	No	Not Impacted		Laying of pipeline done through HDD method in this section
204	Dhanuka Dharmshala	Chungi naka	Dharmendra	Prahlad	300	Fruit and vegetable vendor	No	Not Impacted		Laying of pipeline done through HDD method in this section
205	Dhanuka Dharmshala	Chungi naka	Bablu Mali	Jhargadi	300	Snacks	No	Not Impacted		Laying of pipeline done through HDD method in this section
206	Ghantaghar ke pas	Chungi naka	Manalal Mali	Chothu Ram	350	Fruit and vegetable vendor	No	Not Impacted		Laying of pipeline done through HDD method in this section
207	Dhanuka Dharmshala	Chungi naka	Sanjay Sharma	Dwarka Prasad	400	Snacks	No	Not Impacted		Laying of pipeline done through HDD method in this section
208	Dhanuka Dharmshala	Chungi naka	Narayan Prashad	Som Dutt	300	Fruit and vegetable vendor	No	Not Impacted		Laying of pipeline done through HDD method in this section
209	Surya Cinema ke pas	Chungi naka	Aaskaran Dharad	Hari Nandan	400	Dishesh	No	Not Impacted		Laying of pipeline done through HDD

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										method in this section
210	Surya Cinema ke pas	Chungi naka	Dinesh Kama	Narayan Prashad	300	Fruit and vegetable vendor	No	Not Impacted		Laying of pipeline done through HDD method in this section
211	Surya Cinema ke pas	Chungi naka	Sanvarmal Mali	Nathu Ram	300	Fruit and vegetable vendor	No	Not Impacted		Laying of pipeline done through HDD method in this section
212	Surya Cinema ke pas	Chungi naka	Maniram Mali	Som Dutt	200	Fruit and vegetable vendor	No	Not Impacted		Laying of pipeline done through HDD method in this section
213	Surya Cinema ke pas	Chungi naka	Kalu Bhargav	Hadmaan	450	Snacks	No	Not Impacted		Laying of pipeline done through HDD method in this section
214	Chungi choki ke pas	Chungi naka	Shiv Panvar	Mahaveer Prasad	400	Tea Stall	No	Not Impacted		Laying of pipeline done through HDD method in this section
215	Chungi choki ke pas	Chungi naka	Jamil Baksh	Nabbi Baksh	300	Fruit and vegetable vendor	No	Not Impacted		Laying of pipeline done through HDD method in this section
216	Chungi choki ke pas	Chungi naka	Shahid	Riyakat	450	Snacks	No	Not Impacted		Laying of pipeline done through HDD

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										method in this section
217	Chungi choki ke pas	Chungi naka	Bhagirath Mal Sharma	Indra Chand	300	Fruit and vegetable vendor	No	Not Impacted		Laying of pipeline done through HDD method in this section
218	Chungi choki ke pas	Chungi naka	Babu Lal Prajapat	Kulda Ram	300	Snacks	No	Not Impacted		Laying of pipeline done through HDD method in this section
219	Chungi choki ke pas	Chungi naka	Sitaram Prajapat	Lichhma Ram	200	Fruit and vegetable vendor	No	Not Impacted		Laying of pipeline done through HDD method in this section
220	Chungi choki ke pas	Chungi naka	Sanvar Mal Swami	Indra Chand	300	Snacks	No	Not Impacted		Laying of pipeline done through HDD method in this section
221	Chungi choki ke pas	Chungi naka	Roshan Ali	Suleman	400	Snacks	No	Not Impacted		Laying of pipeline done through HDD method in this section
222	Chungi choki ke pas	Chungi naka	Imran	Khushi Mohammad	400	Fancy store	No	Not Impacted		Laying of pipeline done through HDD method in this section
223	Satynarayan mandir ke pas	Power house road	Mangi Lal Prajapat	Kishan Ram	300	Fruit and vegetable vendor	No	Not Impacted		Sewer networks/pipeline was not required as no property

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										reported in this area.
224	Satynarayan mandir ke pas	Power house road	Salim	Sadeek	300	Fruit and vegetable vendor	No	Not Impacted		Sewer networks/pipeline was not required as no property reported in this area.
225	Satynarayan mandir ke pas	Power house road	Bhagirath Saini	Shiv Bhagwan	300	Fruit and vegetable vendor	No	Not Impacted		Sewer networks/pipeline was not required as no property reported in this area.
226	Satynarayan mandir ke pas	Power house road	Vishnu Mali	Mohan Lal	300	Fruit and vegetable vendor	No	Not Impacted		Sewer networks/pipeline was not required as no property reported in this area.
227	Satynarayan mandir ke pas	Power house road	Sivam Mali	Jashkaran	400	Fruit and vegetable vendor	No	Not Impacted		Sewer networks/pipeline was not required as no property reported in this area.
228	JB Market	Power house road	Karni Ram Mali	Sobha Ram	300	Fruit and vegetable vendor	No	Not Impacted		Sewer networks/pipeline was not required as no property reported in this area.
229	JB Market	Power house road	Prahlad Mali	Chimna Ram	400	Fruit and vegetable vendor	No	Not Impacted		Sewer networks/pipeline was not required as no property

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										reported in this area.
230	JB Market	Power house road	Babu Lal Saini	Sita Ram Saini	300	Fruit and vegetable vendor	No	Not Impacted		Sewer networks/pipeline was not required as no property reported in this area.
231	JB Market	Power house road	Gita Devi	Sita Ram Saini	300	Fruit and vegetable vendor	Yes-FHH	Not Impacted		Sewer networks/pipeline was not required as no property reported in this area.
232	JB Market	Power house road	Shabeer	Aamil	350	Fruit and vegetable vendor	No	Not Impacted		Sewer networks/pipeline was not required as no property reported in this area.
233	JB Market	Power house road	Babu Lal	Chimna Ram	300	Fruit and vegetable vendor	No	Not Impacted		Sewer networks/pipeline was not required as no property reported in this area.
234	JB Market	Power house road	Hari Ram Chouhan	Gordhan	400	Fruit and vegetable vendor	Yes-SC	Not Impacted		Sewer networks/pipeline was not required as no property reported in this area.
235	JB Market	Power house road	Mangtu Rine	Imamuddin	300	Fruit and vegetable vendor	No	Not Impacted		Sewer networks/pipeline was not required as no property

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										reported in this area.
236	Ramdev mandir, sabji mandi	Power house road	Mangi Lal Kamad	Ram Chandra	400	Repairing shop	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
237	Bank of India ke pas	Power house road	Pramesvar Bhojak	Kanahiya Lal	300	Tea Stall	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
238	Bank of India ke pas	Power house road	Prakash Bhojak	Panna Lal	300	Tea Stall	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
239	Bank of India ke pas	Power house road	Ashpat Bano	Sataar	450	Fruit and vegetable vendor	Yes-FHH	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
240	Nagar palika ke pas	Jail ke pas	Kaliu Mangalhara	Bhola Ram	400	Snacks	No	Impact on AP	5600	AP has been paid compensation amount
241	Nagar palika ke pas	Jail ke pas	Vijay Bhargav	Piru Lal	400	Pan/Cigarette	No	Impact on AP	5600	AP has been paid compensation amount
242	Nagar palika ke pas	Jail ke pas	Subhash Mali	Bhanva Lal	450	Snacks	No	Impact on AP	6300	AP has been paid compensation amount
243	Nagar palika ke pas	Jail ke pas	Sokeen Lilghar	Gani Mohammad	400	Snacks	No	Impact on AP	5600	AP has been paid

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										compensation amount
244	Nagar palika ke pas	Jail ke pas	Jitendra Bhargav	Bhanvar Lal	300	Fancy store	No	Impact on AP	4200	AP has been paid compensation amount
245	Nagar palika ke pas	Jail ke pas	Babu Lal Lilghar	Lal Mohammad	200	Snacks	No	Impact on AP	3626	AP has been paid compensation amount
246	Prajapati Bhawan	Jail ke pas	Om Prakash	Mohan Lal	400	Fruit and vegetable vendor	No	Impact on AP	5600	AP has been paid compensation amount
247	Prajapati Bhawan	Jail ke pas	Pawan Sharma	Dvarka Prashad	400	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
248	poliya, Luharo ki gali	Jail ke pas	Sunil Saini	Bhanvar Lal	300	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
249	Puliya, Luharo ki gali	Jail ke pas	Kanha Ram Solnki	Bhanwar Lal	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount
250	Puliya, Luharo ki gali	Jail ke pas	Jagdish Solanki	Dungar Mal	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount
251	Puliya, Luharo ki gali	Jail ke pas	Laxmi Narayan Mali	Keshra Ram	300	Fruit and vegetable vendor	No	Impact on AP	4200	AP has been paid compensation amount

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
252	Puliya, Luharo ki gali	Jail ke pas	Ganesh Solanki	Jagdish Prasad	300	Flowers	No	Impact on AP	4200	AP has been paid compensation amount
253	Puliya, Luharo ki gali	Jail ke pas	Pramesvar Lal	Bajrang Lal Mali	400	Readymade Garments	No	Impact on AP	5600	AP has been paid compensation amount
254	Puliya, Luharo ki gali	Jail ke pas	Arjun Lal Mali	Bajrang Lal	400	Readymade Garments	No	Impact on AP	5600	AP has been paid compensation amount
255	Puliya, Luharo ki gali	Jail ke pas	Hari Ram Harijan	Ghish Raj	400	Pan/Cigarette	No	Impact on AP	5600	AP has been paid compensation amount
256	Nagar palika ke pas	Jail ke pas	Dinesh Shrama	Jagdish Prasad	300	Tea Stall	No	Impact on AP	4200	AP has been paid compensation amount
257	Nagar palika ke pas	Jail ke pas	Jagu Luhar	Mohan Luhar	400	Snacks	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
258	Nagar palika ke pas	Jail ke pas	Nanu Prajapat	Govind Ram	300	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
259	Nagar palika ke pas	Jail ke pas	Chhagan Lal	Shyam Lal	200	Fruit and vegetable vendor	Yes-BPL	Impact on AP	12626	AP has been paid compensation amount
260	Nagar palika ke pas	Jail ke pas	Kishan Lal Swami	Jashraj	350	Tea Stall	No	Not Impacted		AP left the area/location

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										prior to start of civil works and didn't return back
261	Nagar palika ke pas	Jail ke pas	Mahendra Singh	Chiranjiv	400	Tea Stall	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
262	Ganga ram Hospital Road	Jail ke pas	Rakesh Sharma	Sankar Lal	400	Tea Stall	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
263	Ganga ram Hospital Road	Jail ke pas	Bajrang Lal Nai	Budha Ram	300	Pan/Cigarette	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
264	Bus stend link road	Chhotha puliya	Krishan Nayak	Pappu Ram	400	Flowers	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
265	Ghantaghar ke pas	Ashok stambh	Kanhaiya Lal Nayak	Sugna Ram	300	Flowers	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
266	PNB Bank ke pas	Ashok stambh	Ashagar	Sateek	200	Fruit and vegetable vendor	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
267	Raghunath school station road	Ashok stambh	Banti Mali	Hariram Mali	300	Snacks	No	Not Impacted		AP left the area/location prior to start of

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										civil works and didn't return back
268	Raghunath school station road	Staion road	Satyanarayan Nai	Ravat Mal	400	Barber	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
269	Raghunath school station road	Staion road	Narayan Agrawal	Badha Ram	400	Readymade Garments	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
270	Bus stend ke pas	Staion road	Saroj Kanwar	Jaman Singh	300	Fruit and vegetable vendor	Yes-FHH	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
271	Ramchandra Park ke pas	Bus stand	Mahavir Prasad Saini	Durgadat Mali	400	Fruit and vegetable vendor	Yes-BPL	Impact on AP	14600	AP has been paid compensation amount
272	Jail ke pas	Ramchandra park	Bhanwar Lal Swami	Shankar Lal Swami	300	Juice/ice cream	No	Impact on AP	4200	AP has been paid compensation amount
273	Bus stand ke pas	Jail ke pas	Babu Lal	Shankar Lal Swami	200	Juice/ice cream	Yes-BPL	Impact on AP	12626	AP has been paid compensation amount
274	Jadiya devi kuye ke pas	Bus stand	Raj kumar Kashyap	Munna Lal	500	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
275	Ramchandra Park ke pas	Ramchandra park	Vinod Mali	Narayyan Prasad	400	Snacks	No	Impact on AP	5600	AP has been paid

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										compensation amount
276	Agrasen bhawan ke pas	Ramchandra park	Raj kumar Mali	Sanwar Mal Mali	400	Snacks	No	Impact on AP	5600	AP has been paid compensation amount
277	Agrasen bhawan ke pas	Ashok stambh	Raj Kumar Mali	Hari Ram Mali	500	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
278	Agrasen bhawan ke pas	Ashok stambh	Nanu Ram	Daulat Ram Jat	400	Snacks	No	Impact on AP	5600	AP has been paid compensation amount
279	Ashok stambh	Ashok stambh	Santosh Swami	Tirlok Chand	300	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
280	Ashok stambh	Ghantaghar	Rakesh Meghawal	Unkar Ram	200	Juice/ice cream	Yes-SC	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
281	Ashok stambh	Ghantaghar	Pawan Sihal	Ram Chandra Sihal	400	Snacks	Yes-BPL	Impact on AP	14600	AP has been paid compensation amount
282	Ashok stambh	Ghantaghar	Bajarag Singh	Lal Singh	400	Juice/ice cream	No	Impact on AP	5600	AP has been paid compensation amount
283	India public school ke samne	Ghantaghar	Satya Narayan Prajapat	Subhash Prajapat	250	Pan/Cigarette	No	Not Impacted		AP left the area/location prior to start of

List of APs of Subproject WS, Laxmangarh town							Status of APs during/after Implementation of RP- Laxmangarh town			
RP No.	Start Point	End Point	Name of the Affected Person	Name of Husband/ Father	Daily Income in Rs.	Business	Vulnerable	Status of AP	If compensation paid, amount in (₹)	Remarks
										civil works and didn't return back
284	Bus stand link road	Link road	Yogesh Kumar	Jugal Kishor	250	Fancy store	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
285	Raghunath school station road	Ashok stambh	Mustak	Ishak	300	Snacks	No	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
286	Bus stand ke pas	Ghantaghar	Bhagavat Prasad	Dev Prasad	350	Fruit and vegetable vendor	Yes-BPL	Not Impacted		AP left the area/location prior to start of civil works and didn't return back
287	Ren basera ke pas	Ashok stambh	Ram Swaroop Agrawal	Baldev	300	Fruit and vegetable vendor	No	Not Impacted		Laying of sewer network/pipeline was done on other side of road. (Sewer network/pipeline was laid on LHS while AP reported on RHS of the road)

Appendix 20: Photographs of Income Loss Survey



Appendix 21: Joint site visit of PIU/CMSC and Contractor for ensure to provide access to permanent shops

Joint Transect Walk to Identify Affected Person's area in Ratangarh

A joint transect walk was carried out on 4th Feb. 2021, in areas of commercial density of Ratangarh town to identify potential temporary effects on the livelihood of road side vendors due to the proposed pipe laying works. In which Mr. Sajal Srivastava (Gender and Social Safeguard Professional) from CMSC II, Jodhpur; Mr. Deepak Mandan (AEN, PIU Ratangarh) Mr. Lokesh K (ACM, Ratangarh), Mr. Amit Bhardwaj (ASO, CMSC II, Ratangarh), Mr. Bhanu Pratap Raghuvanshi (Project Manager, L&T) and Support engineers were present along with NGO (Dr. BR. Ambedkar Prashikshan) representatives. Transect walk included visit along the major supply lines and sewer trunk lines and also supply distribution and office areas, core city/old city areas, extension areas, areas near bus stand, old bus stand, Nagar Palika, major junctions, main roads, residential areas and etc. Visual screening, conducted for all roads / pipe line alignments in the project area, confirms that no impacts to permanent/semi permanent structures and common property resources are anticipated. Both visual screening and transect walks confirm that the proposed sub project impacts are temporary in nature. The majority of affected persons will include vendors operating from non-title movable / transitory structures (push carts etc.) within the Right of Way (RoW), which may face temporary economic impacts during pipe laying. During the transect walk, it was also decided that -

- Any permanent / semi-permanent structure, common property resources in these density areas of the town will be protected from damage, as well as title holder businessman's livelihood earning will not be hinder, and customer's proper access to them will be ensured. They will be informed one month before starting the pipe laying work, so that they can store necessary materials for their business. Laying of pipelines in narrow roads and commercial areas will be carried out in phased manner, upon due consultation with shop owners. Works in such areas will be executed in small stretches, section by section.
- The actual dates of construction schedule with respect to rush hour, festival time and special business days will be discussed with vendor's squatters, market committee members, and residents, and accordingly construction activities will be planned.
- The alignment for the proposed pipeline work had not been decided yet, however it was told during discussion that looking to site feasibility during excavation, pipelines may be laid in central portion by keeping appropriate distances (as per contract agreement) between the sewage & water line where ever exists both. In this case the temporary impact will also minimise.



Sh. Bhardwaj
4/2

Project Manager
(Contractor)

ACM/SCE
(CMSC-II)

ASO
(CMSC-II)

Gender & Social
Safeguard Professional
(CMSC II, Jodhpur)

PIU

Appendix 22: Minimum Wage Rate in Rajasthan (August 2020)

	राजस्थान राजपत्र	RAJASTHAN GAZETTE
	विशेषांक	Extraordinary
	साधिकार प्रकाशित	Published by Authority
	श्रावण 30, शुक्रवार, शाके 1942-अगस्त 21, 2020 Sravana 30, Friday, Saka 1942-August 21, 2020	

भाग 1 (ख)
महत्वपूर्ण सरकारी आज्ञाएँ।

श्रम विभाग

अधिसूचना

जयपुर अगस्त 19, 2020

संख्या एफ.8(5)(6)न्यू.म.अभि./श्रम/आई.आर./2000/पार्ट/15744 :-चूंकि राज्य सरकार द्वारा न्यूनतम मजदूरी अधिनियम, 1948 (केन्द्रीय अधिनियम 11 वर्ष 1948) की धारा 5 की उप-धारा (1) के खण्ड (ख) की अपेक्षानुसार राजस्थान राज्य-पत्र में निम्नांकित अनुसूचित नियोजनों में कर्मचारी के संबंध में न्यूनतम मजदूरी की दरों को पुनरीक्षण करने के प्रस्ताव अधिसूचना क्रमांक एफ 5 (6)न्यू.म./श्रम/2000/पार्ट/7182 दिनांक 6.3.2019 द्वारा राजस्थान राज-पत्र विशेषांक भाग-1 (ख) दिनांक 7.3.2019 में प्रकाशित किये गये थे।

चूंकि उक्त प्रस्तावों के संबंध में प्राप्त अभ्यावेदन पर राज्य सरकार द्वारा विचार-विमर्श कर लिया गया है। अतः अब न्यूनतम मजदूरी अधिनियम, 1948 (केन्द्रीय अधिनियम, 11 वर्ष 1948) की धारा-5 की उप-धारा- (2) सपठित धारा-3 की उप-धारा (1)खण्ड (क) तथा (ख) द्वारा प्रदत्त शक्तियों का प्रयोग करते हुए राजस्थान सरकार की पूर्व अधिसूचना दिनांक 7.6.2018 जो राजस्थान राज-पत्र विशेषांक भाग 1 (ख) दिनांक 12.6.2018 में प्रकाशित हुई थी का अधिक्रमण करते हुए राज्य सरकार न्यूनतम वेतन सलाहकार मण्डल से परामर्श करने के पश्चात राजस्थान राज्य में निम्नांकित अनुसूची "भाग-1 एवम भाग-2" में सम्मिलित अनुसूचित नियोजनों में नियोजित कर्मचारी के संबंध में निम्नानुसार मजदूरी की न्यूनतम दरें दिनांक 01.05.2019 से पुनरीक्षित करती हैं:-

अनुसूची " भाग-1"

क्र.सं.	अनुसूचित नियोजनों के नाम
1	सोप स्टोन फैक्ट्रीज
2	कॉटन जिनिंग तथा प्रेसिंग फैक्ट्रीज
3	ऑटोमोबाईल वर्कशॉप
4	कॉटन-ड्राईंग, प्रिन्टिंग तथा वाशिंग फैक्ट्रीज
5	स्माल स्केल इण्डस्ट्रीज
6	गोटा किनारी एवं लप्पा संस्थानों में नियोजन
7	वूलन स्पिनिंग एवं वीविंग फैक्ट्रीज
8	पावरलूम फैक्ट्रीज
9	प्रिंटिंग प्रेस
10	सिनेमा इण्डस्ट्रीज

क्र.सं.	अनुसूचित नियोजन का नाम
52	(कृषि में नियोजन): किसी भी रूप में कृषि कर्म में नियोजन, जिनके अन्तर्गत धरती को जोतना और बोना, दुग्ध उद्योग, किसी कृषि संबंधी या उद्यान कृषि संबंधी वस्तु का उत्पादन, उसकी खेती, उसे उगाना और काटना, पशुधन पालन, मधुमक्खी या कुक्कुट पालन और किसी कृषि द्वारा या किसी कृषि क्षेत्र पर या कृषक कर्म की अनुषांगिक रूप या उनके साथ-साथ की गई क्रियायें (जिनके अन्तर्गत वन संबंधी या काष्ठीकरण संबंधी क्रियायें, और कृषि उपज मण्डी के लिए तैयार करने और भण्डार में या मण्डी को या मण्डी तक परिवहनार्थ वाहन का परिदान करना आता है/आती है)

पुनरीक्षित न्यूनतम मजदूरी की दरें

अनुसूची भाग I एवं II में वर्णित नियोजनों में नियोजित श्रमिकों/कर्मचारियों का वर्गीकरण	न्यूनतम मजदूरी की दरें (रुपये में)	
	प्रतिमाह	प्रतिदिन
1	2	3
1 अकुशल - बेतदार, चौकीदार, जमादार, हाली, वर्क्स कीपर, फरीश, घोबी, भिंती, शिशु गृह परिचारक, स्वीपर, जलधारी, पेट्रोल लीडर, धतुर्य श्रेणी कर्मचारी, गैंगमैन, खलासी, पशु अवरोधक, साईकिल सवार, निर्वाहक, मुख्य नाविक, पम्प परिचालक, सेनेटरी जमादार, चपरासी, कुंजी पाल, स्प्रेमैन, गैज रीडर्स, जरी वर्कर, फीडर, लीडर्स, बैग फिलर, टोली फिलर, जिनिंग वर्क्स, पैकर्स, फीडर्स, बेल लीफ्टर्स, लनर, लेबर, ब्लोवर, मर्सराइजिंग हैल्पर, कोर बॉयलर्स एण्ड ब्लीचर्स, डाईंग ऑन एडन वर्क्स, डाईन वर्क्स, जीगर वर्कर, मैसेन्जर्स, मजदूर, बॉयमैन, डाईगमैन, वूल क्लीनर्स, बिलोमशीन हैल्पर, होपरमैन, बेल पैकर्स, क्लीनिंग वर्क्स, वूल केरियर, बॉबिन केरियर, ड्रायर्स, टोलीमैन, घरखा चलाने वाला रोलर, पेपर लिफ्टर, पोस्टर बॉय, एक्सपेलर-क्लीनर, कोलमैन, क्रेटमैन, गेटकीपर, कुक केरियर, डिक्लेटीकेटर, (ग्राउण्डनट केरियर, हस्क केरियर, गनी बेग फलर, गनी बेग स्टीचर) वूल वॉशिंग मैन, स्टीचर, वूल सोरटर्स, बीयरर्स, गेटकीपर, वेजीटेबल कटर, डिलीवरी बॉय, कोटर रोलर, पिऑन,	5850/-	225/-

रेस्टोरेंट अधिसूचित नियोजन में नियोजक द्वारा निवास सुविधा एवं भोजन सुविधा दिये जाने पर क्रमशः ₹0 100-100 घटाकर वेतन देय होगा। (अन्य कोई भी श्रेणी जिनका कोई भी नाम हो, परन्तु जो अकुशल कार्य करते हों)		
2 अर्द्धकुशल - मुंशी, भू मापक, शिशु गृह प्रभारी, हेड डीलर, स्टॉन ड्रेसिंग और कटर्स, हैल्पर, वायरमैन, मेट, हैल्पर, वर्कशॉप हैल्पर, सहायक पेन्टर, वे-मैन, ऑयल मैन, वॉल्वमैन, हॉफप्रेस मैन, वर्मकार, अस्सिस्टेन्ट कण्डक्टर, हेड वॉचमैन, अस्सिस्टेन्ट फिटर, अस्सिस्टेन्ट कारपेन्टर, अस्सिस्टेन्ट टर्नर, अस्सिस्टेन्ट रीजर, ऑयलमैन, अस्सिस्टेन्ट टिकर, टायर फिटर, डेट फिटर, पॉलिश मैन, लेथमैन, टूल कीपर, लाइन्स, वाइन्डर, टाईमैन, पैट्रीमैन, ल्यूब्रीकेटिंग अस्सिस्टेन्ट, जूनियर क्लर्क, बैण्ड चैकर, जीगरमैन, क्लीपमैन, (स्टेन्टर) अस्सिस्टेन्ट स्क्रिण प्रिन्टर, वर्क्स एंगेज्ड ऑन हेण्डलिंग, मशीन स्ट्रेचर्स, फिल्डर्स, एडन हैल्पर, हेवी मशीन हैल्पर, अस्सिस्टेन्ट ऑपरेटर, बिलोमैन, वैमैन, लेपमैन, वाइंगमैन, डोजर, भीमसा, वारपार, फोल्डर, साईजलर, पैपरमैन, कच्चा वाइण्डर, डिस्ट्रीब्यूटर, ग्राइंडिंग मैन, टेकर, कोपी होल्डर, पैपर फीडर, इंकमैन, गैट कीपर एण्ड टिकिट कलेक्टर, रिवाइण्डिंग मैन, लिफ्ट ऑपरेटर, गित्तोजर, मेट (लेबर सुपरवाइजर), कोल्हूमैन, फिटरमैन, फायरमैन, पम्प अटेंडेंट, सहायक फिटर, सहायक टर्नर, सहायक वेल्डर, सहायक मैकेनिक, जाकरी वर्कर्स, वॉशरमैन, रिकवरीमैन, पंचरमैन, डिलीवरी मैन, कोबलर, पेट्रोल डिलीवरी मैन, वे मैन कॉज बटन मेकर, चेंबर नेस्टर, साईकिल रिपेयर्स, कॉटन फिडर, बेकर साउथर फिनिशर श्रमिक, टेन्टर कम स्टीपर, डाईंग सिम्पलेक्स, लूविंग इन्टील, रिंग एण्ड डब्लिंग साईजलर, डापर, रोलर, एन्टीवाला एण्ड बेलिंग, वायरमैन कम हैल्पर, ग्रेनेटी जमादार, हलरमैन, मोजर, वेटमैन, सिल्कमैन, हेण्ड डीलर, स्टॉर टुन्सोज ओर कटर्स, स्वीपर (गटर सफाई वाला) तथा (अन्य कोई भी श्रेणी जिनका कोई भी नाम हो, परन्तु जो अर्द्धकुशल कार्य करते हों)	6162/-	237/-
3 कुशल - मैशन, मिस्त्री, स्वागतकर्ता, बढई, लुहार, दर्जी, धर्मकार, मैकेनिक फिटर, लाईनमैन, पेन्टर, प्लम्बर, बर्नर इलेक्ट्रीशियन, वायरमैन, सिनेमा ऑपरेटर, बागवान, मैकेनिकल डीलर्स एण्ड ब्लास्टर्स, हल्के वाहनों के ड्राइवर, भारी वाहनों के ड्राइवर, ट्रैक्टर चालक, भारी ट्रकों के चालक, मिट्टी हटाने वाली मशीनों के ड्राइवर, रोड रोलर ड्राइवर, ट्रक ड्राइवर, मोटर साइकियों के ड्राइवर, इंजन ड्राइवर, हंस	6474/-	249/-

As per the state gazette notification dated 19th August 2020, the latest (applicable from 12th August 2020) revised minimum daily wages for different category of labour are as below:

Unskilled= ₹ 225/-; Semi Skilled= ₹ 237/-; Skilled= 249/

Source: [HTTP://WWW.LABOUR.RAJASTHAN.GOV.IN/NOTIFICATION.ASPX](http://www.labour.rajasthan.gov.in/NOTIFICATION.ASPX)

Appendix 23: Summary of Public Consultations

Photographs of Public Consultation at proposed SPS site near Ginani pond



Summary of all public consultations

S. No	Number of Person consulted	Male	Female	Issues Discussed	Outcome
1	45	30	15	Present sewerage system of the town, Project components, sewerage system, property connection, Willingness to pay	Public in general were satisfied with the components identified and assured for required support. People are willing to pay for the improved quality of water.

Details of public consultations

S. No	Date of Consultation	Name of Persons	Location	Topic Discussed	Outcome	Photographs
1	28.07.2018	Female Groups	Near Kothi Ratangarh	Status of Sewerage system, Information about project components, willingness to pay for improved services, concerns and feedback about the project, any gender specific concerns and suggestions	There is no sewerage system in the town and they are generally exposed to untreated sewage collected in their area. Participants expressed their happiness that the project will ensure better health and hygiene in their neighbourhood. They believe that this will reduce incidences of water borne diseases. People are willing to pay for improved services.	
2	29.07.2018	Female Groups	Near Surya Cunema	Status of Sewerage system, Information about project components, willingness to pay for improved services, concerns and feedback about the project, any gender specific concerns and suggestions	People are supportive of the project and indicated their willingness to participate in the project to make it successful (especially women). People understand direct benefits along with latent benefits of the project. Women believe that disease burden will reduce and also this will also help them rid of foul smell coming from	

S. No	Date of Consultation	Name of Persons	Location	Topic Discussed	Outcome	Photographs
					unhygienic emanating from pools of wastewater collected locally, overflowing drains etc. They also feel that this also help them maintain better hygiene within their houses. Indirectly this will help them save money on expenses which they have to incur due to water borne diseases. They also expressed thei willingness to pay for improved services if needed.	
3	28.07.2018	Local Public	Holidhora	Status of Sewerage system, Information about project components, willingness to pay for improved services, concerns and feedback about the project	People are in favour of the project and indicated their willingness to participate in the project to make itsuccessful. People expressed their understanding about project benefits and how they have been waiting for sewerage project come to their town.	
4	26.07.2018	Local Public	Near STP site ward no-1	Status of Sewerage system, Information about project components, willingness to pay for improved services, concerns and feedback about the project	People are supportive of the project and indicated their willingness to participate in the project to make it successful. People also expressed hope that they will get rid of dirty sewage that often makes way in to the near by pond and help it rejuvenate.	

S. No	Date of Consultation	Name of Persons	Location	Topic Discussed	Outcome	Photographs
5	26.07.2018	Staff, BSNL	Near BSNL Office	Status of Sewerage system, Information about project components, willingness to pay for improved services, concerns and feedback about the project	People are willing to support the project and also pay for improved services so that it can sustain itself. However, they insisted that project must ensure that it is functional and efficient and O&M of the entire system is properly managed.	

Consultation sheet

Consultation sheet

Place मुहाना नोही न. पी. डी. राजपुरा Date 29.02.18

Topic Discussed परिमोक्षता लाभ की जानकारी दी गई तथा
यस कहे की बहुत खिन्न रह गयी कर
रफाऊत हुआ

S.No.	Name	Designation/Mobile No.	Signature
1	श्रीमती राजकुमार		राजकुमार
2	" श्री		श्री
3	" श्री		श्री
4	" श्री		श्री
5	" श्री		श्री
6	" श्री		श्री
7	" श्री		श्री
8	" श्री		श्री
9	" श्री		श्री
10	" श्री		श्री
11	" श्री		श्री
12			

Consultation sheet

Place होली रोडा, राजपुरा Date 29.02.18

Topic Discussed परिमोक्षता लाभ की जानकारी दी गई तथा
राह की समझा बताया की समझा हुआ

S.No.	Name	Designation/Mobile No.	Signature
1	श्री श्रीमती		श्री श्रीमती
2	श्री श्रीमती		श्री श्रीमती
3	" श्रीमती		श्रीमती
4	" श्रीमती		श्रीमती
5	" श्रीमती		श्रीमती
6	" श्रीमती		श्रीमती
7	" श्रीमती		श्रीमती
8	" श्रीमती		श्रीमती
9	" श्रीमती		श्रीमती
10			

Public Consultations at Ratangarh

S.No.	Date and place of consultation	Works being executed at/near site	Persons consulted	Topics discussed during consultation	Outcome of consultation
1.	18.09.2019 Ward No. 6 , 7 and 8	Sewage network pipe laying work	Mohammed Yusuf (ward member), Mrs. Khetiya, Smt zerena (Housewife), Mr. Mumtaj Ali, Mr. Javed, Mr. Kayum Gori, Mr. Rustam, Smt Ruksana, Mr. Akaram, Mohammed Sattar, Mohammed Rafik, (Labour), Mohammed hanif (Old age), Smt. Batul, Smt. Pilani, Smt. Sabanam, Smt Jannat, Smt. Nazama (Housewife). Mr. Javed (Belder) Mr. Ajaram (Labour), Mr. Nanu Ram (Tailor)	Discussed about present sewerage system and its quality & proposed works and its advantages, their willingness to project work, temporary inconveniences during pipe laying works, contractor's cooperation, willingness to pay for sustainability of the project.	Participants across consultations generally complained about lack of sewerage system in their area. Having a sewerage network is their long pending demand and they are happy about it. Most of the respondents have a septic tank based toilet in their homes. Participants also had queries about project components, its schedule and if there will be any impact to them in terms of access disruption, pipe laying alignment etc. They assured of full support to the department and contractor during implementation of project.
2	18.09.2019 Ward No. 29,30 & 33	Sewage network pipe laying work	Mr. Goverdhan, Mr. Bhagwati Prasad (Labour), Smt. Shankuntala, Smt. Suman, Smt. Pinnu Devi Mr. Madhusudan, Mr. Deepak Kumar Mr. Bablu, Mr. Shambu Ram (Nagar Palika worker), Mr. Vinod, Mr. Sanajy, Mr. Hasan Ali (Labour), Mr. Azam, Mr. Akaram (Barber), Mohammed Muslim (vegetable shop), Mohammed Muslim (Barber) Mr. Akthar Hussan (Retired) Mr. Charan Das, Mr. Ajay (labour), Mr. Kheneya Lal (Retired N.P.), Smt. Madina, Smt. Rabia, Smt. Sabia, Smt. Bano, Smt. Madina (Housewife)		

S.No.	Date and place of consultation	Works being executed at/near site	Persons consulted	Topics discussed during consultation	Outcome of consultation
3	18.09.2019 Ward No.20	Sewage network pipe laying work	Mr. Bhawani Shanker (Bima Agent), Smt. Safiyana, Smt. Rabiya, Smt. Bimla , Smt. Nazama (Housewife), Mr. Sita Ram(Handicraft worker),Mr. Kheneiya Lal (Halwai),Mr. Nanad kishor (ward member)		
4	18.09.2019 Ward No.05	Sewage network pipe laying work	Mr. Purshottum (Shopkeeper), Mr. Mumtaj Ali(Shop), Mr. Peer Mohhamed (Labour), Mr.Yunis Khan, Mr. Gauri Mohhamed (Dyes worker), Mr. Nathu Khan (Labour), Mr. Asif(Electrician), Mr. Asif (Belding work),Mr. Abhishek (godown)		

Photographs of consultations



Consultations at Ward No. 6 dtd.
18.09.2019



Consultations at Ward No. 29 dtd.
18.09.2019



Consultations at Ward No. 7 dtd.
18.09.2019



Consultations at Ward No. 29 dtd.
18.09.2019



Consultations at Ward No. 8 dtd.
18.09.2019



Consultations at Ward No.30 dtd.
18.09.2019



Consultations at Ward No. 20
dtd. 18.09. 2019



Consultations at Ward No. 05
dtd. 18.09. 2019



Consultations at Ward No. 20
dtd. 18.09.2019



Consultations at Ward No. 05
dtd. 18.09. 2019



Consultations at Ward No. 20
dtd. 18.09. 2019



Consultations at Ward No. 05
dtd. 18.09. 2019

Rafiqgach					
S.No	Location	Name	Gender	Occupation	Signature
(1)	Ward No. 6 & 7	Muhammad Yusuf	M	Ward No.	
(2)		Mrs. Khadija	F	H.W.	
(3)		Mrs. Jazara	F	H.W.	
(4)		Muhammad Ali	M	Labour	
(5)		Jamil	M	"	
(6)	Karimnagar		M	"	
(7)		Rafiq	M	"	
(8)		Rafiq	F	"	
(9)		Rafiq	M	"	

Rafiqgach					
S.No	Location	Name	Gender	Occupation	Signature
10	Ward No. 7	Muhammad Sultana	M	Labour	
11	W.No. 7	Muhammad Rafiq	M	"	
12	W.No. 7	Mrs. Sultana	F	Housewife	
13	Ward No 8	Mrs. Piliya	F	"	
14	Ward No. 8	Mrs. Sabhan	F	"	
15	Ward No 8	Mrs. Muhammad Hameed	M	Rest	
16	Ward No. 8	Mrs. Jamet	F	"	
17	Ward No. 8	Mrs. Nazim	F	"	



ADB team consultation with local public near SPS and STP site



Consultation with Gaushala trust members near proposed STP site

Consultation during updating of draft resettlement plan

S. No	Date of Consultations	Location	Topic Discussed	Outcome	Photographs
1.	December 18th, 2021	Near Ginani Pond, Zone-2, Ratangarh	1. Is prior information given by contractor? 2. Grievance redressal mechanism under the project. 3. Present Status of Waste Water facility in the town 4. Willingness to pay for improved services 5. Access to water supply and waste water services in town 6. Project components under RSTDSP and the benefits to the community	It was informed by nearby habitation that pamphlet distributed prior to works and also informed that proper sewerage facility is not available in the town and households having their own Septic tanks. Drinking water is providing by PHED but it's intermittent on alternate days People are willing to pay for the improved quality of water and sewerage facility. Grievance mechanism and process of lodging complaints was also briefed with participants. Participants are happy with proposed project and are willing to pay for improved waste water services in the town.	

S. No	Date of Consultations	Location	Topic Discussed	Outcome	Photographs
2.	December 18th, 2021	Near Makdinath School, Zone-1, Ratangarh	1. Is prior information given by contractor? 2. Grievance redressal mechanism under the project. 3. Present Status of Waste Water facility in the town 4. Willingness to pay for improved services 5. Access to water supply and waste water services in town 6. Project components under RSTDSP and the benefits to the community	People are supportive of the project and indicated their willingness to participate in the project to make it successful and are willing to pay for improved quality of water and sewerage services in the town. It was also informed by participants that Water supply is intermittent on alternate days and structured sewerage facility is not available in town. Grievance mechanism under the project and process of lodging complaints also briefed with participants.	
3.	February 3 rd , 2021	Gogamedi, Zone-1, Ratangarh	1. Project components under RSTDSP and the benefits to the community 2. Is prior information given by contractor? 3. Grievance redressal mechanism under the project. 4. Present Status and access of Waste Water service in town 5. Willingness to pay for improved water and sewerage services	Informed by nearby habitation that pamphlet for prior information is distributed by contractor. People are concerned about the poor supply (intermittent on alternate days) of water supply and quality of water. Proper sewerage facility is not available in the town and most of households having their own Septic tanks or soak pits.	

S. No	Date of Consultations	Location	Topic Discussed	Outcome	Photographs
				People are willing to pay for improved quality of water and structured sewerage services. Grievance mechanism and process of lodging complements was also briefed with participants. Participants are happy with proposed and are willing to pay for improved water supply and sewerage services.	
4.	February 7 th , 2021	Kanji Guest House, Zone-3, Ratangarh	1. Is prior information given by contractor? 2. Grievance redressal mechanism under the project. 3. Present Status of Water Supply and Waste Water in town 4. Willingness to pay for improved services 5. Access to water supply and waste water services 6. Project components under RSTDSP and the benefits to the community	During the consultation, It was informed by habitations that a pamphlet regarding advance information is distributed by contractor. It was also informed by participants that Water supply is intermittent on alternate days and sewerage facility is not available in town. People are supportive of the project and indicated their willingness to participate in the project to make it successful and are willing to pay for the improved quality of water and sewerage services.	

S. No	Date of Consultations	Location	Topic Discussed	Outcome	Photographs
				Grievance mechanism under the project and process of lodging complaints also briefed with participants. People understand direct benefits along with tenant benefits of the project.	

S. No	Date of Consultations	Location	Topic Discussed	Outcome	Photographs
5.	February 11 th , 2021	Reediwal Kuwan, Zone-5, Ratangarh	1. Project components under RSTDSP and the benefits to the community 2. Is advance information given by contractor? 3. Grievance redressal mechanism under the project. 4. Present Status of Water Supply and Waste Water services in town 5. Willingness to pay for improved services of water supply and waste water	It was agreed by participants that pamphlet for prior information is distributed in the town by contractor. Grievance mechanism and process of loading complaints briefed with participants. It was also informed by habitations that water supply is being provided by PHED but it's intermittent on alternate days and quality of water is also not good. Sewerage facility is not available in the town; most of households having their own Septic tanks or soak pits. People are supportive of the project and indicated their willingness to participate in the project to make it successful. Participants are happy with proposed project and are willing to pay for improved quality of water and sewerage services.	

S. No	Date of Consultations	Location	Topic Discussed	Outcome	Photographs
6.	February 17 th , 2021	Pachi Ki Chakki, Zone-2, Ratangarh	1. Is advance information given by contractor? 2. Grievance redressal mechanism under the project. 3. Present Status of Water Supply and Waste Water in town 4. Access to water supply and waste water services and willingness to pay for improved services 5. Project components under RSTDSP and the benefits to the community	During the consultation, It was informed by participants that pamphlet for prior information is given in town by contractor. It was also informed by participants that water supply is being provided by PHED of GoR but it's intermittent on alternate days and quality of water is also not good. Sewerage facility is not available in the town; mostly households having their own Septic tanks or soak pits. Participants are happy with proposed project and are willing to pay for the improved quality of water and sewerage services. Three tier grievance mechanisms briefed with participants and process of loading complaints also discussed.	 

Attendance Sheet

Place: Ratangarh Date: 18/12/2020

Topic/Issue Discussed: Consultation with Residents near
Chironi pond (SPS 4.6 m.d.) Ratangarh

S. no.	Name	Occupation	Mobile Number	Signature
	ਮਾਨਸ਼ੀਮ		9885663726	ਮਾਨਸ਼ੀਮ
	ਮਾਨਸ਼ੀਮ		9828392892	ਸਾਨਸ਼ੀਮ
	ਮਾਨਸ਼ੀਮ		7742482806	ਮਾਨਸ਼ੀਮ
	ਮਾਨਸ਼ੀਮ		8209304581	ਮਾਨਸ਼ੀਮ

Attendance Sheet

Place: Ratangarh Date: 18/1/2020

Topic/Issue Discussed: Consultation with Residents
near Mohd. Iqbal School, Zone 1, Ratangarh

S. no.	Name	Occupation	Mobile Number	Signature
1	ਸੁਰਜੀਤ ਸਿੰਘ		941462120	ਸੁਰਜੀਤ ਸਿੰਘ
2	ਮਨਦੀਪ ਕੌਰ ਮਾਮਲਾ		6326229192	ਮਨਦੀਪ ਕੌਰ
3	ਮਨਦੀਪ ਕੌਰ		941462120	ਮਨਦੀਪ ਕੌਰ
4	ਮਨਦੀਪ ਕੌਰ		941462120	ਮਨਦੀਪ ਕੌਰ
5	ਮਨਦੀਪ ਕੌਰ		7737824947	ਮਨਦੀਪ ਕੌਰ
6	ਮਨਦੀਪ ਕੌਰ		082861862	ਮਨਦੀਪ ਕੌਰ
7	ਮਨਦੀਪ ਕੌਰ		9784192292	ਮਨਦੀਪ ਕੌਰ
8	ਮਨਦੀਪ ਕੌਰ		739209706	ਮਨਦੀਪ ਕੌਰ

**Rajasthan Secondary Towns Development Sector Project (RSTDSP)
RUIDP Phase-IV**

Consultation Sheet

Place: कौली रोड हाउस नं. 2, कौली रोड, राजगढ़ Date: 07/01/2021

Topic Discussed During Consultation:

1. परियोजना की जानकारी दी
2. सीवर सिस्टम की जानकारी दी
3. स्वास्थ्य एवं हाइजीन के बारे में बताया
4. कार्य के दौरान आ रही दिक्कतों के बारे में बताया

S. No.	Name	Gender		Designation	Contact No.	Signature
		Male	Female			
1	गोविंद जी खत्री	✓		दुकानदार	3919546731	गोविंद
2	विनोद कुमार	✓		घर	1665483330	विनोद
3	रामगोपाल	✓		घर	3962138066	Ramgopal
4	शहीनार सिंह	✓		घर	3913605055	(P)
5	मोहन लाल	✓		घर	8101609619	M.L.
6	मयंक चंदेश	✓		घर	3688608231	B/p/1

**Rajasthan Secondary Towns Development Sector Project (RSTDSP)
RUIDP Phase-IV**

Consultation Sheet

Place: जोधपुर (Dist.) Town: जोधपुर Date: 23/02/2021

Topic Discussed During Consultation:

1. परियोजना की जानकारी दी।
2. सीवर सिस्टम की जानकारी दी
3. स्वास्थ्य एवं वायुमयन के बारे में बताया
4. कार्य के दौरान जा रही दिक्कतों के बारे में बताया

S. No.	Name	Gender		Designation	Contact No.	Signature
		Male	Female			
1	अमरनाथ	✓		ER	9983332289	अमरनाथ
2	मोहरपाल	✓		जुमानगर	9189656675	जुमानगर
3	कृष्णाराम	✓		जुमानगर	9182501111	कृष्णाराम
4	भा. कुमार	✓		ER	9453205660	Bh. Kumar
5	विनोद	✓		ER	9319715810	Vinod

Appendix 24: Minutes of CLC meeting

		Government of Rajasthan Office of the Executive Engineer, IPDU, Rajasthan Urban Sector Development Investment Program (RUIDP – Phase – II) PMC Campus, Shalini Road, Churu	
Tel No.: 01462-252804 email : churu-ruidp@rajasthan.gov.in		Reg No.: 00162-252804 web site : www.ruidp.org	
No.RR/RUIDP/CHURU/CLC/18-19/ 3.4		Date: 18.07.2018	
Minutes of CLC meeting held on dated 13.07.2018 for Sewerage works at Ratangarh and Water supply & Sewerage works at Sardarshahar town (CHURU) under RUIDP Phase-IV.			
A City Level Committee (CLC) meeting was held under the chairmanship of District Collector, Churu on dated 13.07.2018 to discuss the Sewerage works proposed for Ratangarh and Water supply & Sewerage works proposed for Sardarshahar Town under RUIDP Phase-IV. List of members/officers attended the meeting is enclosed as Annexure-A.			
<u>RATANGARH TOWN</u>			
1. It was apprised that the Detailed Project Report (DPR) of Sewerage project is prepared by the Consultant M/s Creative Technocrate Services Pvt. Ltd. Jaipur engaged by the Municipal Board Ratangarh (Churu), which will be considered under RUIDP Phase-IV. RUIDP has scrutinized the Draft DPR and suggestions have already been conveyed to consultant for modifications & revised the estimate as per RUIDP SOR- 2017.			
2. The basic scope of works & provision in DPR were briefed to the committee. The estimated cost of DPR is of about Rs 275 Cr for works proposed under waste water sector including 10 years O&M cost. The capital cost for execution of works will be borne by State Government financed by ADB under RUIDP Phase-IV. The O&M cost for Sewerage works (STP, SPS & sewer line) is to be borne by Municipal Board on per actual basis along with power charges. The brief scope of works are as follows:			
Sewerage Works: The scope under project to provide sewer network of about 219 Km length with 15872 nos. house sewer connections, three STPs (4.5 MLD, 3.5 MLD and 2.5 MLD capacity) & one Sewage Pumping Station (SPS) to pump sewage of low laying area to STP by 2180 mtr rising main. It was informed that STP is proposed on latest Sequential Batch Reactor (SBR) technology to meet out the latest effluent parameters. To reduce inconvenience to public deeper depth (3.5 mtr above) & crossing of NH & circles where traffic is more, trenchless technology for laying of sewer is proposed. CC/BT road restoration up to 4 mtr is proposed in full width. FSM generation for scattered areas at Ratangarh outskirts shall be taken.			
 Page 1 of 3 Scanned by CamScanner			

3. Municipal Board has informed that land is available for construction of STP and Sewage Pumping Station within town and permission and land papers also submitted as required from competent authority.
4. It was also deliberated that for public complaint redressal, provision of toll free number along with set up of a control room should be taken in the provision.
5. It was also suggested to enhance the roles and responsibilities of local bodies during the construction period. It was suggested to include the sewer jetting machine under the contract. After completion of project works, whole town will be benefited from sewerage facility.

SARDARSHAHAR TOWN

1. It was apprised that the Detailed Project Report (DPR) of Water supply & Sewerage project is prepared by the Consultant M/s **STUP Consultants Pvt. Ltd., New Delhi** engaged by RUIDP, which will be considered under RUIDP Phase-IV. RUIDP has scrutinized the Draft DPR and suggestions have already been conveyed to consultant for modifications & revised the estimate as per RUIDP SDR- 2017.
2. The basic scope of works & provision in DPR were briefed to the committee. The total tentative cost of DPR is **Rs 226 Cr** (for water supply sector Rs. 86 Cr and for waste water sector Rs. 140 Cr) including 10 Years O&M cost. The capital cost for execution of works will be borne by State Government financed by ADB under RUIDP phase-IV. The O&M cost for Water supply works is to be borne by the PHED and for Sewerage works (STP, SPS & sewer line) by Municipal Board as per actual along with power charges. The brief scope of works are as follows:

Water Supply Works: - The scope under the project is to develop water supply system of Sardarshahar town. About 19.71 Km transmission mains (15.86 km existing & 3.85 Km new) are proposed to feed storage reservoirs and approx. 207 Km distribution network to supply water to consumer end including 22000 nos. house service connections with domestic water meters for continuous pressurized water supply. One new Clear Water Reservoir (CWR) of 2000 KL is proposed at existing CWR campus at Harumangarh road.

Sewerage Works: The scope under project to provide sewer network of about 82 Km length including 11 Km trenchless pipe with 9966 nos. house sewer connections, three new STPs (2.5 MLD, 5 MLD & 2.5 MLD capacity) & two Sewage Pumping Station (SPS) to pump sewage of low laying area to main sewer are proposed under the sewerage system. Up-gradation of existing STPs are also proposed under the project. It was informed that STP is proposed on latest Sequential Batch Reactor (SBR) technology to meet out the latest effluent parameters. To reduce inconvenience to public deeper depth (3.5 mtr above) where

traffic is more, trenchless technology for laying of sewer is proposed. CC/ST road restoration up to 4 mtr is proposed in full width. FSM generation for scattered areas at Sardarshahar outskirts shall be taken.

3. The Operation & Maintenance payment will be performance based under the contract.
4. It was informed that land is available for construction of CWR's and Pump House's at near existing CWR at Hanumanagarh Road. It was instructed to Municipal board to provide the land for the construction of one STP (0.25 Hectare land in Ward 18) and two SPS (25m x 20m land near Navjeevan hospital Bikaner road and near railway station). Municipal officials assured for the same.
5. It was informed that sufficient space has been kept for laying sewer and water supply lines within the ROW of the town's Major roads. It was also deliberated that for public complaint redressal for customer relation centers will be taken under the contract. It was also deliberated that work shall be done in planned manner to avoid any inconvenience to public.
6. After completion of project works, whole town will be benefitted from water supply and sewerage facility. It was suggested to include the sewer jetting machine under the contract.

Suggestions and directions of the City level committee will be incorporated in the detail project report. The project was agreed by the committee for further course of action at RUIDP level. Meeting ended with vote of thanks to the chair.


Executive Engineer
Member Secretary, CLC
RUIDP, Churu

Ref:RUIDP/CHURU/CLC/18-19/ 242- 253.

Date:29.07.2018

Copy to the following for information and necessary action:

1. PA to Hon'ble Minister, Devathan Department, Govt of Rajasthan.
2. PA to Hon'ble MP, Churu
3. PA to Hon'ble MLA, Sardarshahar
4. Project Director, RUIDP, Jaipur.
5. District Collector & Chairman CLC, Churu
6. Chairman, Municipal Board, Ratangarh/ Sardarshahar.
7. Additional Project Director/Chief Engineer/ Addl Chief Engineer, RUIDP, Jaipur.
8. Superintending Engineer (WW/WS), RUIDP, Jaipur.
9. Superintending Engineer, PHED/ PWD/WRD, Churu.
10. Executive Engineer, PWD/PHED, Ratangarh/ Sardarshahar
11. Executive Officer, Municipal Board, Ratangarh/ Sardarshahar.
12. District Town Planner, Town Planning Department, Churu.


Executive Engineer
Member Secretary, CLC
RUIDP, Churu

Page 1 of 3

Scanned by CamScanner

उपस्थिति पंजीयन

समवायक एवं सार्वजनिक महार ने आरम्भिकीकीये फेज वसुध के काली के संवेध ने किरा लेल कने
की डेटा कलेक्ट सवापर, दूध ने आरम्भिक दिवस 13 जुलाई 2018, दोपहर 1:00 बजे

क्र.सं.	नाम	पद नाम	मोबाईल नं.	हस्ताक्षर
01	श्रीमान राजकुमार सिंह	समन्वीय राज नरेश (ललाक जाला) देवस्थान विभाग, राजा सार्वजनिक (विधायक-सार्वजनिक)	91/44555110	रिजाल
02	श्रीमान सतुल कल	समन्वीय सार्वजनिक, दूध		
03	श्रीमान मौर ताल काल	समन्वीय विधायक, सार्वजनिक		
04	श्री मुकानन्द अग्रवाल	विल कलक्टर, दूध		
05	सुधमा प्रसाद	अध्यक्ष ए.प.स.संस्था रिजाल	91/44555555	रिजाल
06	Prasad Jangir	E.O. नं. 10, 10/10/10/10	877220877	रिजाल
07	Mohamed Ali Khan	E.O. M.P. Ratanpur	982912091	रिजाल
08	Sugrath Singh	Sr. Town Planner Ratanpur	944444788	रिजाल
09	M. Arjun Kumar	D.O. P. Chur	960775377	रिजाल
10	अपेक्षित जंगल	समन्वीय जंगल जंगल	944444788	रिजाल
11	जंगल जंगल जंगल	समन्वीय जंगल जंगल	944444788	रिजाल
12	श्रीमान जंगल	समन्वीय जंगल जंगल	944444788	रिजाल
13	जंगल जंगल जंगल	समन्वीय जंगल जंगल	944444788	रिजाल
14	Sunil Kumar	Sr. M.P. Ratanpur	960775377	रिजाल
15	रिजाल जंगल	R.P. M. जंगल जंगल	944444788	रिजाल
16	मेहराज	रिजाल जंगल	944444788	रिजाल
17	रिजाल जंगल	रिजाल जंगल	944444788	रिजाल
18	रिजाल जंगल	रिजाल जंगल	944444788	रिजाल
19	B. M. P. Kumar	EE (new) Ratanpur	944444788	रिजाल
20	R. D. Kumar	SS (Ratanpur) Ratanpur	944444788	रिजाल

Appendix 25: Photograph of Leaflet Distribution



राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP

Format A: leaflet for Disclosure of Cut off Date

चरण- IV

परियोजना का नाम – राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना रतनगढ़, सहर जल-मल निस्तारण (सीवरेज) प्रणाली के विकास का कार्य (Sewerage Works)

परियोजना के उद्देश्य –

आपके सहर में सीवरेज परियोजना को शुरू किया जा रहा है। इस परियोजना के सफलतापूर्वक संचालन के लिए आप सब सहकरदिली से सहायता की आवश्यकता है। इस योजना के संचालन से सहर के लोगों की सीवरेज से संबंधित समस्याओं का निराकरण होगा। सीवरेज परियोजना से पूरे सहर को स्वच्छता के नये आयाम मिलेंगे और पूरा सहर स्वस्थ और स्वच्छ बनेगा।

सीवरेज कार्य –

(अ) पर्यावरण की सुव्यवस्था में सुधार तथा स्वच्छता के लिए योजना का क्रियान्वयन करना जिसके तहत सीवरेज की विस्तृत प्रणाली स्थापित की जाएगी तथा घरी से होने वाले सभी प्रकार के निस्तारित जल को सिवर लाईन से जोड़ा जायेगा।

(ब) सीवरेज ट्रीटमेंट (जल मल निस्तारण) संयंत्र का निर्माण किया जायेगा।

परियोजना प्रदत्त एवं सुधार के प्रस्ताव –

सीवरेज कार्य –

(अ) लगभग 145.32 किमी. सिवर लाईन विटकी

(ब) 6.1 एमएलडी और 3.8 एमएलडी सीवरेज ट्रीटमेंट प्लांट (जल मल निस्तारण संयंत्र) लगाए जाएंगे।

(स) 4.6 एमएलडी और 3.8 एमएलडी सीवरेज पम्प स्टेशन (एस पी एस)

परियोजना की लागत – राशि रुपये 170.60 करोड़ लगभग

निर्माण कार्य को दौरान संभावित अवसरणी प्रभाव –

जो लोग रोड के किनारे बाड़ी-डेरा फल –सभी घाय कि बाड़ी फरी अवस्थाई दुकान लगाकर अपना व्यवसाय कर जीवन मारन करते है कार्य के सफल क्रियान्वयन के लिए उन लोगों को अवसरणी के लिए अन्यत्र स्थानान्तरित की आवश्यकता पड़ेगी। यदि व्यवसायियों को किसी भी तरह की हानि पहुँचेगी तो उन्हें प्रभावित मानते हुये एटीडी राजस्थान सरकार के मागको के अनुसार उचित क्षतिपूर्ति का प्रावधान किया जायेगा। इस कार्य हेतु सर्वे कार्य दिनांक **21.01.2021** से शुरू किया जा रहा है। जिसमें हम आपसे सहायता की अपेक्षा करते है।

अतिरिक्ती अधिकृत
आर.पु.आई.डी.पी.
पी.आई.पु. रतनगढ़

हमारी सहायता करें –स्वयं की सहायता करें

राजस्थान मध्यम नगर विकास क्षेत्र परियोजना (RSTDSP), RUIDP चरण –IV

जल का संरक्षण बदलेगा जीवन।

सदगी एक सयकर कीमती है। इससे होती सहायरी है।

Sub-project Information	Description
Name of the sub-project	Ratangarh Sewerage works
Proposed sub-project technical details and project benefits	Project Cost (expected) – 170.60 crore Sewerage Works 2 no. of sewerage treatment plant of 6.1 and 3.8 MLD and 2 no. of pumping station shall be constructed Sewerage Network-143.63 Kms. (lateral-129 Kms + Trenchless-14.63 Kms.) Implementation of program for ensuring qualitative improvement in environment and effective and large sewerage system shall be established. All drainages and waste water shall be linked with sewerage system.
Summary of sub-project impacts	Some street and mobile vendors are engaged in road side business. Pipe will be laid in such road/s sides and they may be affected temporarily during the proposed construction and may have to move at other place. If any loss of business or livelihood is envisaged, shall be considered as affected person and compensated as per ADB/GOR parameters. For this purpose, survey work is going to start from 21 January 2021 and your cooperation is expected.



Appendix 26: Copy of cut-off date

RUIDP		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
परियोजना का नाम -		Format A: Issued for Disclosure of Cutoff Date				
राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
परियोजना के उद्देश्य		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
जलप्रदाय योजना		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
(अ) वर्तमान क्षमताओं का पूर्ण उपयोग करना तथा जहाँ भी आवश्यक हो उत्पादन एवं वितरण व्यवस्था में अतिवृद्धि।		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
(ब) परियोजना के तहत नई पाइप लाईन डाली जाएगी जिससे वितरण में वृद्धि होगी।		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
सीवरेंज कार्य		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
(अ) पर्यावरण की गुणवत्ता में सुधार तथा स्वच्छता के लिए योजना का क्रियान्वयन करना जिसके तहत सीवरेंज की विस्तृत प्रणाली स्थापित की जाएगी तथा घरों से होने वाले सभी प्रकार के निस्सारित जल को सीवर लाईन से जोड़ा जायेगा।		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
(ब) सीवरेंज ट्रीटमेंट (जल मल निस्सारण) संयंत्र का निर्माण किया जायेगा।		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
परियोजना घटक एवं सुधार के प्रस्ताव		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
जलप्रदाय योजना		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
(अ) आवश्यक जल परिवहन पाईप लाइनें व वितरण पाईप लाइनों के कार्य।		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
(ब) पानी के अपव्यय को नियंत्रित करने हेतु जॉन काईज बल्क मीटरिंग व्यवस्था।		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
(स) हाउस कनेक्शन।		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
सीवरेंज कार्य 145.32		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
(अ) लगभग किमी. सीवर लाईन नेटवर्क		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
(ब) 6-1-3-8 एमएलकी सीवरेंज ट्रीटमेंट प्लांट (जल मल निस्सारण संयंत्र) लगाए जाएंगे।		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
परियोजना की लागत - राशि रुपये 170.40 करोड़		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
निर्माण कार्य के दौरान संभावित अत्यावधि प्रभाव		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
जो लोग रोड के किनारे अपना व्यवसाय कर जीवन यापन करते हैं उनका व्यवसाय अत्यावधि के लिये प्रभावित होने की संभावना है। इसलिये उन्हें अल्प समय के लिये अपना व्यवसाय दूसरे स्थान पर स्थानान्तरित होने की संभावना है। इसी को ध्यान में रखते हुये ऐसे लोगों की पहचान के लिये एक सर्वे किया गया जो लोग इस आर.ओ.डब्ल्यू के बायरे में / किनारे पर अपना गजदीक रहते हैं। जो लोग इस बायरे में आते हैं उन्हें प्रभावित मानते हुये एडीबी / राजस्थान सरकार व भारत सरकार के मानकों के अनुसार मुआवजा दिया जायेगा।		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
एन्वायरनमेंट मैट्रिक्स		राजस्थान मध्यम नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP धरण- IV				
क्र.सं.	हानि का प्रकार	प्रभावितता	डिक्लर स्वस्थ की परिभाषा	मूल्यांकन नीति	क्रियान्वयन विचारक	प्रसारदायी एंजेंसी
1	जीवन निर्वाह का अस्थायी विविधता		विविध स्वस्थकारी अस्वस्थकारी प्रभावित व्यक्ति	विविध की कालावधि और प्रकार को सम्मिलित करते हुये संनिर्माण क्रिया कलाओं से संबंधित 30 दिन का अंतिम नोटिस। न्यूनतम मजदूरी/प्रति माह की औसत आय के आधार पर प्रभावित आय / अजीविका के लिये नकद सहायता। निरंतर आर्थिक क्रियाकलापों के लिये अस्थायी रूप से स्थान परिवर्तन (उदाहरण - रोड के दूसरी तरफ जहाँ निर्माण कार्य ना हो रहा हो) सीबाहल विक्रेताओं / होकर को नकद सहायता (एकमुस्त ₹1500)। अपरिहार्य जीविका विविधता आय में हुई नुकसानी या विविधता कालावधि के लिये कोई संक्रमणकारी अल्टा जो भी अधिक हो को सम्मिलित करते हुये संनिर्माण क्रियाकलापों के लिये। इस परियोजना में 14 दिन का मुआवजा देना तय पाया गया है। डिक्लर यह सुनिश्चित करे की ईएमपी।	आर्थिक क्रियाकलापों की जारी रखने के लिये वैकल्पिक अस्थायी स्थलों की पहचान	मूल्यांकन समिति आय में हुई हानि का अन्वयण करेगी। डिक्लर आय/ मार्ग हानि (असुविधा/असुविधा) को कम करने के लिये कारवाई करेगी।

राजस्थान ग्रामीण नगरीय क्षेत्र विकास परियोजना (RSTDSP), RUIDP चरण- IV

क्र. सं.	व्यक्ति का प्रकार	प्रयोजन	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता
1	व्यक्ति का प्रकार	प्रयोजन	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता
2	व्यक्ति का प्रकार	प्रयोजन	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता
3	व्यक्ति का प्रकार	प्रयोजन	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता
4	व्यक्ति का प्रकार	प्रयोजन	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता

व्यक्ति का पता

क्र. सं.	व्यक्ति का नाम	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता
1	व्यक्ति का नाम	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता	व्यक्ति का पता

जो लोग इस सूची को अंतिम दिनांक 15/12/11 तक साबित नहीं हो सके उन्हें एक नौका और दिया जा रहा है वे अपने व्यक्तिगत दस्तावेजों को साथ लाएं और सूची के अंतर्गत कार्रवाई में विचारित करें।

ADDRESS: E-3 ब्लॉक संगमविहार कॉलोनी
आलाहाबाद रोड रातमड

हस्ताक्षर करने वाले की संज्ञाएं करें

राजस्थान ग्रामीण नगरीय क्षेत्र विकास परियोजना (RSTDSP)

जिस का संकेतन बदलना सीजन।

पंजीयन एक नौका सीजन है। इसने सीजन बदलना है।

Appendix 27: Cut-off date List Pasting Photographs



Appendix 28: Orientation program for Safeguard requirement

Orientation program with Project Contractor, CMSC Engineer, Safeguard team of CMSC and Social Outreach team of contractor was done and Safeguard issues were deliberated in details.

- Introduction to SPS 2009
- Introduction to Agreed Resettlement Framework
- Type of Impact envisaged and Mitigation Measures
- Resettlement plan and its components
- Contractor's role in minimization of involuntary resettlement during finalization of design and during execution
- Requirement of updating Resettlement plans (RP) by CMSC and requirement of contractor to intimate about final scope/alignment/change of scope and mitigation plan for congested areas including liaison with concerned department
- Requirement of 100% Socio Economic Survey as per finalized alignment / scope
- Grievance Redress Mechanism/Grievance Redress Committee /City Level Committee
- Requirement of Coordination between the agencies involved in execution works.

It was informed that as per initial design and preliminary report, impact assessment was done earlier by the ADB team and this subproject comes under Category B as per ADB impact categorization. Temporary livelihood impact was anticipated on movable/transitory businesses during impact assessment and draft RP was prepared by ADB. **(Ref resettlement plan attached in Bidding document)**. It was suggested by ADB that transect walk data/analysis will be updated road wise after finalization of detailed design, before start of civil works. A 100% census and inventory of loss surveys will be undertaken after finalization of detailed design to register and document the status of all affected persons (APs) within subproject impact areas and resettlement plan will be updated based on involuntary impacts identified during the census survey exercise.

It was deliberated that RP implementation is contractual obligation. It is the responsibility of CMSC to update RP. Contractor will facilitate Social Safeguard Person of CMSC for conducting detailed socio economic survey. Being a Design Build Operate contract, the final design/alignment will be provided/ re-confirmed by the contractor. If exact alignment still not finalized, it is suggested that the vendors/hawkers/ squatters on both sides of the road(Where pipeline is proposed) will be covered during Survey. Videography of entire areas should be done to avoid any claim/grievances of Non titleholders. During implementation, payment will be disbursed to only those who will be impacted, other will be considered under mitigated category.

It was also informed that (i) The work should be executed in planned/ phased manner so that temporary inconvenience is avoided (ii) Assess to the households to be maintained during laying of pipeline.(iii) Access to CPRs to be maintained. (iv) Natural Drains should not be disturbed (as far as possible) (v) Advance intimation need to be provided to the household prior to start of pipe laying works.



Participants attended:

S. no.	Name	Occupation	Mobile Number
1.	B.P. Raghuvanshi	Project Manager	9721455611
2.	Lokesh K.	ACM	9845592717
3.	Sajal Srivastva	Social Safeguard Expert CMSC-II	9452564299
4.	Amit Bhardwaj	PIU-Social Safeguard	9719628073
5.	Dr. Mahaveer Saini	Environment Safeguard Expert CMSC-II	9509557249
6.	Kiran Panwar	PGT-IR	9970686296
7.	J. Mishkho Podhyay	CM	6207591594
8.	Purshotam Pareek	CMSC-II	9928568148
9.	Musthafa C.	EHSO	9995979964
10.	Ravi Anand	OA/OC	8700108224
11.	Ranadip Dev	ACM	8777629221
12.	Mohammad Sahid	Sr. Engineer	7717251151
13.	Rakesh Ranjan	Sr. Engineer	7903534523
14.	Ajay Chhonkas	IR/ Adm. Assistant	8307653562
15.	Aukur Slika	Planning	6437524572
16.	Deepak sharma	Assistant Engg.	637400706

Attendance Sheet

Place: LET Office, Ratangash Date: 18/12/2020

Topic/Issue Discussed: Orientation on Environmental and Social Safeguards

S. no.	Name	Occupation	Mobile Number	Signature
1.	LOKESH K	ACM, Ratangash	9845592717	Lokesh
2.	BP Raghunathan	PM - LET, Ratangash	9721455611	BP
3.	Sepul Gunstone	Gender & Social Safeguards Exp, CASC II	9825504291	Sepul
4.	AMIT BHARDWAS	PIO Social Safeguards	9719626173	Amit
5.	Dr. Mahendra Kumar	CASE 2 Environmental Safeguards Specialist	9509152249	Dr. Mahendra
6.	Kiran Prasad	POT-IR	9570686296	Kiran
7.	Suman Prasad	CH - LET Ratangash	6207591594	Suman
8.	Purshottam Prasad	CMSO II	9928568148	Purshottam
9.	Muthaiah	EHSO Ratangash	9995979969	Muthaiah
10.	Ravi Arund	QA/QC - Ratangash	8200108224	Ravi
11.	Ranodip Dey	ACM - LNT Ratangash	8777629221	R Dey
12.	Mohammed Shahid	Sr. Engrg	7717251151	Shahid
13.	Rishabh Singh	Sr. Engrg - LET Ratangash	7902025621	Rishabh
14.	Nitya Choudhary	IR/Defcon Dept	8367657562	Nitya
15.	Ankur Malik	Planning - LET	6437524520	Ankur
16.	Dipti	Asst. Engrg		Dipti

Orientation Program on Social Safeguard including RF, GRM and ADB Policy etc., GESI and Safety etc. during Implementation Stage at Ratangarh town





Appendix 29: Grievance Registration Format

(to be translated and made available in local language/s)

The _____ Project welcomes complaints, suggestions, queries and comments regarding project implementation.

Aggravated persons may provide grievance with their name and contact information to enable us to get in touch for clarification and feedback.

In case, someone chooses not to include personal details and wants that the information provided to remain confidential, please indicate by writing/typing ***(CONFIDENTIAL)*** above Grievance Format.

Thank you.

Date		Place of registration			
Contact Information/Personal Details					
Name		Gender	* Male *Female	Age	
Home Address					
Place					
Phone no.					
E-mail					
Complaint/Suggestion/Comment/Question Please provide the details (who, what, where and how) of your grievance below:					
If included as attachment/note/letter, please tick here:					
How do you want us to reach you for feedback or update on your comment/grievance?					

FOR OFFICIAL USE ONLY

Registered by: (Name of Official registering grievance)
Mode of communication: Note/Letter E-mail Verbal/Telephonic
Reviewed by: (Names/Positions of Official(s) reviewing grievance)

Action Taken:	
Whether Action Taken Disclosed:	Yes No
Means of Disclosure:	

Appendix 30: Copy of office order of PMU for follow grievance mechanism agreed with ADB



Government of Rajasthan
Office of Project Director
Rajasthan Urban Infrastructure Development Project (Unit of RUDSICO)

AVS Building, Jawahar Circle, JLN Marg, Jaipur - 302017
Tel No.: 0141-2721968, Fax No.: 0141-2721919
email: mainruidp@gmail.com, mail.ruidp@rajasthan.gov.in web site: <http://urban.rajasthan.gov.in/ruidp>
No. F3 (301) (60)/RUIDP/PMU/PH-IV/ADB S. Safeguard I Gen adm /2020-21/11367. Date: 18/12/2020

Suprintending Egnieer/Executive Engineer
PIU- Abu Road, Sirahi, Ratangarh,
Fatehpur, Lamnagarh, Sardarsahar,
Kuchaman, Ladnu, Makrana, Didwana,
Khetri, Mandawa, Pratapgarh and
Banswara.

Subject:- Nomination of Safeguard and Safety Officer (SSO) of each PIUs for proper monitoring of Environmental and Resettlement issues and addressing of safeguard related Grievances through Grievance Redress Mechanism.

Reference:- Agreed Environmental Resettlement framework and EARF of RSTOSP.

All PIUs are directed to issue an office order to nominate one engineer from PIU to work as Safeguard and Safety Officer (SSO). It will be additional responsibility of Safeguard and Safety Officer (SSO), PIU to ensure day to day monitoring of implementation of Environmental Management and Monitoring Plan (EMMP) provisions, implementation & Monitoring Resettlement Plan (RP) and ADB Safeguard Policy & Safety compliance in concern town.

Further it is directed that all the PIU should maintain proper separate records of safeguard related Grievances received in their town and ensure that the safeguard related Grievances received are resolved as per Grievance Redress Mechanism (GRM) prescribed in EARF/RP which is summarized as under (for ready reference)

Methodology of multi-tier GRM	Responsibility/Action to be taken	Time Frame	Record Keeping
1st Level: Grievances that are immediate and urgent in the perception of the complainant, the contractor, and supervision personnel from PIU and CMSC on-site will provide the most easily accessible or first level of contact for quick resolution of grievances	EE PIU will resolve issues in consultation with supervision personnel (ACM), Safeguard and Safety Officer (SSO) PIU, Contractor, and Safeguard staff of CMSC. If required, city level monitoring committee (CLMC) will be involved in resolution of grievances at the 1st level.	PIU will resolve issues within 7 days of receipt of a complaint/ grievance.	Safeguard Support of CMSC will oversee the matters and prioritize / follow up the issues with PIU/Contractor. Safeguard and Safety Officer of PIUs, Safeguard Support of CMSC will record Grievances timely in the format enclosed as Annexure 1. Contractor/ Safeguard Support of CMSC will enter the general Grievance received (in a summarized manner) in Grievance Register (format enclosed as Annexure 2) on receipt form public forwarded to head of PIU or Safeguard and Safety Officer (SSO) for resolve in time and provide summarized information as and when requires. The grievance register will be endorsed by all field agencies involved in implementation of EMP and

Project Manager/Chief Engineer/Project Director (RUIDP/PMU)

Received at: 21/12/2020 Inward No: 1000

TO: [] FROM: []

CC: []

BY: []

Methodology of multi-tier GRM	Responsibility/Action to be taken	Time Frame	Record Keeping
2nd level: All grievances that cannot be redressed within 7 days at field/PIU level will be brought to the notice of Zonal PIU headed by Additional Chief Engineer (ACE).	The ACE at zonal PIU will resolve issues in consultation with SE/EE PIU, assistant safeguard officer (ASO), field level PIU, CMSC, and the contractor.	The ACE at zonal PIU will resolve the grievance within 7 days of receipt of complaint/grievance.	Environmental and Social Safeguards Personnel of CMSC will keep all the records referred to zonal PIU and after completion, all the details will be submitted to PMU.
3rd level: All the grievances that are not addressed by Zonal PIU within 7 days of receipt will be brought to the notice of the PMU.	Project Officer (Social/Environment) at PMU will resolve the grievance with necessary coordination of Zonal PIU and CMSC and guidance/instruction of additional project director (APD-PMU).	PMU will resolve the grievance within 15 days of receipt of grievance.	Safeguard Support of PMCBC will keep all the records referred to PMU.
4th level: Grievances not redressed through this process within stipulated time period will be referred to the CLC/grievance redress committee (GRC).	Zonal PIU will inform the CLC regarding any grievances required to be resolved urgently.	The GRC will resolve the grievance within 15 days of receiving the complaint.	Environmental and Social Safeguards Personnel of CMSC will keep all the records.

Please note that an aggrieved person shall have access to the country's legal system at any stage, and accessing the country's legal system can run parallel to accessing the GRM and is not dependent on the negative outcome of the GRM.

PIU Safeguard and Safety Officer (SSO) will monitor the entire process and all decisions taken by the PIU, zonal officers, PMU and GRC and will be communicated to the APs by Safeguard Support of CMSC.

It is also directed that names and contact number of the concerned Safeguard and Safety Officer (SSO) of PIU, contractors, safeguard support staff of CMSC will be posted at all construction sites at visible locations.


All PIUs will ensure timely issuance of order with a copy to Project Officer (Social & Environment), PMU. Further PIUs will be responsible to ensure redressal of grievances as per GRM procedures summarized above.



Chief Engineer, RUIDP

No. F3 (301) (80)/RUIDP/PMU/PH-IV/ Social Safeguard/General Adm./2020-21/ Date 18/12/2020
Copy to the following for information and necessary action please:- 18368 - 30

1. ACE-I & II Phase-IV, RUIDP zone Jaipur & Jodhpur
2. TL PMCBC, Phase-IV, RUIDP
3. TL CMSC-01/02 Phase-IV, RUIDP zone Jaipur & Jodhpur


18/12/2020
(K. M. Mandawaria)

PO (Co-ord. & Social)

RUIDP Phase-IV: Consultants

Page 2 of 2

Appendix 31: Sample Monitoring Template

A semi-annual monitoring report shall be prepared on resettlement plan implementation and submitted to ADB by the PMC. It will include: (1) **the list of affected persons**, with compensation, if any due to each and details of compensation paid with signed receipts annexed to the report, socio-economic status and satisfaction levels of affected persons with the resettlement plan implementation process, compensation and mitigation measures; (2) **the list of vulnerable affected persons** and additional compensation / special protection measures planned/implemented for them (e.g. assistance to obtain project construction related jobs); socio-economic status and satisfaction levels of affected persons with the resettlement plan implementation process, compensation and mitigation measures; (3) **list of roads for closure** and actions planned / taken to minimize disturbance; (4) **details of consultations held with affected persons** (with number of participants by gender, issues raised, conclusion / agreement reached, actions required/taken; (5) **details of grievances** registered, redressed, outstanding complaints, minutes of GRM meetings held; (6) **details of information disclosure** and awareness generation activities, levels of awareness among target population and behavior change, if any; and (7) **any other relevant information** showing resettlement plan implementation progress. The following checklist may be used for overall monitoring of resettlement plan implementation.

S. N.	resettlement plan Activities	Completed Y/N	Remarks
A. Pre-Construction Activities and resettlement plan Activities			
1	Approval of final resettlement plan by ADB prior to contract award		
2	Disclosure of final resettlement plan on ADB and EA websites		
3	Circulation of summary resettlement plan in local languages to all stakeholders		
A. resettlement plan Implementation			
1	Grievance Redress Mechanism established at different levels		
2	Entitlements and grievance redress procedure disclosed		
3	Finalization of list of affected persons, vulnerable affected persons and compensation due		
4	Finalization of list of roads for full or partial closure; mitigation measures proposed and implemented (with photographic documentation)		
5	Affected persons received entitlements as per EM in resettlement plan		
6	Payment of compensation, allowances and assistance (No. of affected persons)		
7	Additional assistance (project-related construction jobs, if willing and able) for vulnerable households given (No. of vulnerable affected persons assisted)		
8	Grievances No. of grievances registered No. of grievances redressed Outstanding complaints Disclosure of grievance redress statistics		
9	Consultation, participation and disclosure as per Plan		
C. Monitoring			
10	Survey on satisfaction levels of affected persons with resettlement plan implementation completed		

S. N.	resettlement plan Activities	Completed Y/N	Remarks
D.	Labor		
11	Implementation of all statutory provisions on labor like health, safety, welfare, sanitation, and working conditions by Contractors. Ensuring no child labour used		
12	Equal pay for equal work for men and women		

NOTE: Where applicable, the information provided in the table should be supported by detailed explanatory report, receipts and other details.

Appendix 32: Due diligence details of the areas where pipeline works laid

Sr. No.	Zone Number	areas covered under this zone	Total length in km	Total Pipeline laid in km	Width of road in (Mtr)	Dia proposed sewerage (waste water) in (mm)	Depth of the trench	Width of the trench	Type of road	Photograph of the Area
1	1	Loco colony Bhartiyo ki Dhani Churu Fatak	22.21	8.55	3.2	DWC-200,250 HDPE-250,315,400	1.5	0.75	BT/CC Inter lock	 
	2	Railway colony, Panchayat Samiti	35.02	9.62	3.0	DWC-200,250 HDPE-250,315,400	1.5	0.75	BT/CC Inter lock	 
	3	Ward-2,3 Kanji Guest House	21.80	3.00	3.5	DWC-200,250	1.5	0.75	BT/CC	 

	4	Omji Chock Bhutnath Temple Pa	31.45	1.50	3.5	DWC-200,250	1.5	0.75	BT/CC	 
	5	Panditpur Clock Tower, Poddar Guest house	33.86	4.64	3.2	DWC-200,250	1.5	0.75	BT/CC	 

Appendix 33: Status of recommendation suggested in Draft Resettlement Plan

Sl. No.	Safeguard Measure	Status as on date
1	This resettlement plan will be updated with road wise detailed measurement and census surveys where pipelines will be laid during detailed design and before start of civil works by the CMSC social safeguard specialist. The updated/revised resettlement plan will be submitted to the ADB for approval. A 100 % census and socio-economic surveys will be undertaken to register and document the status of affected people within subproject impact areas. Detailed measurement survey will be jointly conducted by safeguard specialist of consultants and contractors prior to implementation at each site/stretch of alignment	Joint site visit in each stretch were carried out by PIU/CMSC/Contractors engineers and tentative alignment was provided by the DBO contractor. As per contract, contractor has to carry out the execution activities in all respects for that particular zones/DMA's and after completing the particular DMA/Zones, contractor take up the work for remaining zones/DMA's on priority basis. As it was mandatory to update resettlement plan before start of civil works and anticipating the possibility of changed alignment after trial pit, 100% socio economic survey was carried out for all the vendors/hawkers on the both sides of the road where sewerage networks pipeline was to be laid.
2	Government land allotted to Munacapility-Ratangarh for STP (3.8 MLD) while SPS (2 in nos.) land under possession of Munacapility-Ratangarh. Another STP (6.10 MLD) near Gaushala (a cattle care centre) is constructed on a vacant land owned by a Gaushala trust. The trust has agreed to provide land under a lease agreement (based on monthly payable rent and free supply of treated wastewater)	No involuntary resettlement impacts envisaged on allotted land for proposed components.
3	ADB approval of the updated resettlement plan based on the final assessment at detailed measurement survey stage needs to be obtained by the PMU, before start of civil works.	Works was allowed for laying pipeline in low desity areas,due diligence undertaken and reported to ADB.This is to ensured that no pipe laying will be allowed in project impacted areas prior to approval of the updated RP.
4	During resettlement plan updating, census/socio-economic surveys for temporary impacts should include specific questions on place of business, its seasonal variation and affected persons migrant nature. A separate list of such affected persons	During census/socio-economic surveys of potentials APs, all the details like type of occupations, seasonal variation, business hours etc has been taken to prepare benchmark for monitoring and evaluation.

Sl. No.	Safeguard Measure	Status as on date
	should be made available in the updated resettlement plan	
5	Cut-off-date for temporary impacts will be communicated to affected persons and others in the affected area during census survey (and not in much advance) and also by putting up printed information in project affected area at some common meeting place and a copy of the same to be added to the updated resettlement plan.	Cut-off-date for temporary impacts (28 February 2021) was communicated to all the potential APs and list of potentials APs was displayed road wise, included in this updated document.
6	Public consultations and engagement will be carried out through the entire project planning and implementation phase. A numbers of consultations were specifically be carried out during detailed census survey (100% affected persons survey) stage, upon finalization of design. Formal and informal consultative methods will be carried out including, but not limited to: focus group discussions (FGDs), public meetings, community discussions, and in-depth and key informant interviews; An intensive information dissemination campaign for affected persons has been conducted and details are appended in the final resettlement plan.	Goals and objectives of the project have been disclosed to stakeholders (including beneficiaries, affected persons, elected representatives and institutional stakeholders) during each stage of Project including planning/execution and updating of resettlement plan. Such consultations are the part of this final document. Note: For details – refer to Appendix 35

Appendix 34: Minutes of Meeting and Consent Given by Local Farmers regarding usage of treated effluent from STP-1 (3.8 MLD) for Irrigation

कार्यालय नगर पालिका रतनगढ़ (राज.)

क्रमांक-1810-12 दिनांक 5/11/24

बैठक कार्यवाही विवरण

आज दिनांक 03.09.2024 को 3.8 एमएलडी जल-मल शोधन संयंत्र एनएच 11 के आस-पास के किसानों की बैठक 3.8 एमएलडी एसटीपी से निकलने वाले शोधित जल के उपयोग के संबंध में आयोजित की गई। इस बैठक में ULB, RUIDP, CMSC, L&T के अधिकारी, कर्मचारी एवं किसानों (बैठक में उपस्थित किसानों की सूची संलग्न है।) ने भाग लिया। आज की बैठक में उपस्थित अधिकारियों द्वारा शोधन संयंत्र से निकलने वाले शोधित जल को सिंचाई के कार्य में लिये जाने के फायदे तथा उपयोग के बारे में विस्तृत जानकारी दी गई। शोधित जल के उपयोग के लिए बैठक में उपस्थित सभी किसानों द्वारा पूर्व में ही लिखित सहमति दिये जाने की जानकारी दी गई तथा उक्त शोधित जल को सीधे-अतिरिक्त उपयोग करने की व्यवस्था करने हेतु नगरपालिका से निवेदन किया गया। अधिसूची अधिकारी नगरपालिका द्वारा किसानों के खेतों तक पाइप नेटवर्क डालने के लिए आरफूआईडीपी रतनगढ़ को योजना बनाकर खेती तक नेटवर्क डालने की व्यवस्था करने हेतु कहा गया। उक्त शोधित जल को किसानों को देने हेतु सक्षम स्वीकृति नगरपालिका मण्डल से लिये जाने की संधा की गई। इसके उपरान्त सभ्यवाद के साथ बैठक समाप्त की गई।

अधिसूची अधिकारी
नगरपालिका रतनगढ़
अधिसूची अधिकारी
नगरपालिका रतनगढ़ (घर)

क्रमांक 1810-12
प्रतिनिधि सुचनार्थ-

1. श्रीमान नगरपालिका अध्यक्ष, महोदय, रतनगढ़।
2. श्रीमान अधीक्षण अभियन्ता, आरफूआईडीपी, रतनगढ़।
3. श्रीमान अधिसूची अधिकारी, आरफूआईडीपी, रतनगढ़।

अधिसूची अधिकारी
नगरपालिका रतनगढ़
अधिसूची अधिकारी
नगरपालिका, रतनगढ़ (घर)

English Translation

Office of Nagar Palika Ratangarh (Rajasthan)

Serial No.- 1810-12

Dated:- 5/9/2024

Meeting Proceedings Details

Today on 03.09.2024, a meeting was held with farmers reported in and around of STP (3.8 MLD) near NH 11 regarding the usages of treated effluent from STP (3.8 MLD). Officers from urban local body (Nagar Palika-Ratangarh), RUIDP, employees from L&T and farmers (list of farmers present in the meeting is attached.) participated in this meeting. During meeting, the officers presented detailed information about the benefits and usages of treated effluent of STP for irrigation purpose. It is informed that all the farmers present in the meeting had already given written consent for the usages of treated effluent and the municipality has requested RUIDP to make arrangements for the usages of the said treated water as soon as possible. The Executive Officer of Municipality-Ratangarh asked RUIDP Ratangarh to make a plan and make arrangements for laying the pipe network to the farmers' fields. It is discussed to take approval from the Municipal Board to give the said treated effluent to the farmers and meeting was concluded with thanks.

Executive officer

Nagar Palika-Ratangarh

Number :1810-12

Date:- 5/9/24

Copy for information-

1. President, Nagar Palika, Ratangarh.
2. Superintending Engineer, RUIDP Ratangarh.
3. Executive Engineer, RUIDP Ratangarh.

Executive officer

Nagar Palika-Ratangarh


















List of Participants/Attendance Sheet



Government of Rajasthan
Office of The Superintending Engineer
Rajasthan Urban Infrastructure Development Project
Project Implementation Unit (RSTDIP, Ph-IV), Ratangarh
(E-3 Block, Sangam Vihar Colony, Salasar Road, Ratangarh, Churu)
TEL: 01567-294440 Email: rtg.ruidp@rajasthan.gov.in

S.No./RUIDP/PIU/RTG/2024-25/
Dated :-

Attendance Sheet

S.No.	Name	Department	Designation	Sign
1-	सिद्धेश्वर देवपूज	गोपालिका	अतिरिक्त सहायक	
2-	R.D. GARG	RUIDP	EE	
3-	O.P. Bhatnagar	RUIDP	AE	
4-	Surendra Kr. Yad	RUIDP	J.E.	
5-	P. K. Jha	CMSC	ACM	
6-	Upasana Kumar	CMSC	ESS	
7-	Plavesh Singh	A-50	CAPP	
8-	Brijesh Kumar Chaudhary	PM L&T	Project mng.	
9-	Chhatu Kumar Sot	Sot L&T	SOT	
10	मोहम्मद	farming	Kisan	
11	नारायण प्रसाद	farming	Kisan	
12	अमित प्रकाश	farming	Kisan	
13	जगदीश प्रसाद	farming	Kisan	
14	विहारी लाल	farming	Kisan	
15	इन्दु चन्द	farming	Kisan	
16	काबू लाल	farming	Kisan	
17	भागीरथ	farming	Kisan	
18	अकर दान	farming	Kisan	
19	श्री मति सुम्भार	farming	Kisan	
20	शौपाल दान	farming	Kisan	



TEL: 01567-294440

S.No./RUIDP/PIU/RTG/2024-25/

Government of Rajasthan
Office of The Superintending Engineer
Rajasthan Urban Infrastructure Development Project
Project Implementation Unit (RSTDIP, Ph-IV), Ratangarh
(E-3 Block, Sangam Vihar Colony, Salasar Road, Ratangarh, Churu)
Email- rtg.ruidp@rajasthan.gov.in



Dated :-

Attendance Sheet

S.No.	Name	Department	Designation	Sign
21	सौकर मल	Farming	Kisan	सौकर मल
22	विनीत कुमार	Farming	Kisan	विनीत कुमार
23	लखन म राम	Farming	Kisan	लखन म राम
24	शालू कुमार	Farming	Kisan	शालू कुमार
25	रामोतरा शर्मा	Farming	Kisan	Kumal
26	रमेश कुमार	Farming	Kisan	
27	दीप चन्द प्रजापत	Farming	Kisan	दीप चन्द
28	संजय सिंह	Farming	Kisan	
29	राम अवतार	Farming	Kisan	राम अवतार
30	पुनम चन्द प्रजापत	Farming	Kisan	पुनम चन्द
31	आदित्य सिंह	Farming	Kisan	आदित्य
32	जयसिंह सोखन	Farming	Kisan	जयसिंह
33	जीताराम ठाका	Farming	Kisan	
34	दीपतराम ठाका	Farming	Kisan	दीपतराम
35	सीताराम प्रजापत	Farming	Kisan	सीताराम
36	पवन कुमार	Farming	Kisan	पवन
37	अश्वराम ठाका	Farming	Kisan	अश्वराम
38	राम कुमार प्रजापत	Farming	Kisan	राम कुमार
39	विवेक कुमार	Farming	Kisan	विवेक कुमार

List of Participants/Attendance Sheet

S. No.	Name	Department	Designation	Sign
1.	Sahdev Daschar	Nagar Palika-Ratangarh	Executive officer	
2.	R.D. Garg	RUIDP	EE	
3.	O.P. Bairwa	RUIDP	AEN	
4.	Surendra Kumar Jat	RUIDP	J.En	
5.	P.K. Jha	CMSC	ACM	
6.	Ugrasen Kumar	CMSC	ESS	
7.	Praveen Singh	ASD	CAPP	
8.	Brajesh Kumar	PM L&T	Project Manager	
9.	Chhatu Ram	L&T	SOT	
10.	Motaram	Farming	Farmer	
11.	Narayan Prasad	Farming	Farmer	
12.	Om Prakash	Farming	Farmer	
13.	Jagdish Prasad	Farming	Farmer	
14.	Bihari Lal	Farming	Farmer	
15.	Indra Chand	Farming	Farmer	
16.	Babulal	Farming	Farmer	
17.	Bhagirath	Farming	Farmer	
18.	Bhanwar Dan	Farming	Farmer	
19.	Mrs. Supyar	Farming	Farmer	
20.	Gopal Dan	Farming	Farmer	
21.	Sanwermal	Farming	Farmer	
22.	Vinod Kumar	Farming	Farmer	
23.	Laxman Ram	Farming	Farmer	
24.	Raj Kumar	Farming	Farmer	
25.	Ramonar Sharma	Farming	Farmer	
26.	Ramesh Kumar	Farming	Farmer	
27.	Deepchand Prajapat	Farming	Farmer	
28.	Sawai Singh	Farming	Farmer	
29.	Ramavtar	Farming	Farmer	
30.	Poonam Chand Prajapat	Farming	Farmer	
31.	Aaditya Singh	Farming	Farmer	
32.	Jay Singh Sankhla	Farming	Farmer	
33.	Khiwaram Dhaka	Farming	Farmer	
34.	Dolat Ram Dhaka	Farming	Farmer	
35.	Sitaram Prajapat	Farming	Farmer	
36.	Pawan Kumar	Farming	Farmer	
37.	Prabhu Ram Dhaka	Farming	Farmer	
38.	Ram Kumar Prajapat	Farming	Farmer	
39.	Shiv Kumar	Farming	Farmer	

Photographs of Consultation with Farmers



Appendix 35: Glimpses of RP Implementation under Sub-project Waste Water, Ratangarh town

Community Meeting including Households and Ward Councillors etc.







Meeting With Affected Persons (APs)







Visit of ADB Mission





Orientation Program on Social Safeguard including Entitlement Matrix, GRM and ADB Policy etc., GESI and Safety etc.








Laying of Sewer Network and Road Restoration















STP-1 (3.8 MLD)



STP-2 (6.10 MLD)



SPS-1 (4.60 MLD) at Main Ginani



SPS-2 (3.80 MLD)





CRMC

