

**RAJASTHAN STATE INDUSTRIAL DEVELOPMENT AND INVESTMENT
CORPORATION LIMITED, UDYOG BHAWAN, TILAK MARG, JAIPUR**

No. IPI/F-1(8)-3/2022/412

Dated: 9 January, 2023

OFFICE ORDER (3/ 2022- 23)

Sub: - Additional Administrative Sanction for Construction of CC Road and Culverts at I/A Barmer Phase-II(Extn.), Unit office Balotra.

The Management of the Corporation has been pleased to accord approval of Additional Administrative Sanction for Construction of CC Road and Culverts at I/A Barmer Phase-II(Extn.), Unit office Balotra at an estimated cost of Rs.199.51 lakh (rupees one crore ninety nine lakh and fifty one thousand)only.

The above Addl. A.S. is in addition to already issued Revised A.S. and Addl. A.S. per detail below:-

S. No.	Particular	Amount (Rs. in lakh)
1.	Revised Administrative Sanction	
1.	Order No. IPI/F-1(8)-3/X/2010/502 dated 16.08.2010	155.13
2.	Additional Administrative Sanction	
1.	Order No. IPI/F-1(8)-3/2017/50 dated 03.05.2017	143.18
2.	Order No. IPI/F-1(8)-3/2018/197 dated 04.10.2018	57.45

Accounting treatment be given as per the guidelines issued vide office order No. IPI/F-1(8)3/2012/310 dated 04.07.2012.

This bears concurrence of Financial Advisor and approval of Managing Director.

Unit head is hereby advised to maintain the record of expenditure incurred/committed liabilities there to against each sanction and will be part of future proposals.



(Umesh Bhardwaj) 9/1/23
Dy. General Manager (F-IP&I)

Copy to:-

1. Advisor (Infra), RIICO, Jaipur.
2. GM (Civil), RIICO, Jaipur.
3. SE (Power), RIICO, Jaipur.
4. DGM (Computer), RIICO, Jaipur for uploading on website.
5. Unit Head, RIICO, Balotra, for information & necessary action.